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ADVERTISEMENT FOR BIDS 

CITY OF ABERDEEN 
ABERDEEN, IDAHO 

WASTEWATER TREATMENT PLANT IMPROVEMENTS 

General Notice 

The City of Aberdeen (Owner) is requesting Bids for the construction of the following Project: 

WWTP Improvements 
Keller Project No. 222032-001 

Bids for the construction of the Project will be received at the City of Aberdeen – Office of the City Clerk 
located at 33 N. Main Street, Aberdeen, ID, 83210, until Tuesday, July 30,  2024 at 2:00 p.m. local time. 
At that time the Bids received will be publicly opened and read. 

The Project includes the following Work: 

The Project consists of construction improvements at the City of Aberdeen’s existing wastewater 
treatment plant. The City intends to upgrade the WWTP with a new administration and dewatering 
building, new headworks screen, new floating media IFAS treatment system in the existing IFAS basins, 
new tertiary filtration building and lift station, biosolids dewatering, and miscellaneous improvements 
to the existing digesters and blowers and decant lift station. Work includes construction of concrete, 
buildings, piping, electrical systems, HVAC, plumbing, SCADA integration, site work, miscellaneous 
appurtenant work, and installation of mechanical equipment. Mechanical equipment to be installed 
includes a screen, automatic samplers, preselected IFAS equipment, preselected filtration equipment, 
preselected dewatering equipment, and other miscellaneous wastewater treatment equipment. 

The City has entered into contracts with Veolia, Huber Technology, and Nexom for the IFAS 
equipment, dewatering equipment, and tertiary filter equipment, respectively.  The equipment pre-
purchase contracts will be assigned to the selected Bidder. 

Bids are requested for a single prime contract.   

Obtaining the Bidding Documents 

Information and Bidding Documents for the Project can be found at the following designated website: 

Bidding Documents may be purchased and downloaded electronically via QuestCDN for a non-
refundable charge of $22, as follows: 

1. Go to Keller Associates’ website ‘www.kellerassociates.com’.  
2. Click on ‘Current Projects Bidding’, which shows, in the left-hand column, all of the projects 

which Keller is bidding at this time.  
3. Click on the ‘City of Aberdeen – WWTP Improvements’ hyperlink which will display information 

specific to the project and allow bidders to register as a plan holder, purchase, and download 
the Bidding Documents via QuestCDN. 

 

 

 

http://www.kellerassociates.com/
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Bidding Documents may be downloaded from the designated website. Prospective Bidders are urged to 
register with the designated website as a plan holder, even if Bidding Documents are obtained from a 
plan room or source other than the designated website in either electronic or paper format. The 
designated website will be updated periodically with addenda, lists of registered plan holders, reports, 
and other information relevant to submitting a Bid for the Project. All official notifications, addenda, and 
other Bidding Documents will be offered only through the designated website. Neither Owner nor 
Engineer will be responsible for Bidding Documents, including addenda, if any, obtained from sources 
other than the designated website. 

Pre-bid Conference 

A pre-bid conference for the Project will be held on Tuesday, July 2, 2024 at 10:00 a.m. LT at Aberdeen 
City Hall, 33 N. Main Street, Aberdeen, ID  83210. Attendance at the pre-bid conference is encouraged 
but not required. 

Instructions to Bidders 

All communications relative to this work shall be directed to the ENGINEER (Matthew Hill, Keller 
Associates, 208- 238-2146) prior to the opening of the Bid Proposals. 

Each bid must be submitted in the prescribed manner and accompanied by a corporate bid bond executed 
on the prescribed form, payable to the City of Aberdeen in an amount not less than five percent (5%) of 
the amount bid. The successful Bidder will be required to furnish Performance and Payment Bonds, each 
in the amount of not less than 100% of the contract price. 

Any contract awarded under this Invitation to Bid is funded in part by the Idaho Department of 
Environmental Quality (IDEQ) and the US Department of Agriculture – Rural Development (USDA-RD).  
Neither the United States nor any of its departments, agencies, or employees is or will be party to this 
Invitation to Bid or any resulting contract.  Compliance with all DEQ/EPA/USDA-RD requirements specified 
in the CONTRACT DOCUMENTS will be subject to the funding agency’s review and approval prior to award 
of the project. 

Bidder will be a licensed public works contractor within the State of Idaho prior to submitting a bid. All 
subcontractors associated with the project, regardless of their role, will also be currently licensed 
contractors with the State of Idaho. The only exceptions will be those categories not requiring licensure. 
 
Bidder will be required to meet Davis-Bacon wage requirements and American Iron and Steel 
requirements (AIS). 
 
For all further requirements regarding bid submittal, qualifications, procedures, and contract award, refer 
to Section C-200 - Instructions to Bidders, included in the Bidding Documents. 
 
American Iron and Steel 

Section 746 of Title VII of the Consolidated Appropriations Act of 2017 (Division A – Agriculture, Rural 
Development, Food and Drug Administration, and Related Agencies Appropriations Act, 2017) and 
subsequent statutes mandating domestic preference applied an American Iron and Steel requirement to 
this project. All iron and steel products used in this project must be produced in the United States. The 
term “iron and steel products” means the following products made primarily of iron or steel: lined or 
unlined pipes and fittings, manhole covers and other municipal castings, hydrants, tanks, flanges, pipe 
clamps, restraints, valves, structural steel, reinforced precast concrete, and Construction Materials. 



CITY OF ABERDEEN 

WWTP IMPROVEMENTS 222032-001 

EJCDC® C-111, Advertisement for Bids for Construction Contract. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 3 of 3 

The following waivers apply to this Contract: 

 De Minimis 

Minor Components 

Pig Iron and Direct Reduced Iron 

This Advertisement is issued by: 

Owner: City of Aberdeen, ID 
By: Larry Barrett 
Title: Mayor 
Date: June 19, 2024 
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ARTICLE 1—DEFINED TERMS 

1.01 Terms used in these Instructions to Bidders have the meanings indicated in the General 
Conditions and Supplementary Conditions. Additional terms used in these Instructions to 
Bidders have the meanings indicated below: 

A. Issuing Office—The office from which the Bidding Documents are to be issued, and which 

registers plan holders. 

B. Domestic Preference – American Iron and Steel (AIS) requirements instituted by Section 

746 of Title VII of the Consolidated Appropriations Act of 2017 and of 2017 and 

subsequent annual appropriations for WWD programs. 

ARTICLE 2—BIDDING DOCUMENTS 

2.01 Bidder shall obtain a complete set of Bidding Requirements and proposed Contract 
Documents (together, the Bidding Documents). See the Agreement for a list of the Contract 
Documents. It is Bidder’s responsibility to determine that it is using a complete set of 
documents in the preparation of a Bid. Bidder assumes sole responsibility for errors or 
misinterpretations resulting from the use of incomplete documents, by Bidder itself or by its 
prospective Subcontractors and Suppliers. 

2.02 Bidding Documents are made available for the sole purpose of obtaining Bids for completion 
of the Project and permission to download or distribution of the Bidding Documents does not 
confer a license or grant permission or authorization for any other use. Authorization to 
download documents, or other distribution, includes the right for plan holders to print 
documents solely for their use, and the use of their prospective Subcontractors and Suppliers, 
provided the plan holder pays all costs associated with printing or reproduction. Printed 
documents may not be re-sold under any circumstances. 

2.03 Owner has established a Bidding Documents Website as indicated in the Advertisement or 
invitation to bid. Owner recommends that Bidder register as a plan holder with the Issuing 
Office at such website, and obtain a complete set of the Bidding Documents from such website. 
Bidders may rely that sets of Bidding Documents obtained from the Bidding Documents Website 
are complete, unless an omission is blatant. Registered plan holders will receive Addenda issued 
by Owner. 

2.04 Bidder may register as a plan holder and obtain complete sets of Bidding Documents, in the 
number and format stated in the Advertisement or invitation to bid, from the Issuing Office. 
Bidders may rely that sets of Bidding Documents obtained from the Issuing Office are complete, 
unless an omission is blatant. Registered plan holders will receive Addenda issued by Owner. 

2.05 Plan rooms (including construction information subscription services, and electronic and 
virtual plan rooms) may distribute the Bidding Documents, or make them available for 
examination. Those prospective bidders that obtain an electronic (digital) copy of the Bidding 
Documents from a plan room are encouraged to register as plan holders from the Bidding 
Documents Website or Issuing Office. Owner is not responsible for omissions in Bidding 
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Documents or other documents obtained from plan rooms, or for a Bidder’s failure to obtain 
Addenda from a plan room. 

2.06 Electronic Documents 
A. When the Bidding Requirements indicate that electronic (digital) copies of the Bidding 

Documents are available, such documents will be made available to the Bidders as Electronic 

Documents in the manner specified. 

1. Bidding Documents will be provided in Adobe PDF (Portable Document Format) (.pdf) 

that is readable by .pdf readers Adobe Acrobat Reader Version [insert version number] 

or later. It is the intent of the Engineer and Owner that such Electronic Documents are to 

be exactly representative of the paper copies of the documents. However, because the 

Owner and Engineer cannot totally control the transmission and receipt of Electronic 

Documents nor the Contractor’s means of reproduction of such documents, the Owner 

and Engineer cannot and do not guarantee that Electronic Documents and reproductions 

prepared from those versions are identical in every manner to the paper copies. 

B. Unless otherwise stated in the Bidding Documents, the Bidder may use and rely upon complete 

sets of Electronic Documents of the Bidding Documents, described in Paragraph 2.06.A 

above. However, Bidder assumes all risks associated with differences arising from 

transmission/receipt of Electronic Documents versions of Bidding Documents and 

reproductions prepared from those versions and, further, assumes all risks, costs, and 

responsibility associated with use of the Electronic Documents versions to derive information 

that is not explicitly contained in printed paper versions of the documents, and for Bidder’s 

reliance upon such derived information. 

C. After the Contract is awarded, the Owner will provide or direct the Engineer to provide for the 

use of the Contractor documents that were developed by Engineer as part of the Project design 

process, as Electronic Documents in native file formats. 

1. Electronic Documents that are available in native file format include: 

a. TBD 

2. Release of such documents will be solely for the convenience of the Contractor. No such 

document is a Contract Document. 

3. Unless the Contract Documents explicitly identify that such information will be available 

to the Successful Bidder (Contractor), nothing herein will create an obligation on the part 

of the Owner or Engineer to provide or create such information, and the Contractor is not 

entitled to rely on the availability of such information in the preparation of its Bid or 

pricing of the Work. In all cases, the Contractor shall take appropriate measures to verify 

that any electronic/digital information provided in Electronic Documents is appropriate 

and adequate for the Contractor’s specific purposes. 

4. In no case will the Contractor be entitled to additional compensation or time for 

completion due to any differences between the actual Contract Documents and any 

related document in native file format. 

ARTICLE 3—QUALIFICATIONS OF BIDDERS 

3.01 DELETED 
To demonstrate Bidder’s qualifications to perform the Work, after submitting its Bid and within 
[number] days of Owner’s request, Bidder must submit the following information: 

A. Written evidence establishing its qualifications such as financial data, previous experience, 

and present commitments. 
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B. A written statement that Bidder is authorized to do business in the state where the Project is 

located, or a written certification that Bidder will obtain such authority prior to the Effective 

Date of the Contract. 

C. Bidder’s state or other contractor license number, if applicable. 

D. Subcontractor and Supplier qualification information. 

E. Other required information regarding qualifications. 

3.02 DELETED 
Prospective Bidders must submit required information regarding their qualifications by [insert 
deadline for prequalification submittals]. Owner will review the submitted information to 
determine which contractors are qualified to bid on the Work. Owner will issue an Addendum 
listing those contractors that Owner has determined to be qualified to construct the project. 
Bids will only be accepted from listed contractors. The information that each prospective Bidder 
must submit to seek prequalification includes the following: 

A. Written evidence establishing its qualifications such as financial data, previous experience, 

and present commitments. 

B. A written statement that Bidder is authorized to do business in the state where the Project is 

located, or a written certification that Bidder will obtain such authority prior to the Effective 

Date of the Contract. 

C. Prospective Bidder’s state or other contractor license number, if applicable. 

D. Subcontractor and Supplier qualification information. 

E. Other required information regarding qualifications. 

3.03 Bidder is to submit the following information with its Bid to demonstrate Bidder’s qualifications 
to perform the Work: 

A. Written evidence establishing its qualifications such as financial data, previous experience and 

present commitments. 

B. A written statement that Bidder is authorized to do business in the state where the Project is 

located, or a written certification that Bidder will obtain such authority prior to the Effective 

Date of the Contract. 

C. Bidder’s state or other contractor license number, if applicable. 

D. Subcontractor and Supplier qualification information. 

E. Other required information regarding qualifications. 

3.04 A Bidder’s failure to submit required qualification information within the times indicated may 
disqualify Bidder from receiving an award of the Contract. 

3.05 No requirement in this Article 3 to submit information will prejudice the right of Owner to seek 
additional pertinent information regarding Bidder’s qualifications. 

3.06 Bidder is advised to carefully review those portions of the Bid Form requiring Bidder’s 
representations and certifications. 

ARTICLE 4—PRE-BID CONFERENCE 

4.01 A pre-bid conference will not be conducted for this Project.  DELETED 
4.02 A non-mandatory pre-bid conference will be held at the time and location indicated in the 

Advertisement or invitation to bid. Representatives of Owner and Engineer will be present to 
discuss the Project. Bidders are encouraged to attend and participate in the conference; 
however, attendance at this conference is not required to submit a Bid. 

4.03 A mandatory pre-bid conference will be held at the time and location indicated in the 
Advertisement or invitation to bid. Representatives of Owner and Engineer will be present to 
discuss the Project. Proposals will not be accepted from Bidders who do not attend the 
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conference. It is each Bidder’s responsibility to sign in at the pre-bid conference to verify its 
participation. Bidders must sign in using the name of the organization that will be submitting a 
Bid. A list of qualified Bidders that attended the pre-bid conference and are eligible to submit a 
Bid for this Project will be issued in an Addendum.  DELETED 

4.04 Information presented at the pre-Bid conference does not alter the Contract Documents. 
Owner will issue Addenda to make any changes to the Contract Documents that result from 
discussions at the pre-Bid conference. Information presented, and statements made at the pre-
bid conference will not be binding or legally effective unless incorporated in an Addendum. 

ARTICLE 5—SITE AND OTHER AREAS; EXISTING SITE CONDITIONS; EXAMINATION OF 

SITE; OWNER’S SAFETY PROGRAM; OTHER WORK AT THE SITE 

5.01 Site and Other Areas 
A. The Site is identified in the Bidding Documents. By definition, the Site includes rights-of-

way, easements, and other lands furnished by Owner for the use of the Contractor. Any 

additional lands required for temporary construction facilities, construction equipment, or 

storage of materials and equipment, and any access needed for such additional lands, are to be 

obtained and paid for by Contractor. 

5.02 Existing Site Conditions 
A. Subsurface and Physical Conditions; Hazardous Environmental Conditions 

1. The Supplementary Conditions identify the following regarding existing conditions at or 

adjacent to the Site: 

a. Those reports of explorations and tests of subsurface conditions at or adjacent to the 

Site that contain Technical Data. 

b. Those drawings known to Owner of existing physical conditions at or adjacent to 

the Site, including those drawings depicting existing surface or subsurface structures 

at or adjacent to the Site (except Underground Facilities), that contain Technical 

Data. 

c. Reports and drawings known to Owner relating to Hazardous Environmental 

Conditions that have been identified at or adjacent to the Site. 

d. Technical Data contained in such reports and drawings. 

2. Owner will make copies of reports and drawings referenced above available to any Bidder 

on request. These reports and drawings are not part of the Contract Documents, but the 

Technical Data contained therein upon whose accuracy Bidder is entitled to rely, as 

provided in the General Conditions, has been identified and established in the 

Supplementary Conditions. Bidder is responsible for any interpretation or conclusion 

Bidder draws from any Technical Data or any other data, interpretations, opinions, or 

information contained in such reports or shown or indicated in such drawings. 

3. If the Supplementary Conditions do not identify Technical Data, the default definition of 

Technical Data set forth in Article 1 of the General Conditions will apply. 

4. Geotechnical Baseline Report/Geotechnical Data Report: The Bidding Documents 

contain a Geotechnical Baseline Report (GBR) and Geotechnical Data Report (GDR). 

a. As set forth in the Supplementary Conditions, the GBR describes certain select 

subsurface conditions that are anticipated to be encountered by Contractor during 

construction in specified locations (“Baseline Conditions”). The GBR is a Contract 

Document. 

b. The Baseline Conditions in the GBR are intended to reduce uncertainty and the 

degree of contingency in submitted Bids. However, Bidders cannot rely solely on 

the Baseline Conditions. Bids should be based on a comprehensive approach that 
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includes an independent review and analysis of the GBR, all other Contract 

Documents, Technical Data, other available information, and observable surface 

conditions. Not all potential subsurface conditions are baselined. 

c. Nothing in the GBR is intended to relieve Bidders of the responsibility to make their 

own determinations regarding construction costs, bidding strategies, and Bid prices, 

nor of the responsibility to select and be responsible for the means, methods, 

techniques, sequences, and procedures of construction, and for safety precautions 

and programs incident thereto. 

d. As set forth in the Supplementary Conditions, the GDR is a Contract Document 

containing data prepared by or for the Owner in support of the GBR. 

DELETED 

B. Underground Facilities: Underground Facilities are shown or indicated on the Drawings, 

pursuant to Paragraph 5.05 of the General Conditions, and not in the drawings referred to in 

Paragraph 5.02.A of these Instructions to Bidders. Information and data regarding the presence 

or location of Underground Facilities are not intended to be categorized, identified, or defined 

as Technical Data. 

5.03 Other Site-related Documents 
A. DELETED In addition to the documents regarding existing Site conditions referred to in 

Paragraph 5.02.A, the following other documents relating to conditions at or adjacent to the 

Site are known to Owner and made available to Bidders for reference: 

1. [List of other Site-related documents]. 

Owner will make copies of these other Site-related documents available to any Bidder on 

request. 

B. DELETED Owner has not verified the contents of these other Site-related documents, and 

Bidder may not rely on the accuracy of any data or information in such documents. Bidder is 

responsible for any interpretation or conclusion Bidder draws from the other Site-related 

documents. 

C. DELETED The other Site-related documents are not part of the Contract Documents. 

D. DELETED Bidders are encouraged to review the other Site-related documents, but Bidders 

will not be held accountable for any data or information in such documents. The requirement 

to review and take responsibility for documentary Site information is limited to information 

in (1) the Contract Documents and (2) the Technical Data. 

E. No other Site-related documents are available. 

5.04 Site Visit and Testing by Bidders 
A. Bidder is required to visit the Site and conduct a thorough visual examination of the Site and 

adjacent areas. During the visit the Bidder must not disturb any ongoing operations at the Site. 

B. A Site visit is scheduled following the pre-bid conference. Directions Maps to the Site will be 

provided available at the pre-Bid conference. 

C. A Site visit is scheduled for [designate, date, time and location]. Maps to the Site will be 

made available upon request.  DELETED 

D. Bidders visiting the Site are required to arrange their own transportation to the Site. 

E. All access to the Site other than during a regularly scheduled Site visit must be coordinated 

through the following Owner or Engineer contact for visiting the Site: Robert Goss, City of 

Aberdeen Public Works Director, 208.397.4161. Bidder must conduct the required Site visit 

during normal working hours. 

F. Bidder is not required to conduct any subsurface testing, or exhaustive investigations of Site 

conditions. 

G. On request, and to the extent Owner has control over the Site, and schedule permitting, the 

Owner will provide Bidder general access to the Site to conduct such additional examinations, 
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investigations, explorations, tests, and studies as Bidder deems necessary for preparing and 

submitting a successful Bid. Owner will not have any obligation to grant such access if doing 

so is not practical because of existing operations, security or safety concerns, or restraints on 

Owner’s authority regarding the Site. Bidder is responsible for establishing access needed to 

reach specific selected test sites. 

H. Bidder must comply with all applicable Laws and Regulations regarding excavation and 

location of utilities, obtain all permits, and comply with all terms and conditions established 

by Owner or by property owners or other entities controlling the Site with respect to schedule, 

access, existing operations, security, liability insurance, and applicable safety programs. 

I. Bidder must fill all holes and clean up and restore the Site to its former condition upon 

completion of such explorations, investigations, tests, and studies. 

5.05 Owner’s Safety Program 
A. Site visits and work at the Site may be governed by an Owner safety program. If an Owner 

safety program exists, it will be noted in the Supplementary Conditions. 

5.06 Other Work at the Site 
A. Reference is made to Article 8 of the Supplementary Conditions for the identification of the 

general nature of other work of which Owner is aware (if any) that is to be performed at the 

Site by Owner or others (such as utilities and other prime contractors) and relates to the Work 

contemplated by these Bidding Documents. If Owner is party to a written contract for such 

other work, then on request, Owner will provide to each Bidder access to examine such 

contracts (other than portions thereof related to price and other confidential matters), if any. 

ARTICLE 6—BIDDER’S REPRESENTATIONS AND CERTIFICATIONS 

6.01 Express Representations and Certifications in Bid Form, Agreement 
A. The Bid Form that each Bidder will submit contains express representations regarding the 

Bidder’s examination of Project documentation, Site visit, and preparation of the Bid, and 

certifications regarding lack of collusion or fraud in connection with the Bid. Bidder should 

review these representations and certifications, and assure that Bidder can make the 

representations and certifications in good faith, before executing and submitting its Bid. 

B. If Bidder is awarded the Contract, Bidder (as Contractor) will make similar express 

representations and certifications when it executes the Agreement. 

ARTICLE 7—INTERPRETATIONS AND ADDENDA 

7.01 Owner on its own initiative may issue Addenda to clarify, correct, supplement, or change the 
Bidding Documents. 

7.02 Bidder shall submit all questions about the meaning or intent of the Bidding Documents to 
Engineer in writing. Contact information and submittal procedures for such questions are as 
follows: 

A. Contact Matthew Hill, PE, Keller Associates, with questions by email:  

mhill@kellerassociates.com.  

7.03 Interpretations or clarifications considered necessary by Engineer in response to such questions 
will be issued by Addenda delivered to all registered plan holders. Questions received less than 
seven days prior to the date for opening of Bids may not be answered. 

 

 

mailto:mhill@kellerassociates.com
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7.04 Only responses set forth in an Addendum will be binding. Oral and other interpretations or 
clarifications will be without legal effect. Responses to questions are not part of the Contract 
Documents unless set forth in an Addendum that expressly modifies or supplements the 
Contract Documents. 

ARTICLE 8—BID SECURITY 

8.01 A Bid must be accompanied by Bid security made payable to Owner in an amount of five percent 
(5%) of Bidder’s maximum Bid price (determined by adding the base bid and all alternates) and 
in the form of a Bid bond issued by a surety meeting the requirements of Paragraph 6.01 of the 
General Conditions. Such Bid bond will be issued in the form included in the Bidding Documents. 
Bid security must be at least 5% of the Bidder’s maximum Bid price. 

8.02 The Bid security of the apparent Successful Bidder will be retained until Owner awards the 
contract to such Bidder, and such Bidder has executed the Contract, furnished the required 
Contract security, and met the other conditions of the Notice of Award, whereupon the Bid 
security will be released. If the Successful Bidder fails to execute and deliver the Contract and 
furnish the required Contract security within 15 days after the Notice of Award, Owner may 
consider Bidder to be in default, annul the Notice of Award, and the Bid security of that Bidder 
will be forfeited, in whole in the case of a penal sum bid bond, and to the extent of Owner’s 
damages in the case of a damages-form bond. Such forfeiture will be Owner’s exclusive remedy 
if Bidder defaults. 

8.03 The Bid security of other Bidders that Owner believes to have a reasonable chance of receiving 
the award may be retained by Owner until the earlier of 7 days after the Effective Date of the 
Contract or 61 days after the Bid opening, whereupon Bid security furnished by such Bidders 
will be released. 

8.04 Bid security of other Bidders that Owner believes do not have a reasonable chance of receiving 
the award will be released within 7 days after the Bid opening. 

ARTICLE 9—CONTRACT TIMES 

9.01 The number of days within which, or the dates by which, the Work is to be (a) substantially 
completed and (b) ready for final payment, and (c) Milestones (if any) are to be achieved, are 
set forth in the Agreement. 

9.02 Bidder must set forth in the Bid the time by which Bidder must achieve Substantial Completion, 
subject to the restrictions established in Paragraph 13.07 of these Instructions. The Owner will 
take Bidder’s time commitment regarding Substantial Completion into consideration during the 
evaluation of Bids, and it will be necessary for the apparent Successful Bidder to satisfy Owner 
that it will be able to achieve Substantial Completion within the time such Bidder has designated 
in the Bid. [If applicable include the following: Bidder must also set forth in the Bid its 
commitments regarding the achievement of Milestones and readiness for final payment.] The 
Successful Bidder’s time commitments will be entered into the Agreement or incorporated in 
the Agreement by reference to the specific terms of the Bid.    DELETED 

9.03 Provisions for liquidated damages, if any, for failure to timely attain a Milestone, Substantial 
Completion, or completion of the Work in readiness for final payment, are set forth in the 
Agreement. 
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ARTICLE 10—SUBSTITUTE AND “OR EQUAL” ITEMS 

10.01 The Contract for the Work, as awarded, will be on the basis of materials and equipment 
specified or described in the Bidding Documents without consideration during the bidding and 
Contract award process of possible substitute or “or-equal” items. In cases in which the Contract 
allows the Contractor to request that Engineer authorize the use of a substitute or “or-equal” 
item of material or equipment, application for such acceptance may not be made to and will 
not be considered by Engineer until after the Effective Date of the Contract.    DELETED  

10.02 The Contract for the Work, as awarded, will be on the basis of materials and equipment 
specified or described in the Bidding Documents, and those “or-equal” or substitute or materials 
and equipment subsequently approved by Engineer prior to the submittal of Bids and identified 
by Addendum. No item of material or equipment will be considered by Engineer as an “or-
equal” or substitute unless written request for approval has been submitted by Bidder and has 
been received by Engineer within 10 days of the issuance of the Advertisement for Bids or 
invitation to Bidders. Each such request must comply with the requirements of Paragraphs 7.05 
and 7.06 of the General Conditions, and the review of the request will be governed by the 
principles in those paragraphs. Each such request shall include the Manufacturer’s 
Certification for Compliance with AIS. Refer to the Manufacturer’s Certification form provided 
in these construction Contract Documents. The burden of proof of the merit of the proposed 
item is upon Bidder. Engineer’s decision of approval or disapproval of a proposed item will be 
final. If Engineer approves any such proposed item, such approval will be set forth in an 
Addendum issued to all registered Bidders. Bidders cannot rely upon approvals made in any 
other manner. Substitutes and “or-equal” materials and equipment may be proposed by 
Contractor in accordance with Paragraphs 7.05 and 7.06 of the General Conditions after the 
Effective Date of the Contract. Each such request shall include Manufacturer’s Certification 
letter to document compliance with Domestic Preference requirements.  Refer to 
Manufacturer’s Certification Letter provided in these Contract Documents. 

10.03 All prices that Bidder sets forth in its Bid will be based on the presumption that the Contractor 
will furnish the materials and equipment specified or described in the Bidding Documents, as 
supplemented by Addenda. Any assumptions regarding the possibility of post-Bid approvals of 
“or-equal” or substitution requests are made at Bidder’s sole risk. 

ARTICLE 11—SUBCONTRACTORS, SUPPLIERS, AND OTHERS 

11.01 A Bidder must be prepared to retain specific Subcontractors and Suppliers for the performance 
of the Work if required to do so by the Bidding Documents or in the Specifications. If a 
prospective Bidder objects to retaining any such Subcontractor or Supplier and the concern is 
not relieved by an Addendum, then the prospective Bidder should refrain from submitting a Bid.    
DELETED 

11.02 The apparent Successful Bidder, and any other Bidder so requested, must submit to Owner a 
list of the Subcontractors or Suppliers proposed for the following portions of the Work within 
five days after Bid opening:. 

A. [List key categories of the Work. Depending on the Project this might include electrical, 

fire protection, major equipment items]. 
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11.03 If requested by Owner, such list must be accompanied by an experience statement with 
pertinent information regarding similar projects and other evidence of qualification for each 
such Subcontractor or Supplier. If Owner or Engineer, after due investigation, has reasonable 
objection to any proposed Subcontractor or Supplier, Owner may, before the Notice of Award 
is given, request apparent Successful Bidder to submit an acceptable substitute, in which case 
apparent Successful Bidder will submit a substitute, Bidder’s Bid price will be increased (or 
decreased) by the difference in cost occasioned by such substitution, and Owner may consider 
such price adjustment in evaluating Bids and making the Contract award. 

11.04 If apparent Successful Bidder declines to make any such substitution, Owner may award the 
Contract to the next lowest Bidder that proposes to use acceptable Subcontractors and 
Suppliers. Declining to make requested substitutions will constitute grounds for forfeiture of 
the Bid security of any Bidder. Any Subcontractor or Supplier, so listed and against which Owner 
or Engineer makes no written objection prior to the giving of the Notice of Award will be 
deemed acceptable to Owner and Engineer subject to subsequent revocation of such 
acceptance as provided in Paragraph 7.07 of the General Conditions. 

11.05 The Contractor shall not award work to Subcontractor(s) in excess of the limits stated in SC 
7.07A. 

ARTICLE 12—PREPARATION OF BID 

12.01 The Bid Form is included with the Bidding Documents. 
A. All blanks on the Bid Form must be completed in ink and the Bid Form signed in ink. Erasures 

or alterations must be initialed in ink by the person signing the Bid Form. A Bid price must be 

indicated for each section, Bid item, alternate, adjustment unit price item, and unit price item 

listed therein. 

B. If the Bid Form expressly indicates that submitting pricing on a specific alternate item is 

optional, and Bidder elects to not furnish pricing for such optional alternate item, then Bidder 

may enter the words “No Bid” or “Not Applicable.” 

12.02 If Bidder has obtained the Bidding Documents as Electronic Documents, then Bidder shall 
prepare its Bid on a paper copy of the Bid Form printed from the Electronic Documents version 
of the Bidding Documents. The printed copy of the Bid Form must be clearly legible, printed on 
8½ inch by 11-inch paper and as closely identical in appearance to the Electronic Document 
version of the Bid Form as may be practical. The Owner reserves the right to accept Bid Forms 
which nominally vary in appearance from the original paper version of the Bid Form, providing 
that all required information and submittals are included with the Bid. 

12.03 A Bid by a corporation must be executed in the corporate name by a corporate officer (whose 
title must appear under the signature), accompanied by evidence of authority to sign. The 
corporate address and state of incorporation must be shown. 

12.04 A Bid by a partnership must be executed in the partnership name and signed by a partner 
(whose title must appear under the signature), accompanied by evidence of authority to sign. 
The official address of the partnership must be shown. 

12.05 A Bid by a limited liability company must be executed in the name of the firm by a member or 
other authorized person and accompanied by evidence of authority to sign. The state of 
formation of the firm and the official address of the firm must be shown. 

12.06 A Bid by an individual must show the Bidder’s name and official address. 
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12.07 A Bid by a joint venture must be executed by an authorized representative of each joint venturer 
in the manner indicated on the Bid Form. The joint venture must have been formally established 
prior to submittal of a Bid, and the official address of the joint venture must be shown. 

12.08 All names must be printed in ink below the signatures. 
12.09 The Bid must contain an acknowledgment of receipt of all Addenda, the numbers of which must 

be filled in on the Bid Form. 
12.10 Postal and e-mail addresses and telephone number for communications regarding the Bid must 

be shown. 
12.11 The Bid must contain evidence of Bidder’s authority to do business in the state where the 

Project is located, or Bidder must certify in writing that it will obtain such authority within the 
time for acceptance of Bids and attach such certification to the Bid. 

12.12 If Bidder is required to be licensed to submit a Bid or perform the Work in the state where the 
Project is located, the Bid must contain evidence of Bidder’s licensure, or Bidder must certify in 
writing that it will obtain such licensure within the time for acceptance of Bids and attach such 
certification to the Bid. Bidder’s state contractor license number, if any, must also be shown on 
the Bid Form. 

ARTICLE 13—BASIS OF BID 

13.01 Lump Sum 
A. Bidders must submit a Bid on a lump sum basis as set forth in the Bid Form. 

13.02 Base Bid with Additive Bid Items Alternates 
A. Bidders must submit a Bid on a lump sum basis for the base Bid and include a separate price 

for each additive bid item alternate described in the Bidding Documents and as provided for 

in the Bid Form. The price for each additive bid item alternate will be the amount added to 

or deleted from the base Bid if Owner selects the additive bid item alternate. 

B. In the comparison of Bids, additive bid items may be applied in any order determined to 

be in the best interest of the Owner.  alternates will be applied in the same order of priority 

as listed in the Bid Form. 

13.03 DELETED Sectional Bids  
A. Bidders may submit a Bid on any individual section or any combination of sections, as set 

forth in the Bid Form. 

B. Submission of a Bid on any section signifies Bidder’s willingness to enter into a Contract for 

that section alone at the price offered. 

C. If Bidder submits Bids on individual sections and a Bid based on a combination of those 

sections, such combined Bid need not be the sum of the Bids on the individual sections. 

D. Bidders offering a Bid on one or more sections must be capable of completing the Work 

covered by those sections within the time period stated in the Agreement. 

13.04 DELETED Cost-Plus-Fee Bids 
A. Bidders must submit a Bid on the Contractor’s fee, which must be in addition to 

compensation for Cost of the Work. Such fee must be either (1) a fixed fee, (2) percentages 
of specified categories of costs, or (3) a percentage applicable to the Cost of the Work as a 
whole, as set forth in the Bid Form. 

B. If the Contractor’s fee, as set forth in the Bid Form, is to be based on percentages of 
categories of cost, or on a percentage applicable to the Cost of the Work as a whole, then 
Bidders must enter a maximum amount limiting the total fee if required by the Bid Form to 
do so. 
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C. Bidders must submit a Bid on the Guaranteed Maximum Price, setting a maximum amount 
on the compensable Cost of the Work plus Contractor’s fee, if required by the Bid Form to 
do so. 

13.05 DELETED Unit Price 
A. Bidders must submit a Bid on a unit price basis for each item of Work listed in the unit price 

section of the Bid Form. 

B. The “Bid Price” (sometimes referred to as the extended price) for each unit price Bid item will 

be the product of the “Estimated Quantity”, which Owner or its representative has set forth in 

the Bid Form, for the item and the corresponding “Bid Unit Price” offered by the Bidder. The 

total of all unit price Bid items will be the sum of these “Bid Prices”; such total will be used 

by Owner for Bid comparison purposes. The final quantities and Contract Price will be 

determined in accordance with Paragraph 13.03 of the General Conditions. 

C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in 

favor of the unit prices. Discrepancies between the indicated sum of any column of figures 

and the correct sum thereof will be resolved in favor of the correct sum. 

13.06 Allowances 
A. For cash allowances the Bid price must include such amounts as the Bidder deems proper for 

Contractor's overhead, costs, profit, and other expenses on account of cash allowances, if any, 

named in the Contract Documents, in accordance with Paragraph 13.02.B of the General 

Conditions. 

13.07 DELETED Price-Plus-Time Bids 
A. The Owner will consider the time of Substantial Completion commitment made by the Bidder 

in the comparison of Bids. 

B. Bidder must designate the number of days required to achieve Substantial Completion of the 

Work and enter that number in the Bid Form as the total number of calendar days to 

substantially complete the Work. 

C. The total number of calendar days for Substantial Completion designated by Bidder must be 

less than or equal to a maximum of [number], but not less than the minimum of [number]. If 

Bidder purports to designate a time for Substantial Completion that is less than the allowed 

minimum, or greater than the allowed maximum, Owner will reject the Bid as nonresponsive. 

D. The Agreement as executed will contain the Substantial Completion time designated in 

Successful Bidder’s Bid, and the Contractor will be assessed liquidated damages at the rate 

stated in the Agreement for failure to attain Substantial Completion within that time. 

E. Bidder must also designate the time in which it will achieve Milestones, and achieve readiness 

for final payment. Such time commitments must be consistent with the “Time of Substantial 

Completion” to which Bidder commits. The Agreement as executed will contain, as binding 

Contract Times, Successful Bidder’s time commitments regarding Milestones, as applicable, 

and readiness for final payment. 

ARTICLE 14—SUBMITTAL OF BID 

14.01 The Bidding Documents include one separate unbound copy of the Bid Form, and, if required, 
the Bid Bond Form. The unbound copy of the Bid Form is to be completed and submitted with 
the Bid security and the other documents required to be submitted under the terms of Article 2 
of the Bid Form. 
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14.02 A Bid must be received no later than the date and time prescribed and at the place indicated in 
the Advertisement or invitation to bid and must be enclosed in a plainly marked package with 
the Project title, and, if applicable, the designated portion of the Project for which the Bid is 
submitted, the name and address of Bidder, and must be accompanied by the Bid security and 
other required documents. If a Bid is sent by mail or other delivery system, the sealed envelope 
containing the Bid must be enclosed in a separate package plainly marked on the outside with 
the notation “BID ENCLOSED.” A mailed Bid must be addressed to the location designated in 
the Advertisement. 

14.03 Bids received after the date and time prescribed for the opening of bids, or not submitted at 
the correct location or in the designated manner, will not be accepted and will be returned to 
the Bidder unopened. 

ARTICLE 15—MODIFICATION AND WITHDRAWAL OF BID 

15.01 An unopened Bid may be withdrawn by an appropriate document duly executed in the same 
manner that a Bid must be executed and delivered to the place where Bids are to be submitted 
prior to the date and time for the opening of Bids. Upon receipt of such notice, the unopened 
Bid will be returned to the Bidder. 

15.02 If a Bidder wishes to modify its Bid prior to Bid opening, Bidder must withdraw its initial Bid in 
the manner specified in Paragraph 15.01 and submit a new Bid prior to the date and time for 
the opening of Bids. 

15.03 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner 
and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was 
a material and substantial mistake in the preparation of its Bid, the Bidder may withdraw its Bid, 
and the Bid security will be returned. Thereafter, if the Work is rebid, the Bidder will be 
disqualified from further bidding on the Work.   
After the date and time Bids are opened, a bid may only be withdrawn in accordance with 
Idaho Code 54-1904. This provision to withdraw a Bid without forfeiting the Bid security does 
not apply to Bidder’s errors in judgement in preparing the Bid. 

ARTICLE 16—OPENING OF BIDS 

16.01  Bids will be opened at the time and place indicated in the advertisement or invitation to bid 
and, unless obviously non-responsive, read aloud publicly. An abstract of the amounts of the 
base Bids and major alternates, if any, will be made available to Bidders after the opening of 
Bids. 

16.01 DELETED Bids will be opened privately. 

ARTICLE 17—BIDS TO REMAIN SUBJECT TO ACCEPTANCE 

17.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but 
Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of 
this period. 
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ARTICLE 18—EVALUATION OF BIDS AND AWARD OF CONTRACT 

18.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, 
nonresponsive, unbalanced, or conditional Bids. Owner also reserves the right to waive all minor 
Bid informalities not involving price, time, or changes in the Work. 

18.02 Owner will reject the Bid of any Bidder that Owner finds, after reasonable inquiry and 
evaluation, to not be responsible. 

18.03 If Bidder purports to add terms or conditions to its Bid, takes exception to any provision of the 
Bidding Documents, or attempts to alter the contents of the Contract Documents for purposes 
of the Bid, whether in the Bid itself or in a separate communication to Owner or Engineer, then 
Owner will reject the Bid as nonresponsive. 

18.04 If Owner awards the contract for the Work, such award will be to the responsible Bidder 
submitting the lowest responsive Bid. 

18.05 Evaluation of Bids 
A. In evaluating Bids, Owner will consider whether the Bids comply with the prescribed 

requirements, and such additive bid items  alternates, unit prices, and other data, as may be 

requested in the Bid Form or prior to the Notice of Award. 

B. In the comparison of Bids, additive bid items may alternates will be applied in any the same 

order of priority as listed in the Bid Form. To determine the Bid prices for purposes of 

comparison, Owner will announce to all bidders a “Base Bid plus alternates” budget after 

receiving all Bids, but prior to opening them. For comparison purposes alternates will be 

accepted, following the order of priority established in the Bid Form, until doing so would 

cause the budget to be exceeded. After determination of the Successful Bidder based on this 

comparative process and on the responsiveness, responsibility, and other factors set forth in 

these Instructions, the award may be made to said Successful Bidder on its base Bid and any 

combination of its additive alternate Bids for which Owner determines funds will be available 

at the time of award. 

C. DELETED For determination of the apparent low Bidder(s) when sectional bids are 

submitted, Bids will be compared on the basis of the aggregate of the Bids for separate sections 

and the Bids for combined sections that result in the lowest total amount for all of the Work. 

D. DELETED For the determination of the apparent low Bidder when unit price bids are 

submitted, Bids will be compared on the basis of the total of the products of the estimated 

quantity of each item and unit price Bid for that item, together with any lump sum items. 

E. DELETED For the determination of the apparent low Bidder when cost-plus-fee bids are 

submitted, Bids will be compared on the basis of the Guaranteed Maximum Price set forth by 

Bidder on the Bid Form. 

F. DELETED Bid prices will be compared after adjusting for differences in time of Substantial 

Completion (total number of calendar days to substantially complete the Work) designated by 

Bidders. The adjusting amount will be determined at the rate set forth in the Agreement for 

liquidated damages for failing to achieve Substantial Completion, or such other amount that 

Owner has designated in the Bid Form. 

1. The method for calculating the lowest bid for comparison will be the summation of the 

Bid price shown in the Bid Form plus the product of the Bidder-specified time of 

Substantial Completion in calendar days times the rate for liquidated damages [or other 

Owner-designated daily rate] in dollars per day. 

2. This procedure is only used to determine the lowest bid for comparison and contractor 

selection purposes. The Contract Price for compensation and payment purposes remains 

the Bid price shown in the Bid Form. 
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18.06 In evaluating whether a Bidder is responsible, Owner will consider the qualifications of the 
Bidder and may consider the qualifications and experience of Subcontractors and Suppliers 
proposed for those portions of the Work for which the identity of Subcontractors and Suppliers 
must be submitted as provided in the Bidding Documents. 

18.07 Owner may conduct such investigations as Owner deems necessary to establish the 
responsibility, qualifications, and financial ability of Bidders and any proposed Subcontractors 
or Suppliers. 

ARTICLE 19—BONDS AND INSURANCE 

19.01 Article 6 of the General Conditions, as may be modified by the Supplementary Conditions, sets 
forth Owner’s requirements as to performance and payment bonds, other required bonds (if 
any), and insurance. When the Successful Bidder delivers the executed Agreement to Owner, it 
must be accompanied by required bonds and insurance documentation. 

19.02 Article 8, Bid Security, of these Instructions, addresses any requirements for providing bid bonds 
as part of the bidding process. 

ARTICLE 20—SIGNING OF AGREEMENT 

20.01 When Owner issues a Notice of Award to the Successful Bidder, it will be accompanied by the 
unexecuted counterparts of the Agreement along with the other Contract Documents as 
identified in the Agreement. Within 15 days thereafter, Successful Bidder must execute and 
deliver the required number of counterparts of the Agreement and any bonds and insurance 
documentation required to be delivered by the Contract Documents to Owner. Within 10 30 
days thereafter, Owner will deliver one fully executed counterpart of the Agreement to 
Successful Bidder, together with printed and electronic copies of the Contract Documents as 
stated in Paragraph 2.02 of the General Conditions. 

ARTICLE 21—SALES AND USE TAXES 

21.01 Owner is exempt from [name of state] state sales and use taxes on materials and equipment to 
be incorporated in the Work. (Exemption No. [number]). Said taxes must not be included in the 
Bid. Refer to Paragraph SC-7.10 of the Supplementary Conditions for additional information. 
Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which are 
applicable during the performance of the Work. 

ARTICLE 22—CONTRACTS TO BE ASSIGNED 

22.01  Bidder’s attention is directed to the provisions of Article 8 of the Agreement which provide 
for the assignment of the Contracts to a Contractor designated by the Buyer to construct the 
WWTP improvements.  Bidder should consider the application of the terms and conditions of 
the Contract Documents after assignment and is advised of the duty to continue to perform 
the Contract after it has been assigned to the Contractor.  Timing of the assignment is set 
forth in the Agreement. Forms documenting the assignment of the Contract and for the 
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agreement of the Seller’s surety to such assignment are included as attachments to the 
Agreement. 

ARTICLE 23—FEDERAL REQUIREMENTS 

23.01 If the contract price is in excess of $100,000, provisions of the Contract Work Hours and Safety 
Standards Act at 29 CFR 5.5(b) apply. 

23.02 Federal requirements in Article 19 of the Supplementary Conditions apply to this Contract. 
23.03 American Iron and Steel requirements apply to this project. 

 

 



 

 

 

 

 

 

 

 

 

 

 

-THIS PAGE INTENTIONALLY LEFT BLANK- 
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BID FORM FOR CONSTRUCTION CONTRACT 

The terms used in this Bid with initial capital letters have the meanings stated in the Instructions to Bidders, 

the General Conditions, and the Supplementary Conditions. 

ARTICLE 1—OWNER AND BIDDER 

1.01 This Bid is submitted to: City of Aberdeen – Office of the City Clerk, 33 North Main Street, 

Aberdeen, Idaho, 83210. 

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement 

with Owner in the form included in the Bidding Documents to perform all Work as specified or 

indicated in the Bidding Documents for the prices and within the times indicated in this Bid and in 

accordance with the other terms and conditions of the Bidding Documents. 

ARTICLE 2—ATTACHMENTS TO THIS BID 

2.01 The following documents are submitted with and made a condition of this Bid: 

A. Required Bid security; 

B. List of Proposed Subcontractors; 

C. List of Proposed Suppliers; 

D. Evidence of authority to do business in the state of the Project; or a written covenant to obtain 

such authority within the time for acceptance of Bids; 

E. Contractor’s license number as evidence of Bidder’s State Contractor’s License or a covenant 

by Bidder to obtain said license within the time for acceptance of Bids; 

F. Required Bidder Qualification Statement with supporting data; and 

G. If Bid amount exceeds $10,000, signed Compliance Statement (RD 400-6). Refer to 

specific equal opportunity requirements set forth in the Supplementary Conditions of 

the Construction Contract (EJCDC C-800); The RD 400-6 Form is included in the RD 

Modifications document below.  By signing the bid form, the bidder represents that (s)he 

is also signing the RD 400-6 Form, if applicable, depending on the bid amount. 

H. If Bid amount exceeds $25,000, signed Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion - Lower Tier Covered Transactions (AD-1048);  

The AD-1048 form is included in the RD modifications document below.  By signing the 

bid form, the bidder represents that (s)he is also signing the AD-1048 form, if applicable, 

depending on the bid amount. 

I. If Bid amount exceeds $100,000, signed RD Instruction 1940-Q Exhibit A-1, Certification 

for Contracts, Grants, and Loans.  The 1940-Q, Exhibit A-1 Form is included in the RD 

Modifications document below.  By signing the bid form, the bidder represents that (s)he 

is also signing the 1940-Q, Exhibit A-1 Form, if applicable, depending on the bid amount. 

J. Naming of Subcontractors 
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The sub-contractors to whom sub-contracts will be awarded if the bidder is awarded a contract 

are: (Insert “self” if properly licensed and so intended.  Insert “Not required” if such specialty 

work is not required) 

Plumbing Contractor 

Name:  

Address: 
 

Contractor License  

Number:  

Heating and Air Conditioning Contractor 

Name:  

Address: 
 

Contractor License  

Number:  

Electrical Contractor 

Name:  

Address: 
 

Contractor License  

Number:  

(Note: If the owner is a City, County or School District, failure to name the plumbing, HVAC and 

electrical subcontractors may render the bid “non-responsive” under State Law IC 67-2310.) 

ARTICLE 3—BASIS OF BID—LUMP SUM BIDS AND UNIT PRICES 

3.01 Lump Sum Bids 

A. Base Bid:  Bidder will complete the Work in accordance with the Contract Documents for the 

lump sum (stipulated) price(s) , together with any Unit Prices indicated in Section 00 42 15 – 

Bid Schedule: 
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Lump Sum Bid Price – for all Work in the 
Base Bid excluding Allowance Items and 
Pre-purchased Equipment 

$ 

Lump Sum Price for Contractor’s payment 
obligation to IFAS Equipment 
Manufacturer, as “Seller” for goods and 
special services set forth in assigned 
Procurement Contract 

$   1,143,200.00                      

Lump Sum Price for Contractor’s payment 
obligation to Tertiary Filter Equipment 
Manufacturer, as “Seller” for goods and 
special services set forth in assigned 
Procurement Contract 

$   382,802.00                 

Lump Sum Price for Contractor’s payment 
obligation to Dewatering Equipment 
Manufacturer, as “Seller” for goods and 
special services set forth in assigned 
Procurement Contract 

$  424,544.00 

Lump Sum - Total Base Bid Price 

 
$ 

(Amount in Figures) 

 
 

(Amount in Words) 
(Amount shall be shown in both words and figures.  In case of discrepancy, the amount shown in words shall 
govern.) 

 
All specified cash allowances are included in the price(s) set forth above and have been 
computed in accordance with Paragraph 13.02 of the General Conditions. 
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B. ADDITIVE BID ITEMS: Bidder will complete the Work in accordance with the 

Contract Documents for Additive Bid Items for the following price(s): 

Lump Sum – Additive Bid Item 1 Price – 
Provide and install asphalt 
pavement in lieu of gravel 
surfacing as shown on the 
drawings 

 

 
$ 

(Amount in Figures) 

 
 

(Amount in Words) 
(Amount shall be shown in both words and figures.  In case of discrepancy, the amount shown in words shall 
govern.) 

 

ARTICLE 4—BASIS OF BID—COST-PLUS FEE 

DELETED 

ARTICLE 5—PRICE-PLUS-TIME BID 

DELETED  

ARTICLE 6—TIME OF COMPLETION 

6.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for 

final payment in accordance with Paragraph 15.06 of the General Conditions on or before the dates 

or within the number of calendar days indicated in the Agreement. 

6.02 DELETED  

6.03 DELETED   

6.04 Bidder accepts the provisions of the Agreement as to liquidated damages. 

ARTICLE 7—BIDDER’S ACKNOWLEDGEMENTS: ACCEPTANCE PERIOD, INSTRUCTIONS, 

AND RECEIPT OF ADDENDA 

7.01 Bid Acceptance Period 

A. This Bid will remain subject to acceptance for 60 days after the Bid opening, or for such longer 

period of time that Bidder may agree to in writing upon request of Owner. 

7.02 Instructions to Bidders 

A. Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without 

limitation those dealing with the disposition of Bid security. 

 

 

 



CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

EJCDC® C-410, Bid Form for Construction Contract. 

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 

Modified to include RD edits from RUS Bulletin 1780-26 (6/16/2020). 

Page 5 of 11 

7.03 Receipt of Addenda 

A. Bidder hereby acknowledges receipt of the following Addenda: [Add rows as needed. Bidder 

is to complete table.] 

Addendum Number Addendum Date 

  

  

  

  

  

  

  

ARTICLE 8—BIDDER’S REPRESENTATIONS AND CERTIFICATIONS 

8.01 Bidder’s Representations 

A. In submitting this Bid, Bidder represents the following: 

1. Bidder has examined and carefully studied the Bidding Documents, including Addenda. 

2. Bidder has visited the Site, conducted a thorough visual examination of the Site and 

adjacent areas, and become familiar with the general, local, and Site conditions that may 

affect cost, progress, and performance of the Work. 

3. Bidder is familiar with all Laws and Regulations that may affect cost, progress, and 

performance of the Work, including all Domestic Preference requirements.  

4. Bidder has carefully studied the reports of explorations and tests of subsurface conditions 

at or adjacent to the Site and the drawings of physical conditions relating to existing surface 

or subsurface structures at the Site that have been identified in the Supplementary 

Conditions, with respect to the Technical Data in such reports and drawings. 

5. Bidder has carefully studied the reports and drawings relating to Hazardous Environmental 

Conditions, if any, at or adjacent to the Site that have been identified in the Supplementary 

Conditions, with respect to Technical Data in such reports and drawings. 

6. Bidder has considered the information known to Bidder itself; information commonly 

known to contractors doing business in the locality of the Site; information and 

observations obtained from visits to the Site; the Bidding Documents; and the Technical 

Data identified in the Supplementary Conditions or by definition, with respect to the effect 

of such information, observations, and Technical Data on (a) the cost, progress, and 

performance of the Work; (b) the means, methods, techniques, sequences, and procedures 

of construction to be employed by Bidder, if selected as Contractor; and (c) Bidder’s 

(Contractor’s) safety precautions and programs. 

7. Based on the information and observations referred to in the preceding paragraph, Bidder 

agrees that no further examinations, investigations, explorations, tests, studies, or data are 

necessary for the performance of the Work at the Contract Price, within the Contract Times, 

and in accordance with the other terms and conditions of the Contract. 

8. Bidder is aware of the general nature of work to be performed by Owner and others at the 

Site that relates to the Work as indicated in the Bidding Documents. 
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9. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or 

discrepancies that Bidder has discovered in the Bidding Documents, and of discrepancies 

between Site conditions and the Contract Documents, and the written resolution thereof by 

Engineer is acceptable to Contractor. 

10. The Bidding Documents are generally sufficient to indicate and convey understanding of 

all terms and conditions for performance and furnishing of the Work. 

11. The submission of this Bid constitutes an incontrovertible representation by Bidder that 

without exception the Bid and all prices in the Bid are premised upon performing and 

furnishing the Work required by the Bidding Documents. 

8.02 Bidder’s Certifications 

A. The Bidder certifies the following: 

1. This Bid is genuine and not made in the interest of or on behalf of any undisclosed 

individual or entity and is not submitted in conformity with any collusive agreement or 

rules of any group, association, organization, or corporation. 

2. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false 

or sham Bid. 

3. Bidder has not solicited or induced any individual or entity to refrain from bidding. 

4. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing 

for the Contract. For the purposes of this Paragraph 8.02.A: 

a. Corrupt practice means the offering, giving, receiving, or soliciting of anything of 

value likely to influence the action of a public official in the bidding process. 

b. Fraudulent practice means an intentional misrepresentation of facts made (a) to 

influence the bidding process to the detriment of Owner, (b) to establish bid prices at 

artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and 

open competition. 

c. Collusive practice means a scheme or arrangement between two or more Bidders, with 

or without the knowledge of Owner, a purpose of which is to establish bid prices at 

artificial, non-competitive levels. 

d. Coercive practice means harming or threatening to harm, directly or indirectly, persons 

or their property to influence their participation in the bidding process or affect the 

execution of the Contract. 

e.  

DUNNS 

No: 

 

Employer’s Tax 

ID  

No.:  

 

B. Federal Certifications 
  For convenience the “Compliance Statement & Certification of Non-Segregated Facilities”  

 (Form RD 400-6), “Certification Regarding Debarment, Suspension, Ineligibility and 
 Voluntary Exclusion - Lower Tier Covered Transactions” (Form AD-1048), and RD 
 Instruction 1940-Q, Exhibit A-1, “Certification for Contracts, Grants, and Loans” are 
 included as part of   this bid form (Note: Lower Tier, means lower tier to the owner).  By 
 signing the bid form, the bidder represents that (s)he is also signing the below documents, 
 as they apply, depending on the bid amount. 
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  If the bid amount exceeds $10,000, then Compliance Statement (RD 400-6) applies 
 (8.02.B.1 of this part); 

 
  If the bid amount exceeds $25,000, then Certification Regarding Debarment, Suspension, 

 Ineligibility and Voluntary Exclusion - Lower Tier Covered Transactions (AD-1048) also 
 applies (8.02.B.2 of this part); 

 
  If the bid amount exceeds $100,000, then RD Instruction 1940-Q, Exhibit A-1, Certification 

 for Contracts, Grants, and Loans also applies (8.02.B.3 of this part). 
 

1. Compliance Statement 
  

USDA Form Approved, COMPLIANCE STATEMENT, Form RD 400-6 

 

  This statement relates to a proposed contract with City of Aberdeen, ID, who expects 

to finance the contract with assistance from the Rural Utilities Service (RUS) or their 

successor agencies, United States Department of Agriculture (whether by a loan, grant, loan 

insurance, guarantee, or other form of financial assistance).  I am the undersigned bidder or 

prospective contractor, I represent that: 

 

i. I □have, □have not, participated in a previous contract or subcontract subject to 

Executive Order No. 11246 (regarding equal employment opportunity), as amended 

by Executive Order No. 13672, 79 Fed. Reg. 42971 (July 21, 2014) or a preceding 

similar Executive Order. 

 

ii. If I have participated in such a contract or subcontract, I □have, □have not, filed all 

compliance reports that have been required to file in connection with the contract 

or subcontract.   

 

iii. If the proposed contract is for $50,000 or more and I have 50 or more employees, I 

also represent that: I□ have, □ have not previously had contracts subject to the 

written affirmative action programs requirements of the Secretary of Labor. 

 

iv. If I have participated in such a contract or subcontract, I □have, □have not developed 

and placed on file at each establishment affirmative action programs as required 

by the rules and regulations of the Secretary of Labor. 

 

I understand that if I have failed to file any compliance reports that have been 

required of me, I am not eligible and will not be eligible to have my bid considered or 

to enter into the proposed contract unless and until I make an arrangement regarding 

such reports that is satisfactory to either the RHS, RBS or RUS, or to the office where 

the reports are required to be filed. 
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I also certify that I do not maintain or provide for my employees any segregated 

facilities at any of my establishments, and that I do not permit my employees to 

perform their services at any location, under my control, where segregated facilities 

are maintained. I certify further that I will not maintain or provide for my employees 

any segregated facilities at any of my establishments, and that I will not permit my 

employees to perform their services at any location, under my control, where 

segregated facilities are maintained. I agree that a breach of this certification is a 

violation of the Equal Opportunity clause in my contract. As used in this certification, 

the term “segregated facilities” means any waiting rooms, work areas, restrooms and 

wash rooms, restaurants and other eating areas time clocks, locker rooms and other 

storage or dressing areas, parking lots, drinking fountains, recreation or 

entertainment areas, transportation, and housing facilities provided for employees 

which are segregated by explicit directive or are in fact segregated on the basis of 

race, color, religion, sex, sexual orientation, gender identity, or national origin, 

because of habit, local custom, or otherwise. I further agree that (except where I have 

obtained identical certifications for proposed subcontractors for specific time 

periods) I will obtain identical certifications from proposed subcontractors prior to 

the award of subcontracts exceeding $10,000 which are not exempt from the 

provisions of the Equal Opportunity clause; that I will retain such certifications in 

my files; and that I will forward the following notice to such proposed subcontractors 

(except where the proposed subcontractors have submitted identical certifications for 

specific time periods).   

 

NOTICE TO PROSPECTIVE SUBCONTRACTORS OF REQUIREMENTS FOR 

CERTIFICATIONS OF NON-SEGREGATED FACILITIES 

 

A certification of Non-segregated Facilities, as required by the May 9, 1967, order 

(32F.R. 7439, May 19, 1967) on Elimination of Segregated Facilities, by the Secretary 

of Labor, must be submitted prior to the award of a subcontract exceeding $10,000 

which is not exempt from the provisions of the Equal Opportunity clause. The 

certification may be submitted either for each subcontract or for all subcontracts 

during a period (i.e. quarterly, semiannually, or annually). 

 

NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 

1001. 

 

2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary 

Exclusion – Lower Tier Covered Transactions 
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U.S. DEPARTMENT OF AGRICULTURE 

 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY 

AND VOLUNTARY EXCLUSION - LOWER TIER COVERED TRANSACTIONS 

USDA Form AD-1048 

 

The following statement is made in accordance with the Privacy Act of 1974 (5 U.S.C. § 552(a), as 

amended). This certification is required by the regulations implementing Executive Order 12549, 

Debarment and Suspension, and 2 C.F.R. §§ 180.300, 180.355, Participants' responsibilities. The 

regulations were amended and published on August 31, 2005, in 70 Fed. Reg. 51865-51880. Copies of 

the regulations may be obtained by contacting the Department of Agriculture agency offering the 

proposed covered transaction. According to the Paperwork Reduction Act of 1995 an agency may 

not conduct or sponsor, and a person is not required to respond to a collection of information unless 

it displays a valid OMB control number. The valid OMB control number for this information 

collection is 0505-0027. The time required to complete this information collection is estimated to 

average 15 minutes per response, including the time for reviewing instructions, searching existing 

data sources, gathering and maintaining the data needed, and completing and reviewing the 

collection of information. The provisions of appropriate criminal and civil fraud privacy, and other 

statutes may be applicable to the information provided. 

Before signing the bid form, read instructions for Form AD-1048, available for download at: 

https://www.ocio.usda.gov/sites/default/files/docs/2012/AD1048_LowerTierCoveredTransactions_fi

nal.pdf 

  

(1) The prospective lower tier participant certifies, by submission of this proposal, that 

neither it nor its principals are presently debarred, suspended, proposed for debarment, 

declared ineligible, or voluntarily excluded from participation in this transaction by any 

Federal department or agency. 

 

(2) Where the prospective lower tier participant is unable to certify to any of the 

statements in this certification, such prospective participant shall attach an explanation 

to this proposal. 

 

3. Certification for Contracts, Grants and Loans 

 

CERTIFICATION FOR CONTRACTS, GRANTS AND LOANS 

RD Instruction 1940-Q, Exhibit A-1 

 

The bidder certifies, to the best of his or her knowledge and belief, that: 

 

1) No Federal appropriated funds have been paid or will be paid, by or on behalf of 

the undersigned, to any person for influencing or attempting to influence an 

officer or employee of any agency, a Member of Congress, an officer or employee 

of Congress, or an employee of a Member of Congress in connection with the 

awarding of any Federal contract, the making of any Federal grant or Federal 

loan, and the extension, continuation, renewal, amendment, or modification of 

any Federal contract, grant or loan. 

 

https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.ocio.usda.gov%2Fsites%2Fdefault%2Ffiles%2Fdocs%2F2012%2FAD1048_LowerTierCoveredTransactions_final.pdf&data=02%7C01%7C%7C088b49c274ab4beb678308d7e61c0d63%7Ced5b36e701ee4ebc867ee03cfa0d4697%7C0%7C1%7C637230880473282481&sdata=pyvblA%2Bg1w%2B63sRRXR%2FLslt73K%2B20Dkf7iFFUglaeEk%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwww.ocio.usda.gov%2Fsites%2Fdefault%2Ffiles%2Fdocs%2F2012%2FAD1048_LowerTierCoveredTransactions_final.pdf&data=02%7C01%7C%7C088b49c274ab4beb678308d7e61c0d63%7Ced5b36e701ee4ebc867ee03cfa0d4697%7C0%7C1%7C637230880473282481&sdata=pyvblA%2Bg1w%2B63sRRXR%2FLslt73K%2B20Dkf7iFFUglaeEk%3D&reserved=0
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2) If any funds other than Federal appropriated funds have been paid or will be paid 

to any person for influencing or attempting to influence an officer or employee of 

any agency, a Member of Congress, an officer or employee of Congress, or an 

employee of a Member of Congress in connection with this Federal contract, grant 

or loan, the undersigned shall complete and submit Standard Form - LLL, 

"Disclosure of Lobbying Activities," in accordance with its instructions. 

 

3) The undersigned shall require that the language of this certification be included 

in the award documents for all sub awards at all tiers (including contracts, 

subcontracts, and sub grants under grants and loans) and that all sub recipients 

shall certify and disclose accordingly. 

 

This certification is a material representation of fact upon which reliance was placed 

when this transaction was made or entered into.  Submission of this certification is a 

prerequisite for making or entering into this transaction imposed by section 1352, title 

31, U.S. Code. Any person who fails to file the required certification shall be subject to a 

civil penalty of not less than $10,000 and not more than $100,000 for each such failure. 
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BIDDER hereby submits this Bid as set forth above: 

Bidder: 

 
(typed or printed name of organization) 

By:  

 (individual’s signature) 

Name:  

 (typed or printed) 

Title:  

 (typed or printed) 

Date:  

 (typed or printed) 

If Bidder is a corporation, a partnership, or a joint venture, attach evidence of authority to sign. 
 

Attest:  

 (individual’s signature) 

Name:  

 (typed or printed) 

Title:  

 (typed or printed) 

Date:  

 (typed or printed) 

Address for giving notices: 

  

  

  

 
Bidder’s Contact: 

Name:  

 (typed or printed) 

Title:  

 (typed or printed) 

Phone:  

Email:  

Address:  

  

  

  

Bidder’s Contractor License No.: (if applicable)  
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CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

EJCDC® C-430, Bid Bond (Penal Sum Form). 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 1 of 2 

BID BOND (PENAL SUM FORM) 

Bidder Surety 

Name:  Name:  

Address (principal place of business): Address (principal place of business): 

  

Owner Bid 

Name: CITY OF ABERDEEN Project (name and location): 

Address (principal place of business): WWTP IMPROVEMENTS 
ABERDEEN, ID 33 N. MAIN STREET 

ABERDEEN, ID 83210 

Bid Due Date:  

Bond 

 Penal Sum:  

Date of Bond:  

Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth in this Bid Bond, 
do each cause this Bid Bond to be duly executed by an authorized officer, agent, or representative. 

Bidder  Surety 

   
(Full formal name of Bidder)  (Full formal name of Surety) (corporate seal) 

By:   By:  

 (Signature)   (Signature) (Attach Power of Attorney) 

Name:   Name:  

 (Printed or typed)   (Printed or typed)  

Title:   Title:  

 
Attest:   Attest:  

 (Signature)   (Signature) 

Name:   Name:  

 (Printed or typed)    (Printed or typed)  

Title:  Title: 

Notes: (1) Note: Addresses are to be used for giving any required notice. (2) Provide execution by any additional parties, such as 
joint venturers, if necessary. 
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1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, 
and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond. 
Payment of the penal sum is the extent of Bidder’s and Surety’s liability. Recovery of such penal sum under 
the terms of this Bond will be Owner’s sole and exclusive remedy upon default of Bidder. 

2. Default of Bidder occurs upon the failure of Bidder to deliver within the time required by the Bidding 
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by 
the Bidding Documents and any performance and payment bonds required by the Bidding Documents. 

3. This obligation will be null and void if: 

3.1. Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents 
(or any extension thereof agreed to in writing by Owner) the executed Agreement required by the 
Bidding Documents and any performance and payment bonds required by the Bidding Documents, or 

3.2. All Bids are rejected by Owner, or 

3.3. Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents 
(or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety 
when required by Paragraph 5 hereof). 

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after 
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with 
reasonable promptness, identifying this Bond and the Project and including a statement of the amount 
due. 

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice 
of Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award 
including extensions does not in the aggregate exceed 120 days from the Bid due date without Surety’s 
written consent. 

6. No suit or action will be commenced under this Bond prior to 30 calendar days after the notice of default 
required in Paragraph 4 above is received by Bidder and Surety, and in no case later than one year after 
the Bid due date. 

7. Any suit or action under this Bond will be commenced only in a court of competent jurisdiction located in 
the state in which the Project is located. 

8. Notices required hereunder must be in writing and sent to Bidder and Surety at their respective addresses 
shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by 
United States Postal Service registered or certified mail, return receipt requested, postage pre-paid, and 
will be deemed to be effective upon receipt by the party concerned. 

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the 
authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, 
seal, and deliver such Bond and bind the Surety thereby. 

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of 
any applicable statute that has been omitted from this Bond will be deemed to be included herein as if set 
forth at length. If any provision of this Bond conflicts with any applicable statute, then the provision of said 
statute governs and the remainder of this Bond that is not in conflict therewith continues in full force and 
effect. 

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable. 
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QUALIFICATIONS STATEMENT 

ARTICLE 1—GENERAL INFORMATION 

1.01 Provide contact information for the Business: 

Legal Name of Business:  

Corporate Office 

Name:  Phone number:  

Title:  Email address:  

Business address of corporate office:  

 

 

Local Office 

Name:  Phone number:  

Title:  Email address:  

Business address of local office:  

 

 

1.02 Provide information on the Business’s organizational structure: 

Form of Business: ☐ Sole Proprietorship ☐ Partnership ☐ Corporation 

☐ Limited Liability Company ☐ Joint Venture comprised of the following companies: 

 1. 

 2. 

 3. 

Provide a separate Qualification Statement for each Joint Venturer. 

Date Business was formed:  State in which Business was formed:  

Is this Business authorized to operate in the Project location? ☐ Yes ☐ No ☐ Pending 

1.03 Identify all businesses that own Business in whole or in part (25% or greater), or that are wholly 
or partly (25% or greater) owned by Business: 

Name of business:  Affiliation:  

Address:  

Name of business:  Affiliation:  

Address:  

Name of business:  Affiliation:  

Address:  
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1.04 Provide information regarding the Business’s officers, partners, and limits of authority. 

Name:  Title:  

Authorized to sign contracts:  ☐ Yes ☐ No Limit of Authority: $ 

Name:  Title:  

Authorized to sign contracts:  ☐ Yes ☐ No Limit of Authority: $ 

Name:  Title:  

Authorized to sign contracts:  ☐ Yes ☐ No Limit of Authority: $ 

Name:  Title:  

ARTICLE 2—LICENSING 

2.01 Provide information regarding licensure for Business: 

Name of License:  

Licensing Agency:  

License No:  Expiration Date:  

Name of License:  

Licensing Agency:  

License No:  Expiration Date:  

ARTICLE 3—DIVERSE BUSINESS CERTIFICATIONS 

3.01 Provide information regarding Business’s Diverse Business Certification, if any. Provide evidence 
of current certification. 

Certification Certifying Agency 
Certification 

Date 

☐ Disadvantaged Business Enterprise   

☐ Minority Business Enterprise   

☐ Woman-Owned Business Enterprise   

☐ Small Business Enterprise   

☐ Disabled Business Enterprise   

☐ Veteran-Owned Business Enterprise   

☐ Service-Disabled Veteran-Owned Business   

☐ HUBZone Business (Historically 
Underutilized) Business 

  

☐ Other    

☐ None 
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ARTICLE 4—SAFETY 

4.01 Provide information regarding Business’s safety organization and safety performance. 

Name of Business’s Safety Officer:  

Safety Certifications 

Certification Name Issuing Agency Expiration 

   

   

4.02 Provide Worker’s Compensation Insurance Experience Modification Rate (EMR), Total Recordable 
Frequency Rate (TRFR) for incidents, and Total Number of Recorded Manhours (MH) for the last 
3 years and the EMR, TRFR, and MH history for the last 3 years of any proposed Subcontractor(s) 
that will provide Work valued at 10% or more of the Contract Price. Provide documentation of 
the EMR history for Business and Subcontractor(s). 

Year    

Company EMR TRFR MH EMR TRFR MH EMR TRFR MH 

          

          

ARTICLE 5—FINANCIAL 

5.01 Provide information regarding the Business’s financial stability. Provide the most recent audited 
financial statement, and if such audited financial statement is not current, also provide the most 
current financial statement. 

Financial Institution:  

Business address:  

Date of Business’s most recent financial statement:  ☐ Attached 

Date of Business’s most recent audited financial statement:  ☐ Attached 

Financial indicators from the most recent financial statement 

Contractor’s Current Ratio (Current Assets ÷ Current Liabilities)  

Contractor’s Quick Ratio ((Cash and Cash Equivalents + Accounts Receivable + 
Short Term Investments) ÷ Current Liabilities) 

 



CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

EJCDC C-451, Qualifications Statement. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 4 of 7 

ARTICLE 6—SURETY INFORMATION 

6.01 Provide information regarding the surety company that will issue required bonds on behalf of the 
Business, including but not limited to performance and payment bonds. 

Surety Name:  

Surety is a corporation organized and existing under the laws of the state of:  

Is surety authorized to provide surety bonds in the Project location? ☐ Yes ☐ No 

Is surety listed in “Companies Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies” published in Department Circular 570 
(as amended) by the Bureau of the Fiscal Service, U.S. Department of the Treasury? 

☐ Yes ☐ No 

Mailing Address 
(principal place of business): 

 

 

 

Physical Address 
(principal place of business): 

 

 

 

Phone (main):  Phone (claims):  

ARTICLE 7—INSURANCE 

7.01 Provide information regarding Business’s insurance company(s), including but not limited to its 
Commercial General Liability carrier. Provide information for each provider. 

Name of insurance provider, and type of policy (CLE, auto, etc.):  

Insurance Provider Type of Policy (Coverage Provided) 

  

  

  

  

Are providers licensed or authorized to issue policies in the Project location? ☐ Yes ☐ No 

Does provider have an A.M. Best Rating of A-VII or better? ☐ Yes ☐ No 

Mailing Address 
(principal place of business): 

 

 

 

Physical Address 
(principal place of business): 

 

 

 

Phone (main):  

 

 

 

 

 

Phone (claims):  
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ARTICLE 8—CONSTRUCTION EXPERIENCE 

8.01 Provide information that will identify the overall size and capacity of the Business. 

Average number of current full-time employees:  

Estimate of revenue for the current year:  

Estimate of revenue for the previous year:  

8.02 Provide information regarding the Business’s previous contracting experience. 

Years of experience with projects like the proposed project: 

As a general contractor:  As a joint venturer:   

Has Business, or a predecessor in interest, or an affiliate identified in Paragraph 1.03: 

Been disqualified as a bidder by any local, state, or federal agency within the last 5 years? 

☐ Yes ☐ No 

Been barred from contracting by any local, state, or federal agency within the last 5 years? 

☐ Yes ☐ No 

Been released from a bid in the past 5 years? ☐ Yes ☐ No  

Defaulted on a project or failed to complete any contract awarded to it? ☐ Yes ☐ No 

Refused to construct or refused to provide materials defined in the contract documents or in 

a change order? ☐ Yes ☐ No  

Been a party to any currently pending litigation or arbitration? ☐ Yes ☐ No 

Provide full details in a separate attachment if the response to any of these questions is Yes. 

8.03 List all projects currently under contract in Schedule A and provide indicated information. 

8.04 List a minimum of three and a maximum of six projects completed in the last 5 years in Schedule B 
and provide indicated information to demonstrate the Business’s experience with projects similar 
in type and cost of construction. 

8.05 In Schedule C, provide information on key individuals whom Business intends to assign to the 
Project. Provide resumes for those individuals included in Schedule C. Key individuals include the 
Project Manager, Project Superintendent, Quality Manager, and Safety Manager. Resumes may 
be provided for Business’s key leaders as well. 

ARTICLE 9—REQUIRED ATTACHMENTS 

9.01 Provide the following information with the Statement of Qualifications: 

A. If Business is a Joint Venture, separate Qualifications Statements for each Joint Venturer, as 
required in Paragraph 1.02. 

B. Diverse Business Certifications if required by Paragraph 3.01. 

C. Certification of Business’s safety performance if required by Paragraph 4.02. 

D. Financial statements as required by Paragraph 5.01. 
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E. Attachments providing additional information as required by Paragraph 8.02. 

F. Schedule A (Current Projects) as required by Paragraph 8.03. 

G. Schedule B (Previous Experience with Similar Projects) as required by Paragraph 8.04. 

H. Schedule C (Key Individuals) and resumes for the key individuals listed, as required by 
Paragraph 8.05. 

I. Additional items as pertinent. 
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This Statement of Qualifications is offered by: 

Business:  

 (typed or printed name of organization) 

By:  
(individual’s signature) 

Name:  
(typed or printed) 

Title:  
(typed or printed) 

Date:  
(date signed) 

(If Business is a corporation, a partnership, or a joint venture, attach evidence of authority to sign.) 
 

Attest:  
(individual’s signature) 

Name:  
(typed or printed) 

Title:  

 (typed or printed) 

Address for giving notices: 
  

  

  

Designated Representative: 

Name:  
(typed or printed) 

Title:  
(typed or printed) 

Address: 
  

  

  

Phone:  

Email:  
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Schedule C—Key Individuals 

Project Manager 

Name of individual  

Years of experience as project manager  

Years of experience with this organization  

Number of similar projects as project manager  

Number of similar projects in other positions  

Current Project Assignments 

Name of assignment Percent of time used for 
this project 

Estimated project 
completion date 

   

   

   

Reference Contact Information (listing names indicates approval to contact named individuals as a reference) 

Name  Name  

Title/Position  Title/Position  

Organization  Organization  

Telephone  Telephone  

Email  Email  

Project   Project   

Candidate’s role on 
project 

 Candidate’s role on 
project 

 

Project Superintendent 

Name of individual  

Years of experience as project superintendent  

Years of experience with this organization  

Number of similar projects as project superintendent  

Number of similar projects in other positions  

Current Project Assignments 

Name of assignment Percent of time used for 
this project 

Estimated project 
completion date 

   

   

   

Reference Contact Information (listing names indicates approval to contact named individuals as a reference) 

Name  Name  

Title/Position  Title/Position  

Organization  Organization  

Telephone  Telephone  

Email  Email  

Project   Project   

Candidate’s 
role on project 

 Candidate’s 
role on project 
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Safety Manager 

Name of individual  

Years of experience as project manager  

Years of experience with this organization  

Number of similar projects as project manager  

Number of similar projects in other positions  

Current Project Assignments 

Name of assignment Percent of time used for 
this project 

Estimated project 
completion date 

   

   

   

Reference Contact Information (listing names indicates approval to contact named individuals as a reference) 

Name  Name  

Title/Position  Title/Position  

Organization  Organization  

Telephone  Telephone  

Email  Email  

Project   Project   

Candidate’s role on 
project 

 Candidate’s role on 
project 

 

Quality Control Manager 

Name of individual  

Years of experience as project superintendent  

Years of experience with this organization  

Number of similar projects as project superintendent  

Number of similar projects in other positions  

Current Project Assignments 

Name of assignment Percent of time used for 
this project 

Estimated project 
completion date 

   

   

   

Reference Contact Information (listing names indicates approval to contact named individuals as a reference) 

Name  Name  

Title/Position  Title/Position  

Organization  Organization  

Telephone  Telephone  

Email  Email  

Project   Project   

Candidate’s 
role on project 

 Candidate’s 
role on project 
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SECTION 00 43 36 – PROPOSED SUBCONTRACTORS AND SUPPLIERS 

Bidder shall include in his or her Bid the name, address, and Idaho Public Works Contractor License 

Number of the Subcontractors who shall, in the event the Bidder secures the Contract, subcontract for the 

project in the areas listed below under the general Contract.  Failure to name Subcontractors as required 

shall render any Bid submitted by the Bidder unresponsive and void. 

(Insert “self” if properly licensed and so intended.  Insert “Not required” if such specialty work is not 

required) 

Subcontractor 

 

Name/Address/Public Works License Number  

% of 

Work 

Performed 
     

Electrical Contractor:     

Address:     

License Number:     

     

Plumbing Contractor:     

Address:     

License Number:     

     

    HVAC Contractor:     

Address:     

License Number:     

     

     

Address:     

License Number:     

     

     

Address:     

License Number:     

     

     

Address:     

License Number:     

     

     

Address:     

License Number:     

     

  Total % of Work Performed by Subcontractors   
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WWTP IMPROVEMENTS 222032-001 

PROPOSED SUBCONTRACTORS AND SUPPLIERS 00 43 36 - 2 

The suppliers who will supply products and material for the project if the bidder is awarded a contract are:  

Supplier Name  Products/Materials Supplied 
   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

   

 



CONTRACT 
FORMS
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NOTICE OF AWARD 

Date of Issuance:  

Owner: City of Aberdeen, Idaho Owner’s Project No.: 222032-001 

Engineer: Keller Associates Engineer’s Project No.: 222032-001 

Project: City of Aberdeen WWTP Improvements 

Contract Name:  

Bidder:  

Bidder’s Address:  

You are notified that Owner has accepted your Bid dated [date] for the above Contract, and that you are the 
Successful Bidder and are awarded a Contract for: 

[Describe Work, alternates, or sections of Work awarded] 

The Contract Price of the awarded Contract is $[Contract Price]. Contract Price is subject to adjustment based on 
the provisions of the Contract, including but not limited to those governing changes, Unit Price Work, and Work 
performed on a cost-plus-fee basis, as applicable. 

[Number of copies sent] unexecuted counterparts of the Agreement accompany this Notice of Award, and one 
copy of the Contract Documents accompanies this Notice of Award, or has been transmitted or made available to 
Bidder electronically. 

☐ Drawings will be delivered separately from the other Contract Documents. 

You must comply with the following conditions precedent within 15 days of the date of receipt of this Notice of 
Award: 

1. Deliver to Owner [number of copies sent] counterparts of the Agreement, signed by Bidder (as 
Contractor). 

2. Deliver with the signed Agreement(s) the Contract security (such as required performance and payment 
bonds) and insurance documentation, as specified in the Instructions to Bidders and in the General 
Conditions, Articles 2 and 6. 

3. Other conditions precedent (if any): [Describe other conditions that require Successful Bidder’s 
compliance] 

Failure to comply with these conditions within the time specified will entitle Owner to consider you in default, 
annul this Notice of Award, and declare your Bid security forfeited. 

Within 30 days after you comply with the above conditions, Owner will return to you one fully signed counterpart 
of the Agreement, together with any additional copies of the Contract Documents as indicated in Paragraph 2.02 
of the General Conditions. 

Owner: City of Aberdeen, ID 

By (signature):  

Name (printed):  

Title:  

Copy: Engineer 
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AGREEMENT BETWEEN OWNER AND CONTRACTOR 

FOR CONSTRUCTION CONTRACT (STIPULATED PRICE) 

This Agreement is by and between City of Aberdeen, Idaho (“Owner”) and [name of contracting entity] 

(“Contractor”). 

Terms used in this Agreement have the meanings stated in the General Conditions and the Supplementary 

Conditions. 

Owner and Contractor hereby agree as follows: 

ARTICLE 1—WORK 

1.01 BASE BID:  Contractor shall complete all work as specified or indicated in the contract 

documents. The work is generally described as follows: the project consists of construction 

improvements at the City of Aberdeen’s existing wastewater treatment plant. The City 

intends to upgrade the WWTP with a new administration and control building, new 

headworks screen, new floating media IFAS treatment system in the existing IFAS basins, 

new tertiary filtration building and lift station, biosolids dewatering, and miscellaneous 

improvements to the existing digesters and blowers and decant lift station. Work includes 

construction of concrete, buildings, piping, electrical systems, HVAC, plumbing, site work, 

miscellaneous appurtenant work, and installation of mechanical equipment. Mechanical 

equipment to be installed includes pumps, screens, aerators, preselected filtration equipment, 

preselected dewatering equipment, and other miscellaneous wastewater treatment 

equipment. 

1.02 ADDITIVE BID NO. 1:  Construct asphalt pavement in lieu of gravel surfacing as shown on 

the drawings and described in the specifications. 

ARTICLE 2—THE PROJECT 

2.01 The Project, of which the Work under the Contract Documents is a part, is generally described as 

follows:  

 

City of Aberdeen 

Wastewater Treatment Plant Improvements 

Project No. 222032-001 
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ARTICLE 3—ENGINEER 

3.01 The Owner has retained Keller Associates, Inc. (“Engineer”) to act as Owner’s representative, 

assume all duties and responsibilities of Engineer, and have the rights and authority assigned to 

Engineer in the Contract. 

3.02 The part of the Project that pertains to the Work has been designed by Engineer. 

ARTICLE 4—CONTRACT TIMES 

4.01 Time is of the Essence 

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness 

for final payment as stated in the Contract Documents are of the essence of the Contract. 

4.02 Contract Times: Dates 

A. The Work will be substantially complete on or before [date], and completed and ready for final 

payment in accordance with Paragraph 15.06 of the General Conditions on or before [date]. 

4.03 Contract Times: Days 

A. The Work will be substantially complete within 540 days after the date when the Contract 

Times commence to run as provided in Paragraph 4.01 of the General Conditions, and 

completed and ready for final payment in accordance with Paragraph 15.06 of the General 

Conditions within 570 days after the date when the Contract Times commence to run. 

4.04 DELETED  Milestones 

A. Parts of the Work must be substantially completed on or before the following Milestone(s): 

1. Milestone 1 [event & date/days] 

2. Milestone 2 [event & date/days] 

3. Milestone 3 [event & date/days] 

4.05 Liquidated Damages 

A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 4.01 above 

and that Owner will suffer financial and other losses if the Work is not completed and 

Milestones not achieved within the Contract Times, as duly modified. The parties also 

recognize the delays, expense, and difficulties involved in proving, in a legal or arbitration 

proceeding, the actual loss suffered by Owner if the Work is not completed on time. 

Accordingly, instead of requiring any such proof, Owner and Contractor agree that as 

liquidated damages for delay (but not as a penalty): 

1. Substantial Completion: Contractor shall pay Owner $1,000 for each day that expires after 

the time (as duly adjusted pursuant to the Contract) specified above for Substantial 

Completion, until the Work is substantially complete. 

2. Completion of Remaining Work: After Substantial Completion, if Contractor shall neglect, 

refuse, or fail to complete the remaining Work within the Contract Times (as duly adjusted 

pursuant to the Contract) for completion and readiness for final payment, Contractor shall 

pay Owner $1,000 for each day that expires after such time until the Work is completed 

and ready for final payment. 



CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

EJCDC® C-520, Agreement between Owner and Contractor for Construction Contract (Stipulated Price). 

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 

Modified to include RD edits from RUS Bulletin 1780-26 (6/16/2020). 

Page 3 of 8 

3. Milestones: Contractor shall pay Owner $[number] for each day that expires after the time 

(as duly adjusted pursuant to the Contract) specified above for achievement of Milestone 

1, until Milestone 1 is achieved, or until the time specified for Substantial Completion is 

reached, at which time the rate indicated in Paragraph 4.05.A.1 will apply, rather than the 

Milestone rate. 

4. Liquidated damages for failing to timely attain Milestones, Substantial Completion, and 

final completion are not additive, and will not be imposed concurrently. 

B. If Owner recovers liquidated damages for a delay in completion by Contractor, then such 

liquidated damages are Owner’s sole and exclusive remedy for such delay, and Owner is 

precluded from recovering any other damages, whether actual, direct, excess, or consequential, 

for such delay, except for special damages (if any) specified in this Agreement. 

C. DELETED Bonus: Contractor and Owner further recognize the Owner will realize financial 

and other benefits if the Work is completed prior to the time specified for Substantial 

Completion. Accordingly, Owner and Contractor agree that as a bonus for early completion, 

Owner shall pay Contractor $[number] for each day prior to the time specified above for 

Substantial Completion (as duly adjusted pursuant to the Contract) that the Work is 

substantially complete. The maximum value of the bonus will be limited to $[number]. 

4.06 DELETED Special Damages 

A. Contractor shall reimburse Owner (1) for any fines or penalties imposed on Owner as a direct 

result of the Contractor’s failure to attain Substantial Completion according to the Contract 

Times, and (2) for the actual costs reasonably incurred by Owner for engineering, construction 

observation, inspection, and administrative services needed after the time specified in 

Paragraph 4.02 for Substantial Completion (as duly adjusted pursuant to the Contract), until 

the Work is substantially complete. 

B. After Contractor achieves Substantial Completion, if Contractor shall neglect, refuse, or fail to 

complete the remaining Work within the Contract Times, Contractor shall reimburse Owner 

for the actual costs reasonably incurred by Owner for engineering, construction observation, 

inspection, and administrative services needed after the time specified in Paragraph 4.02 for 

Work to be completed and ready for final payment (as duly adjusted pursuant to the Contract), 

until the Work is completed and ready for final payment. 

C. The special damages imposed in this paragraph are supplemental to any liquidated damages for 

delayed completion established in this Agreement. 

ARTICLE 5—CONTRACT PRICE 

5.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract 

Documents, the amounts that follow, subject to adjustment under the Contract: 

A. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit. 

ARTICLE 6—PAYMENT PROCEDURES 

6.01 Submittal and Processing of Payments 

A. Contractor shall submit Applications for Payment in accordance with Article 15 of the General 

Conditions. Applications for Payment will be processed by Engineer as provided in the General 

Conditions. 
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6.02 Progress Payments; Retainage 

A. Owner shall make progress payments on the basis of Contractor’s Applications for Payment on 

or about the 30th day of each month during performance of the Work as provided in 

Paragraph 6.02.A.1 below, provided that such Applications for Payment have been submitted 

in a timely manner and otherwise meet the requirements of the Contract. All such payments 

will be measured by the Schedule of Values established as provided in the General Conditions 

(and in the case of Unit Price Work based on the number of units completed) or, in the event 

there is no Schedule of Values, as provided elsewhere in the Contract. 

1. Prior to Substantial Completion, progress payments will be made in an amount equal to the 

percentage indicated below but, in each case, less the aggregate of payments previously 

made and less such amounts as Owner may withhold, including but not limited to liquidated 

damages, in accordance with the Contract. 

a. 95 percent of the value of the Work completed (with the balance being retainage). 

1) DELETED If 50 percent or more of the Work has been completed, as determined 

by Engineer, and if the character and progress of the Work have been satisfactory 

to Owner and Engineer, then as long as the character and progress of the Work 

remain satisfactory to Owner and Engineer, there will be no additional retainage; 

and 

b. 95 percent of cost of materials and equipment not incorporated in the Work (with the 

balance being retainage). 

B. Upon Substantial Completion of the entire construction to be provided under the 

construction Contract Documents, Owner shall pay an amount sufficient to increase total 

payments to Contractor to 100 percent of the Work completed, less such amounts set off by 

Owner pursuant to Paragraph 15.01.E of the General Conditions, and less 200 percent of 

Engineer’s estimate of the value of Work to be completed or corrected as shown on the punch 

list of items to be completed or corrected prior to final payment. 

6.03 Final Payment 

A. Upon final completion and acceptance of the Work, Owner shall pay the remainder of the 

Contract Price in accordance with Paragraph 15.06 of the General Conditions. 

6.04 Consent of Surety 

A. Owner will not make final payment, or return or release retainage at Substantial Completion or 

any other time, unless Contractor submits written consent of the surety to such payment, return, 

or release. 

6.05 Interest 

A. All amounts not paid when due will bear interest at the rate of 6 percent per annum. 

ARTICLE 7—CONTRACT DOCUMENTS 

7.01 Contents 

A. The Contract Documents consist of all of the following: 

1. This Agreement. 

2. Bonds: 



CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

EJCDC® C-520, Agreement between Owner and Contractor for Construction Contract (Stipulated Price). 

Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 

Modified to include RD edits from RUS Bulletin 1780-26 (6/16/2020). 

Page 5 of 8 

a. Performance bond (together with power of attorney). 

b. Payment bond (together with power of attorney). 

3. General Conditions. 

4. Supplementary Conditions. 

5. Specifications as listed in the table of contents of the project manual (copy of list attached). 

6. Drawings (not attached but incorporated by reference) consisting of [number] sheets with 

each sheet bearing the following general title: CITY OF ABERDEEN, IDAHO - 

WASTEWATER TREATMENT PLANT IMPROVEMENTS. 

7.  Deleted 

8. Addenda (numbers ___ to ___, inclusive). 

9. Exhibits to this Agreement (enumerated as follows): 

a. Contractor’s Bid (pages ___ to ___, inclusive) 

10. The following which may be delivered or issued on or after the Effective Date of the 

Contract and are not attached hereto: 

a. Notice to Proceed. 

b. Work Change Directives. 

c. Change Orders. 

d. Field Orders. 

e. Warranty Bond, if any. 

B. The Contract Documents listed in Paragraph 7.01.A are attached to this Agreement (except as 

expressly noted otherwise above). 

C. There are no Contract Documents other than those listed above in this Article 7. 

D. The Contract Documents may only be amended, modified, or supplemented as provided in the 

Contract. 

ARTICLE 8—REPRESENTATIONS, CERTIFICATIONS, AND STIPULATIONS  

8.01 Contractor’s Representations 

A. In order to induce Owner to enter into this Contract, Contractor makes the following 

representations: 

1. Contractor has examined and carefully studied the Contract Documents, including 

Addenda. 

2. Contractor has visited the Site, conducted a thorough visual examination of the Site and 

adjacent areas, and become familiar with the general, local, and Site conditions that may 

affect cost, progress, and performance of the Work. 

3. Contractor is familiar with all Laws and Regulations that may affect cost, progress, and 

performance of the Work. 

4. Contractor has carefully studied the reports of explorations and tests of subsurface 

conditions at or adjacent to the Site and the drawings of physical conditions relating to 
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existing surface or subsurface structures at the Site that have been identified in the 

Supplementary Conditions, with respect to the Technical Data in such reports and 

drawings. 

5. Contractor has carefully studied the reports and drawings relating to Hazardous 

Environmental Conditions, if any, at or adjacent to the Site that have been identified in the 

Supplementary Conditions, with respect to Technical Data in such reports and drawings. 

6. Contractor has considered the information known to Contractor itself; information 

commonly known to contractors doing business in the locality of the Site; information and 

observations obtained from visits to the Site; the Contract Documents; and the Technical 

Data identified in the Supplementary Conditions or by definition, with respect to the effect 

of such information, observations, and Technical Data on (a) the cost, progress, and 

performance of the Work; (b) the means, methods, techniques, sequences, and procedures 

of construction to be employed by Contractor; and (c) Contractor’s safety precautions and 

programs. 

7. Based on the information and observations referred to in the preceding paragraph, 

Contractor agrees that no further examinations, investigations, explorations, tests, studies, 

or data are necessary for the performance of the Work at the Contract Price, within the 

Contract Times, and in accordance with the other terms and conditions of the Contract. 

8. Contractor is aware of the general nature of work to be performed by Owner and others at 

the Site that relates to the Work as indicated in the Contract Documents. 

9. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or 

discrepancies that Contractor has discovered in the Contract Documents, and of 

discrepancies between Site conditions and the Contract Documents, and the written 

resolution thereof by Engineer is acceptable to Contractor. 

10. The Contract Documents are generally sufficient to indicate and convey understanding of 

all terms and conditions for performance and furnishing of the Work. 

11. Contractor’s entry into this Contract constitutes an incontrovertible representation by 

Contractor that without exception all prices in the Agreement are premised upon 

performing and furnishing the Work required by the Contract Documents. 

8.02 Contractor’s Certifications 

A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or coercive 

practices in competing for or in executing the Contract. For the purposes of this Paragraph 8.02: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of anything of value 

likely to influence the action of a public official in the bidding process or in the Contract 

execution; 

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence 

the bidding process or the execution of the Contract to the detriment of Owner, (b) to 

establish Bid or Contract prices at artificial non-competitive levels, or (c) to deprive Owner 

of the benefits of free and open competition; 

3. “collusive practice” means a scheme or arrangement between two or more Bidders, with 

or without the knowledge of Owner, a purpose of which is to establish Bid prices at 

artificial, non-competitive levels; and 
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4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons 

or their property to influence their participation in the bidding process or affect the 

execution of the Contract. 

8.03 Standard General Conditions 

A. Owner stipulates that if the General Conditions that are made a part of this Contract are 

EJCDC® C-700, Standard General Conditions for the Construction Contract (2018), published 

by the Engineers Joint Contract Documents Committee, and if Owner is the party that has 

furnished said General Conditions, then Owner has plainly shown all modifications to the 

standard wording of such published document to the Contractor, through a process such as 

highlighting or “track changes” (redline/strikeout), or in the Supplementary Conditions. 

8.04 Equipment Pre-purchase Assignment 

A. The Contracts between Owner as “buyer” and Veolia Water Technologies, Inc., Nexom 

(US), Inc., and Huber Technology, Inc., as “seller” for procurement of goods and special 

services for wastewater treatment equipment and materials are hereby assigned to 

Contractor by Owner, and Contractor accepts such assignments.  Vendors are listed in 

the Bid Form.  Pre-purchase contracts and submittals are included in the Appendices 

for the Contractor’s information. 

B. These assignments will occur on the Effective Date of the Agreement, and will relieve the 

Owner as “buyer” from all further obligations and liabilities under the procurement 

contract.  Contractor will assume full responsibility for the performance of “seller” as 

Contractor’s Subcontractor or Supplier. Notwithstanding this assignment, all 

performance guarantees and warranties required by the procurement contracts will 

continue to run for the benefit of the Owner and, in addition, for the benefit of the 

Contractor.  Except as noted in the agreement between “buyer” and “seller”, all rights, 

duties, and obligations of Engineer to “buyer” and “seller” under the “procurement 

contract” will cease. 

C. Owner will provide Contractor with a copy of the assigned procurement contract after 

the assignment is completed. 
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement. 

This Agreement will be effective on ________________ (which is the Effective Date of the Contract). 

Owner:  Contractor: 

CITY OF ABERDEEN   
(typed or printed name of organization)  (typed or printed name of organization) 

By:   By:  

 (individual’s signature)   (individual’s signature) 

Date:   Date:  

 (date signed)   (date signed) 

Name:   Name:  

 (typed or printed)   (typed or printed) 

Title:   Title:  

 (typed or printed)   (typed or printed) 

 
(If [Type of Entity] is a corporation, a partnership, or a joint 
venture, attach evidence of authority to sign.) 

Attest:   Attest:  

 (individual’s signature)   (individual’s signature) 

Title:   Title:  

 (typed or printed)   (typed or printed) 

Address for giving notices:  Address for giving notices: 

33 Main Street   

Aberdeen, ID 83210   

   

Designated Representative:  Designated Representative: 

Name:   Name:  

 (typed or printed)   (typed or printed) 

Title:   Title:  

 (typed or printed)   (typed or printed) 

Address:  Address: 

   

   

   

Phone:   Phone:  

Email:   Email:  
(If [Type of Entity] is a corporation, attach evidence of 
authority to sign. If [Type of Entity] is a public body, 
attach evidence of authority to sign and resolution or 
other documents authorizing execution of this 
Agreement.)  

License No.:  

 (where applicable) 

State:  
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NOTICE TO PROCEED 

Owner: City of Aberdeen, ID Owner’s Project No.: 222032-001 

Engineer: Keller Associates Engineer’s Project No.: 222032-001 

Contractor:  Contractor’s Project No.:  

Project: Wastewater Treatment Plant Improvements 

Contract Name:  

Effective Date of Contract:  

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to 
run on [date Contract Times are to start] pursuant to Paragraph 4.01 of the General Conditions. 

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work 
will be done at the Site prior to such date. 

In accordance with the Agreement: [Select one of the following two alternatives, insert dates or number 
of days, and delete the other alternative.] 

The number of days to achieve Substantial Completion is [number of days, from Agreement] from 
the date stated above for the commencement of the Contract Times, resulting in a date for Substantial 
Completion of [date, calculated from commencement date above]; and the number of days to 
achieve readiness for final payment is [number of days, from Agreement] from the commencement 
date of the Contract Times, resulting in a date for readiness for final payment of [date, calculated 
from commencement date above]. 

Before starting any Work at the Site, Contractor must comply with the following: 

[Note any access limitations, security procedures, or other restrictions] 

Owner: City of Aberdeen, ID 

By (signature):  

Name (printed):  

Title:  

Date Issued:  

Copy: Engineer 
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PERFORMANCE BOND 

Contractor Surety 

Name:  Name:  

Address (principal place of business): Address (principal place of business): 

  

Owner Contract 

Name: CITY OF ABERDEEN Description (name and location): 

Mailing address (principal place of business): WWTP IMPROVEMENTS 
ABERDEEN, ID 

33 MAIN STREET 
ABERDEEN, ID 83210 

Contract Price:  

Effective Date of Contract:  

Bond  

Bond Amount:  

Date of Bond:  

(Date of Bond cannot be earlier than Effective Date of Contract) 

Modifications to this Bond form: 

☐ None ☐ See Paragraph 16 

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth in this 
Performance Bond, do each cause this Performance Bond to be duly executed by an authorized officer, 
agent, or representative. 

Contractor as Principal  Surety 

   

(Full formal name of Contractor)  (Full formal name of Surety) (corporate seal) 

By:   By:  

 (Signature)   (Signature)(Attach Power of Attorney) 

Name:   Name:  

 (Printed or typed)   (Printed or typed) 

Title:   Title:  

 
Attest:   Attest:  

 (Signature)   (Signature) 

Name:   Name:  

 (Printed or typed)   (Printed or typed) 

Title:   Title:  

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to 
Contractor, Surety, Owner, or other party is considered plural where applicable. 
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1. The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, 
administrators, successors, and assigns to the Owner for the performance of the Construction 
Contract, which is incorporated herein by reference. 

2. If the Contractor performs the Construction Contract, the Surety and the Contractor shall have no 
obligation under this Bond, except when applicable to participate in a conference as provided in 
Paragraph 3. 

3. If there is no Owner Default under the Construction Contract, the Surety’s obligation under this Bond 
will arise after: 

3.1. The Owner first provides notice to the Contractor and the Surety that the Owner is considering 
declaring a Contractor Default. Such notice may indicate whether the Owner is requesting a 
conference among the Owner, Contractor, and Surety to discuss the Contractor’s performance. 
If the Owner does not request a conference, the Surety may, within five (5) business days after 
receipt of the Owner’s notice, request such a conference. If the Surety timely requests a 
conference, the Owner shall attend. Unless the Owner agrees otherwise, any conference 
requested under this Paragraph 3.1 will be held within ten (10) business days of the Surety’s 
receipt of the Owner’s notice. If the Owner, the Contractor, and the Surety agree, the 
Contractor shall be allowed a reasonable time to perform the Construction Contract, but such 
an agreement does not waive the Owner’s right, if any, subsequently to declare a Contractor 
Default; 

3.2. The Owner declares a Contractor Default, terminates the Construction Contract and notifies the 
Surety; and 

3.3. The Owner has agreed to pay the Balance of the Contract Price in accordance with the terms of 
the Construction Contract to the Surety or to a contractor selected to perform the Construction 
Contract. 

4. Failure on the part of the Owner to comply with the notice requirement in Paragraph 3.1 does not 
constitute a failure to comply with a condition precedent to the Surety’s obligations, or release the 
Surety from its obligations, except to the extent the Surety demonstrates actual prejudice. 

5. When the Owner has satisfied the conditions of Paragraph 3, the Surety shall promptly and at the 
Surety’s expense take one of the following actions: 

5.1. Arrange for the Contractor, with the consent of the Owner, to perform and complete the 
Construction Contract; 

5.2. Undertake to perform and complete the Construction Contract itself, through its agents or 
independent contractors; 

5.3. Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a 
contract for performance and completion of the Construction Contract, arrange for a contract 
to be prepared for execution by the Owner and a contractor selected with the Owners 
concurrence, to be secured with performance and payment bonds executed by a qualified 
surety equivalent to the bonds issued on the Construction Contract, and pay to the Owner the 
amount of damages as described in Paragraph 7 in excess of the Balance of the Contract Price 
incurred by the Owner as a result of the Contractor Default; or 

5.4. Waive its right to perform and complete, arrange for completion, or obtain a new contractor, 
and with reasonable promptness under the circumstances: 
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5.4.1 After investigation, determine the amount for which it may be liable to the Owner and, 
as soon as practicable after the amount is determined, make payment to the Owner; or 

5.4.2 Deny liability in whole or in part and notify the Owner, citing the reasons for denial. 

6. If the Surety does not proceed as provided in Paragraph 5 with reasonable promptness, the Surety 
shall be deemed to be in default on this Bond seven days after receipt of an additional written notice 
from the Owner to the Surety demanding that the Surety perform its obligations under this Bond, and 
the Owner shall be entitled to enforce any remedy available to the Owner. If the Surety proceeds as 
provided in Paragraph 5.4, and the Owner refuses the payment, or the Surety has denied liability, in 
whole or in part, without further notice, the Owner shall be entitled to enforce any remedy available 
to the Owner. 

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then the responsibilities of the Surety to 
the Owner will not be greater than those of the Contractor under the Construction Contract, and the 
responsibilities of the Owner to the Surety will not be greater than those of the Owner under the 
Construction Contract. Subject to the commitment by the Owner to pay the Balance of the Contract 
Price, the Surety is obligated, without duplication for: 

7.1. the responsibilities of the Contractor for correction of defective work and completion of the 
Construction Contract; 

7.2. additional legal, design professional, and delay costs resulting from the Contractor’s Default, 
and resulting from the actions or failure to act of the Surety under Paragraph 5; and 

7.3. liquidated damages, or if no liquidated damages are specified in the Construction Contract, 
actual damages caused by delayed performance or non-performance of the Contractor. 

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the Surety’s liability is limited to the amount 
of this Bond. 

9. The Surety shall not be liable to the Owner or others for obligations of the Contractor that are 
unrelated to the Construction Contract, and the Balance of the Contract Price will not be reduced or 
set off on account of any such unrelated obligations. No right of action will accrue on this Bond to any 
person or entity other than the Owner or its heirs, executors, administrators, successors, and assigns. 

10. The Surety hereby waives notice of any change, including changes of time, to the Construction 
Contract or to related subcontracts, purchase orders, and other obligations. 

11. Any proceeding, legal or equitable, under this Bond must be instituted in any court of competent 
jurisdiction in the location in which the work or part of the work is located and must be instituted 
within two years after a declaration of Contractor Default or within two years after the Contractor 
ceased working or within two years after the Surety refuses or fails to perform its obligations under 
this Bond, whichever occurs first. If the provisions of this paragraph are void or prohibited by law, the 
minimum periods of limitations available to sureties as a defense in the jurisdiction of the suit will be 
applicable. 

12. Notice to the Surety, the Owner, or the Contractor must be mailed or delivered to the address shown 
on the page on which their signature appears. 
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13. When this Bond has been furnished to comply with a statutory or other legal requirement in the 
location where the construction was to be performed, any provision in this Bond conflicting with said 
statutory or legal requirement will be deemed deleted therefrom and provisions conforming to such 
statutory or other legal requirement will be deemed incorporated herein. When so furnished, the 
intent is that this Bond will be construed as a statutory bond and not as a common law bond. 

14. Definitions 

14.1. Balance of the Contract Price—The total amount payable by the Owner to the Contractor under 
the Construction Contract after all proper adjustments have been made including allowance for 
the Contractor for any amounts received or to be received by the Owner in settlement of 
insurance or other claims for damages to which the Contractor is entitled, reduced by all valid 
and proper payments made to or on behalf of the Contractor under the Construction Contract. 

14.2. Construction Contract—The agreement between the Owner and Contractor identified on the 
cover page, including all Contract Documents and changes made to the agreement and the 
Contract Documents. 

14.3. Contractor Default—Failure of the Contractor, which has not been remedied or waived, to 
perform or otherwise to comply with a material term of the Construction Contract. 

14.4. Owner Default—Failure of the Owner, which has not been remedied or waived, to pay the 
Contractor as required under the Construction Contract or to perform and complete or comply 
with the other material terms of the Construction Contract. 

14.5. Contract Documents—All the documents that comprise the agreement between the Owner and 
Contractor. 

15. If this Bond is issued for an agreement between a contractor and subcontractor, the term Contractor 
in this Bond will be deemed to be Subcontractor and the term Owner will be deemed to be Contractor. 

16. Modifications to this Bond are as follows: [Describe modification or enter “None”] 
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PAYMENT BOND 

Contractor Surety 

Name:  Name:  

Address (principal place of business): Address (principal place of business): 

  

Owner Contract 

Name: CITY OF ABERDEEN Description (name and location): 

Mailing address (principal place of business): WWTP IMPROVEMENTS 
ABERDEEN, ID 33 N. MAIN STREET 

ABERDEEN, ID 83210 
Contract Price:  

Effective Date of Contract:  

Bond  

Bond Amount:  

Date of Bond:  

(Date of Bond cannot be earlier than Effective Date of Contract) 

Modifications to this Bond form: 

☐ None ☐ See Paragraph 18 

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth in this 
Payment Bond, do each cause this Payment Bond to be duly executed by an authorized officer, agent, or 
representative. 
Contractor as Principal  Surety 

   
(Full formal name of Contractor)  (Full formal name of Surety) (corporate seal) 

By:   By:  

 (Signature)   (Signature)(Attach Power of Attorney) 

Name:   Name:  

 (Printed or typed)   (Printed or typed) 

Title:   Title:  

 
Attest:   Attest:  

 (Signature)   (Signature) 

Name:   Name:  

 (Printed or typed)   (Printed or typed) 

Title:   Title:  

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to 
Contractor, Surety, Owner, or other party is considered plural where applicable. 
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1. The Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, 
administrators, successors, and assigns to the Owner to pay for labor, materials, and equipment 
furnished for use in the performance of the Construction Contract, which is incorporated herein by 
reference, subject to the following terms. 

2. If the Contractor promptly makes payment of all sums due to Claimants, and defends, indemnifies, 
and holds harmless the Owner from claims, demands, liens, or suits by any person or entity seeking 
payment for labor, materials, or equipment furnished for use in the performance of the Construction 
Contract, then the Surety and the Contractor shall have no obligation under this Bond. 

3. If there is no Owner Default under the Construction Contract, the Surety’s obligation to the Owner 
under this Bond will arise after the Owner has promptly notified the Contractor and the Surety (at the 
address described in Paragraph 13) of claims, demands, liens, or suits against the Owner or the 
Owner’s property by any person or entity seeking payment for labor, materials, or equipment 
furnished for use in the performance of the Construction Contract, and tendered defense of such 
claims, demands, liens, or suits to the Contractor and the Surety. 

4. When the Owner has satisfied the conditions in Paragraph 3, the Surety shall promptly and at the 
Surety’s expense defend, indemnify, and hold harmless the Owner against a duly tendered claim, 
demand, lien, or suit. 

5. The Surety’s obligations to a Claimant under this Bond will arise after the following: 

5.1. Claimants who do not have a direct contract with the Contractor 

5.1.1. have furnished a written notice of non-payment to the Contractor, stating with 
substantial accuracy the amount claimed and the name of the party to whom the 
materials were, or equipment was, furnished or supplied or for whom the labor was 
done or performed, within ninety (90) days after having last performed labor or last 
furnished materials or equipment included in the Claim; and 

5.1.2. have sent a Claim to the Surety (at the address described in Paragraph 13). 

5.2. Claimants who are employed by or have a direct contract with the Contractor have sent a Claim 
to the Surety (at the address described in Paragraph 13). 

6. If a notice of non-payment required by Paragraph 5.1.1 is given by the Owner to the Contractor, that 
is sufficient to satisfy a Claimant’s obligation to furnish a written notice of non-payment under 
Paragraph 5.1.1. 

7. When a Claimant has satisfied the conditions of Paragraph 5.1 or 5.2, whichever is applicable, the 
Surety shall promptly and at the Surety’s expense take the following actions: 

7.1. Send an answer to the Claimant, with a copy to the Owner, within sixty (60) days after receipt 
of the Claim, stating the amounts that are undisputed and the basis for challenging any amounts 
that are disputed; and 

7.2. Pay or arrange for payment of any undisputed amounts. 

7.3. The Surety’s failure to discharge its obligations under Paragraph 7.1 or 7.2 will not be deemed 
to constitute a waiver of defenses the Surety or Contractor may have or acquire as to a Claim, 
except as to undisputed amounts for which the Surety and Claimant have reached agreement. 
If, however, the Surety fails to discharge its obligations under Paragraph 7.1 or 7.2, the Surety 
shall indemnify the Claimant for the reasonable attorney’s fees the Claimant incurs thereafter 
to recover any sums found to be due and owing to the Claimant. 
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8. The Surety’s total obligation will not exceed the amount of this Bond, plus the amount of reasonable 
attorney’s fees provided under Paragraph 7.3, and the amount of this Bond will be credited for any 
payments made in good faith by the Surety. 

9. Amounts owed by the Owner to the Contractor under the Construction Contract will be used for the 
performance of the Construction Contract and to satisfy claims, if any, under any construction 
performance bond. By the Contractor furnishing and the Owner accepting this Bond, they agree that 
all funds earned by the Contractor in the performance of the Construction Contract are dedicated to 
satisfying obligations of the Contractor and Surety under this Bond, subject to the Owner’s priority to 
use the funds for the completion of the work. 

10. The Surety shall not be liable to the Owner, Claimants, or others for obligations of the Contractor that 
are unrelated to the Construction Contract. The Owner shall not be liable for the payment of any costs 
or expenses of any Claimant under this Bond, and shall have under this Bond no obligation to make 
payments to or give notice on behalf of Claimants, or otherwise have any obligations to Claimants 
under this Bond. 

11. The Surety hereby waives notice of any change, including changes of time, to the Construction 
Contract or to related subcontracts, purchase orders, and other obligations. 

12. No suit or action will be commenced by a Claimant under this Bond other than in a court of competent 
jurisdiction in the state in which the project that is the subject of the Construction Contract is located 
or after the expiration of one year from the date (1) on which the Claimant sent a Claim to the Surety 
pursuant to Paragraph 5.1.2 or 5.2, or (2) on which the last labor or service was performed by anyone 
or the last materials or equipment were furnished by anyone under the Construction Contract, 
whichever of (1) or (2) first occurs. If the provisions of this paragraph are void or prohibited by law, 
the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit will 
be applicable. 

13. Notice and Claims to the Surety, the Owner, or the Contractor must be mailed or delivered to the 
address shown on the page on which their signature appears. Actual receipt of notice or Claims, 
however accomplished, will be sufficient compliance as of the date received. 

14. When this Bond has been furnished to comply with a statutory or other legal requirement in the 
location where the construction was to be performed, any provision in this Bond conflicting with said 
statutory or legal requirement will be deemed deleted here from and provisions conforming to such 
statutory or other legal requirement will be deemed incorporated herein. When so furnished, the 
intent is that this Bond will be construed as a statutory bond and not as a common law bond. 

15. Upon requests by any person or entity appearing to be a potential beneficiary of this Bond, the 
Contractor and Owner shall promptly furnish a copy of this Bond or shall permit a copy to be made. 

16. Definitions 

16.1. Claim—A written statement by the Claimant including at a minimum: 

16.1.1. The name of the Claimant; 

16.1.2. The name of the person for whom the labor was done, or materials or equipment 
furnished; 

16.1.3. A copy of the agreement or purchase order pursuant to which labor, materials, or 
equipment was furnished for use in the performance of the Construction Contract; 

16.1.4. A brief description of the labor, materials, or equipment furnished; 
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16.1.5. The date on which the Claimant last performed labor or last furnished materials or 
equipment for use in the performance of the Construction Contract; 

16.1.6. The total amount earned by the Claimant for labor, materials, or equipment furnished 
as of the date of the Claim; 

16.1.7. The total amount of previous payments received by the Claimant; and 

16.1.8. The total amount due and unpaid to the Claimant for labor, materials, or equipment 
furnished as of the date of the Claim. 

16.2. Claimant—An individual or entity having a direct contract with the Contractor or with a 
subcontractor of the Contractor to furnish labor, materials, or equipment for use in the 
performance of the Construction Contract. The term Claimant also includes any individual or 
entity that has rightfully asserted a claim under an applicable mechanic’s lien or similar statute 
against the real property upon which the Project is located. The intent of this Bond is to include 
without limitation in the terms of “labor, materials, or equipment” that part of the water, gas, 
power, light, heat, oil, gasoline, telephone service, or rental equipment used in the Construction 
Contract, architectural and engineering services required for performance of the work of the 
Contractor and the Contractor’s subcontractors, and all other items for which a mechanic’s lien 
may be asserted in the jurisdiction where the labor, materials, or equipment were furnished. 

16.3. Construction Contract—The agreement between the Owner and Contractor identified on the 
cover page, including all Contract Documents and all changes made to the agreement and the 
Contract Documents. 

16.4. Owner Default—Failure of the Owner, which has not been remedied or waived, to pay the 
Contractor as required under the Construction Contract or to perform and complete or comply 
with the other material terms of the Construction Contract. 

16.5. Contract Documents—All the documents that comprise the agreement between the Owner and 
Contractor. 

17. If this Bond is issued for an agreement between a contractor and subcontractor, the term Contractor 
in this Bond will be deemed to be Subcontractor and the term Owner will be deemed to be Contractor. 

18. Modifications to this Bond are as follows: [Describe modification or enter “None”] 



Prepared By

Endorsed By

This document has important legal consequences; consultation with an attorney is encouraged with respect
to its use or modification. This document should be adapted to the particular circumstances of the
contemplated Project and the controlling Laws and Regulations.

APPLICATION FOR PAYMENT
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1.0

2.0

2.1

2.2

2.3

The Application for Payment is used to facilitate periodic progress payments to the Contractor for
Work completed and for stored materials and equipment (referred to in this document as "Stored
Materials").
For additional information regarding the Application for Payment, see EJCDC® C–700, Standard
General Conditions of the Construction Contract (2018), Paragraph 15.01, and EJCDC® C–001,
Commentary on the 2018 EJCDC Construction Documents (2018).

This document was prepared in Microsoft Excel due to the number of calculations involved in the
preparation of the Application for Payment. The application consists of a Summary worksheet, and
3 supporting worksheets: Lump Sum worksheet, Unit Price worksheet, and Stored Materials
worksheet. 

Summary Worksheet — calculates the amount to be paid to the Contractor at the end of each
Application for Payment period. This calculation imports numbers from the supporting
worksheets to determine the value of the Work completed and Stored Materials, calculate
retainage, and deduct amounts previously paid to determine the amount the Contractor
should be paid for the current application period. Application periods are typically one month;
however these periods may be extended when Contractor's efforts do not result in the billable
completion of Work or storage of materials and equipment during the payment period. 

Lump Sum Worksheet — calculates the total value for completed Work for which
compensation is paid on a Lump Sum basis. The schedule of values included in this worksheet
reflects a breakdown of lump sum Work items to which Contractor and Engineer have agreed,
pursuant to Article 2 of the General Conditions. Costs for Stored Materials associated with
lump sum items are included on this worksheet to calculate the total value for completed
lump sum Work and associated Stored Materials. This total is exported to the Summary
worksheet. Separate totals for Work Completed and for materials currently stored are also
exported to the Summary worksheet for use in calculating the amount of retainage to be held
for each.

Unit Price Worksheet — calculates the total value for completed Work for which
compensation is paid on a Unit Price basis. The schedule of values included in this spreadsheet
is typically a tabulation of Unit Price items from the Agreement. Costs for Stored Materials
associated with unit price items are included in this worksheet to calculate the total value for
completed Unit Price Work and associated Stored Materials. This total is exported to the
Summary worksheet. Separate totals for Work Completed and for Materials Currently Stored
are also exported to the Summary worksheet for use in calculating the amount of retainage to
be held for each.

PURPOSE AND INTENDED USE OF THE DOCUMENT

APPLICATION FOR PAYMENT OVERVIEW

GUIDELINES FOR THE INTENDED USE OF EJCDC C-620,
APPLICATION FOR PAYMENT



2.4

3.0

3.1

3.2

3.3

3.4

Enter information regarding each item in the Lump Sum and/or Unit Price worksheets. For
Lump Sum projects, each item should represent an item in the schedule of values prepared by
the Contractor and approved by the Engineer/Owner, breaking down the Lump Sum amount
into measurable components. For Unit Price contracts, use numbers from the Agreement as
the schedule of values. Specific information on the data to be entered into each column may
be seen by clicking on the header description for that column. Similar comments may be seen
for cells in the "Totals" row that indicates how the number is calculated and where this
number is exported to another part of the spreadsheet. See the Commentary for additional
information. 

The equations in the Summary worksheet use numbers imported from both the Lump Sum
and Unit Price worksheets. Projects will typically either use the Lump Sum or the Unit Price
worksheet, but some projects may use both. If one of the worksheets is not used, it should be
hidden and not deleted. If it is deleted, Users will need to correct the equations in the
Summary worksheet by unprotecting the worksheet and editing the equations. To hide a
worksheet, right click on the worksheet tab at the bottom of the worksheet and select "Hide."
To unhide a worksheet, right click on any worksheet tab and select "Unhide," and then select
the worksheet to unhide and click "Okay." This same process may be used to hide these
Guidelines for Use.

Project-specific information is to be entered in the top portion (header) of the Summary
worksheet. This same information will automatically be copied to the other worksheets to
complete the headers on all other worksheets.  

Outside of the header, data can be entered in non-shaded cells when the sheet is protected.
Cells shaded light blue contain equations that will automatically transfer data from other cells
or make calculations to complete the worksheet. Altering any of these cells can result in errors
in the Application for Payment. It is recommended that the worksheets be protected at all
times unless alterations are deliberately being made to the Application for Payment form
other than to enter data. See Paragraph 4.0 below for information on Protection of
Worksheets. 

Stored Materials Worksheet — calculates the total value for materials and equipment that
have been purchased and are being stored until they are incorporated into the Work. This
worksheet adds materials and equipment to the worksheet as they are brought to the site and
stored; such Stored Materials are then deducted from the Stored Materials worksheet total as
they are incorporated into the Work, providing a running net value for the materials and
equipment remaining in storage. The values of Stored Materials must be manually added to
the Lump Sum or Unit Price line items. These do not automatically update when changes are
made. The amount of materials remaining in storage is eligible for payment but must be
tracked separately from Work completed since different retainage rates may apply to Work
completed and Stored Materials.

Instructions for filling out the Payment Application form	



4.0

4.1

4.2

5.0

5.1

5.2

5.3

5.4

Protection of Worksheets	

The cells in this Workbook that create the forms or contain equations have been coded to
"lock" the cells that should not be altered. It is recommended that the Workbook be Protected
(cells locked) at all times unless it is necessary to add or delete rows. Directions for adding and
deleting rows are provided in the next section. Passwords can be used to lock the Protect /
Unprotect settings on spreadsheets, however the worksheets in this workbook do not require
a password. 

To unprotect a worksheet, click on the "Review" menu tab at the top of Excel, then click
"Unprotect Sheet." To protect a worksheet, click on the "Review" menu tab at the top of Excel,
then click "Protect Sheet." This will open a dialog box in which the User is allowed to select
protection options. It is recommended that only the top two checkboxes for "Select Locked
Cells" and "Select Unlocked Cells" be checked. This will reset the protection for the
Worksheet.

Adding and Deleting Rows	

A limited number of blank rows are provided in the Lump Sum, Unit Price, and Stored Material
worksheets. Additional rows may be added to these worksheets by the User. The first step in
this process is to unprotect the worksheet as previously discussed. After the sheet is
unprotected, move with caution to prevent inadvertently deleting any cells that contain
equations. To insert a row, right click in the row heading at the left of the spreadsheet and
select "Insert." A new row will be inserted at the location where the cursor was placed in the
row heading. If more than one new row is desired, left click and drag the cursor to include the
desired number of rows, right click in the selected row headings and then select "Insert." It is
important that the line immediately above the "Totals" row not be included in the rows
selected. Doing so will require that equations in the "Totals" row be adjusted. When rows are
inserted, Excel automatically adjusts the equations to include the new rows, unless the row
directly above the "Totals" row is also selected.

After new rows are inserted, it is important to copy a line from one of the original rows so
correct formatting and equations are copied into each new row. To do this, select the row to
be copied by clicking the cell in Column A and dragging the cursor to the last column in the
table. Then select "Copy" from the menu or type CTRL+C to copy the cells. Excel will show
that this row has been copied by showing a moving dashed line around the cells that are to be
copied. Then select the new rows into which the information is to be copied as before and
select Paste from the menu  or type CTRL+V.

To delete an unused row, right click in the row heading on the left of the spreadsheet for the
row to be deleted and select "Delete." The selected row will be deleted. If more than one row
is to be deleted, left click and drag the cursor to the desired number of rows to be deleted and
then right click to open the menu and select "Delete." Unlike the admonition on adding new
rows, it is okay to delete the row just above the "Totals" row.

After rows have been added or deleted, it is important reset the worksheet protection. 



6.0

7.0

Saving Files	

License Agreement	

This document is subject to the terms and conditions of the License Agreement, 2018 EJCDC®
Construction Series Documents. A copy of the License Agreement was furnished at the time of
purchase of this document, and is available for review at www.ejcdc.org and the websites of
EJCDC’s sponsoring organizations.	

This file is provided as a Microsoft ® Excel Open XML workbook template (.xltx) to prevent this file
from being inadvertently changed. When an application for payment is created for a specific
project it should be saved as an Excel workbook (.xlxs) file. To do this, select Save As (F12), type in a
new file name and select Excel Workbook (.xlxs) from the drop down Save As Type menu.



From

1.
2.
3.
4.

5.
a. X
b. X
c.

6.
7.
8.
9.

-$                              
-$                              

-$                              

Current Contract Price (Line 1 + Line 2)

Contractor:

-$                              

Net change by Change Orders

to

Original Contract Price

 $                        -   

-$                              

 $                        -   

Total Work completed and materials stored to date 
(Sum of Column G Lump Sum Total and Column J Unit Price Total)
Retainage

Work Completed
Stored Materials

Total Retainage (Line 5.a + Line 5.b)
Amount eligible to date (Line 4 - Line 5.c)
Less previous payments (Line 6 from prior application)
Amount due this application

-$                              
-$                              

-$                              

-$                              

Application Date:

Approved by Funding Agency

By:

Title:

Date:

By:

Title:

Date:

By:

Title:

Date:

By:

Title:

-$                              

Date:

Signature: Date:

Contractor's Certification
Balance to finish, including retainage (Line 3 - Line 4)

Approved by Owner

The undersigned Contractor certifies, to the best of its knowledge, the following:
(1) All previous progress payments received from Owner on account of Work done under the Contract have been 
applied on account to discharge Contractor's legitimate obligations incurred in connection with the Work covered by 
prior Applications for Payment;
(2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in or covered by this 
Application for Payment, will pass to Owner at time of payment free and clear of all liens, security interests, and 
encumbrances (except such as are covered by a bond acceptable to Owner indemnifying Owner against any such 
liens, security interest, or encumbrances); and
(3) All the Work covered by this Application for Payment is in accordance with the Contract Documents and is not 
defective.

Recommended by Engineer

Contractor's Application for Payment  

Application No.:

Owner's Project No.:
Engineer's Project No.:
Contractor's Project No.:

Application Period:

Contract:

Owner:

Contractor:
Engineer:

Project:

EJCDC C-620 Contractor's Application for Payment
(c) 2018 National Society of Professional Engineers for EJCDC.  All rights reserved.
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CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

EJCDC® C-625, Certificate of Substantial Completion. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 1 of 1 

CERTIFICATE OF SUBSTANTIAL COMPLETION 
Owner: City of Aberdeen, ID Owner’s Project No.:  
Engineer: Keller Associates Engineer’s Project No.: 222032-001 
Contractor:  Contractor’s Project No.:  
Project: City of Aberdeen WWTP Improvements 
Contract Name:  

This ☐ Preliminary ☐ Final Certificate of Substantial Completion applies to: 

☐ All Work ☐ The following specified portions of the Work: 

[Describe the portion of the work for which Certificate of Substantial Completion is issued] 

Date of Substantial Completion: [Enter date, as determined by Engineer] 

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, 
Contractor, and Engineer, and found to be substantially complete. The Date of Substantial Completion of 
the Work or portion thereof designated above is hereby established, subject to the provisions of the 
Contract pertaining to Substantial Completion. The date of Substantial Completion in the final Certificate 
of Substantial Completion marks the commencement of the contractual correction period and 
applicable warranties required by the Contract. 

A punch list of items to be completed or corrected is attached to this Certificate. This list may not be all-
inclusive, and the failure to include any items on such list does not alter the responsibility of the 
Contractor to complete all Work in accordance with the Contract Documents. 

Amendments of contractual responsibilities recorded in this Certificate should be the product of mutual 
agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions. 

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, 
utilities, insurance, and warranties upon Owner's use or occupancy of the Work must be as provided in 
the Contract, except as amended as follows: 

Amendments to Owner’s Responsibilities: ☐ None ☐ As follows: 

[List amendments to Owner’s Responsibilities] 

Amendments to Contractor’s Responsibilities: ☐ None ☐ As follows: 

[List amendments to Contractor’s Responsibilities] 

The following documents are attached to and made a part of this Certificate: 

[List attachments such as punch list; other documents] 

This Certificate does not constitute an acceptance of Work not in accordance with the Contract 
Documents, nor is it a release of Contractor's obligation to complete the Work in accordance with the 
Contract Documents. 

Engineer 

 

By (signature):  

Name (printed):  

Title:  
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CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

EJCDC® C-626, Notice of Acceptability of Work. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 1 of 1 

NOTICE OF ACCEPTABILITY OF WORK 

Owner: City of Aberdeen, ID Owner’s Project No.:  
Engineer: Keller Associates, Inc. Engineer’s Project No.: 222032-001 
Contractor:  Contractor’s Project No.:  
Project: City of Aberdeen WWTP Improvements 
Contract Name:  
Notice Date:  Effective Date of the Construction Contract:  

The Engineer hereby gives notice to the Owner and Contractor that Engineer recommends final payment 
to Contractor, and that the Work furnished and performed by Contractor under the Construction Contract 
is acceptable, expressly subject to the provisions of the Construction Contract’s Contract Documents 
(“Contract Documents”) and of the Agreement between Owner and Engineer for Professional Services 
dated [date of professional services agreement] (“Owner-Engineer Agreement”). This Notice of 
Acceptability of Work (Notice) is made expressly subject to the following terms and conditions to which 
all who receive and rely on said Notice agree: 

1. This Notice has been prepared with the skill and care ordinarily used by members of the 
engineering profession practicing under similar conditions at the same time and in the same 
locality. 

2. This Notice reflects and is an expression of the Engineer’s professional opinion. 

3. This Notice has been prepared to the best of Engineer’s knowledge, information, and belief as of 
the Notice Date. 

4. This Notice is based entirely on and expressly limited by the scope of services Engineer has been 
employed by Owner to perform or furnish during construction of the Project (including 
observation of the Contractor’s Work) under the Owner-Engineer Agreement, and applies only to 
facts that are within Engineer’s knowledge or could reasonably have been ascertained by Engineer 
as a result of carrying out the responsibilities specifically assigned to Engineer under such 
Owner-Engineer Agreement. 

5. This Notice is not a guarantee or warranty of Contractor’s performance under the Construction 
Contract, an acceptance of Work that is not in accordance with the Contract Documents, including 
but not limited to defective Work discovered after final inspection, nor an assumption of 
responsibility for any failure of Contractor to furnish and perform the Work thereunder in 
accordance with the Contract Documents, or to otherwise comply with the Contract Documents 
or the terms of any special guarantees specified therein. 

6. This Notice does not relieve Contractor of any surviving obligations under the Construction 
Contract, and is subject to Owner’s reservations of rights with respect to completion and final 
payment. 

Engineer 

By (signature):  

Name (printed):  

Title:  
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CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

EJCDC® C-940, Work Change Directive. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 1 of 1 

WORK CHANGE DIRECTIVE NO.: [Number of Work Change Directive] 

Owner: City of Aberdeen, ID Owner’s Project No.:  

Engineer: Keller Associates Engineer’s Project No.: 222032-001 

Contractor:  Contractor’s Project No.:  

Project: Aberdeen WWTP Improvements 

Contract Name:  

Date Issued:  Effective Date of Work Change Directive:  

Contractor is directed to proceed promptly with the following change(s): 

Description: 

[Description of the change to the Work] 

Attachments: 

[List documents related to the change to the Work] 

Purpose for the Work Change Directive: 

[Describe the purpose for the change to the Work] 

Directive to proceed promptly with the Work described herein, prior to agreeing to change in Contract 
Price and Contract Time, is issued due to: 

Notes to User—Check one or both of the following 

☐ Non-agreement on pricing of proposed change. ☐ Necessity to proceed for schedule or other reasons. 

Estimated Change in Contract Price and Contract Times (non-binding, preliminary): 

Contract Price: $ [increase] [decrease] [not yet estimated]. 

Contract Time:  days [increase] [decrease] [not yet estimated]. 

Basis of estimated change in Contract Price: 

☐ Lump Sum ☐ Unit Price ☐ Cost of the Work ☐ Other 

 Recommended by Engineer  Authorized by Owner 

By:    

Title:    

Date:    
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CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

EJCDC® C-941, Change Order EJCDC® C-941, Change Order, Rev.1. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies 

and American Society of Civil Engineers. All rights reserved. 
Page 1 of 1 

CHANGE ORDER NO.: [Number of Change Order] 

Owner: City of Aberdeen, ID Owner’s Project No.:  
Engineer: Keller Associates Engineer’s Project No.: 222032-001 
Contractor:  Contractor’s Project No.:  
Project: Aberdeen WWTP Improvements 
Contract Name:  
Date Issued:  Effective Date of Change Order:  

The Contract is modified as follows upon execution of this Change Order: 
Description: 

[Description of the change] 

Attachments: 
[List documents related to the change] 

Change in Contract Price 

Change in Contract Times 
[State Contract Times as either a specific date or a 

number of days] 

Original Contract Price: Original Contract Times: 
 Substantial Completion:  

$  Ready for final payment:  

  [Increase] [Decrease] from previously approved Change 
Orders No. 1 to No. [Number of previous Change 
Order]: 

[Increase] [Decrease] from previously approved 
Change Orders No.1 to No. [Number of previous 
Change Order]: 

 Substantial Completion:  

$  Ready for final payment:  

  Contract Price prior to this Change Order: Contract Times prior to this Change Order: 
 Substantial Completion:  

$  Ready for final payment:  

  [Increase] [Decrease] this Change Order: [Increase] [Decrease] this Change Order: 
 Substantial Completion:  

$  Ready for final payment:  

  Contract Price incorporating this Change Order: Contract Times with all approved Change Orders: 
 Substantial Completion:  

$  Ready for final payment:  

   

 Recommended by Engineer (if required)  Accepted by Contractor 

By:    

Title:    

Date:    

 Authorized by Owner  Approved by Funding Agency (if applicable) 

By:    

Title:    

Date:    
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CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

EJCDC® C-942, Field Order. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies 

and American Society of Civil Engineers. All rights reserved. 
Page 1 of 1 

FIELD ORDER NO.: [Number of Field Order] 

Owner: City of Aberdeen, ID Owner’s Project No.:  

Engineer: Keller Associates, Inc. Engineer’s Project No.: 
222032-
001 

Contractor:  Contractor’s Project No.:  
Project: Aberdeen WWTP Improvements 
Contract Name:  
Date Issued:  Effective Date of Field Order:  

Contractor is hereby directed to promptly perform the Work described in this Field Order, issued in 
accordance with Paragraph 11.04 of the General Conditions, for minor changes in the Work without 
changes in Contract Price or Contract Times. If Contractor considers that a change in Contract Price or 
Contract Times is required, submit a Change Proposal before proceeding with this Work. 

Reference: 

Specification Section(s): 

Drawing(s) / Details (s): 

Description: 

[Description of the change to the Work] 

 

 

 

 

Attachments: 

[List documents supporting change] 

Issued by Engineer 

By:  

Title:  

Date:  
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CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

IDAHO STATE TAX REQUIREMENTS 00 62 76.10 - 1 

SECTION 00 62 76.10 - IDAHO STATE TAX REQUIREMENTS 

PART 1 -  GENERAL 

1.1 TAX REPORTING REQUIREMENTS 

A. In accordance with the provisions of Sections 54-1904A and 63-3624(g) of the Idaho Code, 

the owner is required to report all Public Works Contracts to the State Tax Commission. 

Excerpts from these sections and appropriate Public Works Contract Report forms are 

included in this section.  The Contractor shall be responsible for completing the Public 

Works Contract Report (Form WH-5) within 30 days of the award of the contract. This 

form is included in this section. Form WH-5 shall be submitted to the State Tax 

Commission with a copy given to the Owner and a copy to the Engineer.  Said submittal 

shall be required as part of contract mobilization. 

B. In addition, the Contractor will be required to complete the attached form 

“CONTRACTOR FOR PUBLIC WORKS TO PAY OR SECURE TAXES” at the time 

that the contract is awarded. Also, prior to releasing retainage, the Contractor shall be 

required to submit the attached “AFFIDAVIT OF PAYMENT OR SECUREMENT OF 

ALL TAXES” to the Engineer. At that time the Engineer will submit a “Request for Tax 

Release” to the State Tax Commission. Retainage cannot be released until the State Tax 

Commission issues a tax release stating that all taxes have been paid. 

1.2 MATERIALS PURCHASED BY A PUBLIC WORKS AGENCY BUT INSTALLED BY THE 

CONTRACTOR 

A. The Contractor owes use tax on materials purchased by a public works agency and installed 

by the Contractor according to Idaho Sales Tax Rule 12 and Idaho Code 63-3615(b).   

B. The Contractor may qualify for certain tax exemptions associated with this project. Contact 

the Idaho Tax Commission for more information.  

  



CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

IDAHO STATE TAX REQUIREMENTS 00 62 76.10 - 2 

CONTRACTOR FOR PUBLIC WORKS TO PAY OR SECURE TAXES 

(Idaho Code 63-1503) 

 

 

"The Contractor, in consideration of securing the business of erecting or constructing public works in this 

State, recognizing that the business in which he is engaged is of a transitory character, and that in the pursuit 

thereof, his property used therein may be without the State when taxes, excises, or licenses fees to which 

he is liable become payable agrees: 

 

1. To pay promptly when due all taxes (other than on real property) excises and license fees due 

to the State, its corporations therein, accrued or accruing during the term of this contract, 

whether or not the same shall be payable at the end of, such term; 

 

2. That if the said taxes, excises and license fees are not payable at the end of said term, but 

liability for the payment thereof exists, even though the same constitute liens upon his 

property, to secure the same to the satisfaction of the respective officers charged with the 

collection thereof, 

 

3 That, in the event of his default in the payment or securing of such taxes, excises and license 

fees, to consent that the Department, Officer, Board or Taxing Unit entering into this contract 

may withhold from any payment due him hereunder the estimated amount of such accrued and 

accruing taxing units to which said contractor is liable." 

 

 

 

CONTRACTOR 

 

       

 

By:       

 

Name:       

 

Address:      

 

(Seal) 

ATTEST: 

 

 

 

 

      

 

Name:      



CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

IDAHO STATE TAX REQUIREMENTS 00 62 76.10 - 3 

 

AFFIDAVIT OF PAYMENT OR SECUREMENT 

OF ALL TAXES 

 

 

 

 

STATE OF      

}ss. 

County of      

 

 

The Contractor,  , being first duly sworn, on oath deposes 

and says that he is in conformance with Idaho Code 63-1502; that he is authorized to do business in the 

State of Idaho and that he can furnish satisfactory evidence that he has paid or secured to the satisfaction of 

the respective taxing units all taxes for which he or his property is liable, now due or delinquent, including 

assessments, excises and license fees levied by the State of Idaho or any taxing unit within the State of 

Idaho. 

 

DATED this  day of     20 . 

 

 SUBSCRIBED AND SWORN to before me this   day of   , 20 . 

 

 

 

 

Notary Public for       

 

Residing at        

 

Commission Expires       



CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

IDAHO STATE TAX REQUIREMENTS 00 62 76.10 - 4 

State of Idaho 
DEPARTMENT OF REVENUE AND TAXATION 

STATE TAX COMMISSION 
 

PUBLIC WORKS CONTRACT TAX RELEASE 
 

Section 54-1904A and G3-3624(f), Idaho Code, requires all Public Works Contracts to be reported to the State 
Tax Commission 
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CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
TOC Page 1 of 5 
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STANDARD GENERAL CONDITIONS 
OF THE CONSTRUCTION CONTRACT 

ARTICLE 1—DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with 
initial capital letters, including the term’s singular and plural forms, will have the meaning 
indicated in the definitions below. In addition to terms specifically defined, terms with initial 
capital letters in the Contract Documents include references to identified articles and 
paragraphs, and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which 
clarify, correct, or change the Bidding Requirements or the proposed Contract 
Documents. 

2. Agreement—The written instrument, executed by Owner and Contractor, that sets forth 
the Contract Price and Contract Times, identifies the parties and the Engineer, and 
designates the specific items that are Contract Documents. 

3. Application for Payment—The document prepared by Contractor, in a form acceptable to 
Engineer, to request progress or final payments, and which is to be accompanied by such 
supporting documentation as is required by the Contract Documents. 

4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices for 
the Work to be performed. 

5. Bidder—An individual or entity that submits a Bid to Owner. 

6. Bidding Documents—The Bidding Requirements, the proposed Contract Documents, and 
all Addenda. 

7. Bidding Requirements—The Advertisement or invitation to bid, Instructions to Bidders, 
Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments. 

8. Change Order—A document which is signed by Contractor and Owner and authorizes an 
addition, deletion, or revision in the Work or an adjustment in the Contract Price or the 
Contract Times, or other revision to the Contract, issued on or after the Effective Date of 
the Contract. 

9. Change Proposal—A written request by Contractor, duly submitted in compliance with 
the procedural requirements set forth herein, seeking an adjustment in Contract Price or 
Contract Times; contesting an initial decision by Engineer concerning the requirements of 
the Contract Documents or the acceptability of Work under the Contract Documents; 
challenging a set-off against payments due; or seeking other relief with respect to the 
terms of the Contract. 

10. Claim 

a. A demand or assertion by Owner directly to Contractor, duly submitted in compliance 
with the procedural requirements set forth herein, seeking an adjustment of Contract 
Price or Contract Times; contesting an initial decision by Engineer concerning the 
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requirements of the Contract Documents or the acceptability of Work under the 
Contract Documents; contesting Engineer’s decision regarding a Change Proposal; 
seeking resolution of a contractual issue that Engineer has declined to address; or 
seeking other relief with respect to the terms of the Contract. 

b. A demand or assertion by Contractor directly to Owner, duly submitted in compliance 
with the procedural requirements set forth herein, contesting Engineer’s decision 
regarding a Change Proposal, or seeking resolution of a contractual issue that 
Engineer has declined to address. 

c. A demand or assertion by Owner or Contractor, duly submitted in compliance with 
the procedural requirements set forth herein, made pursuant to Paragraph 12.01.A.4, 
concerning disputes arising after Engineer has issued a recommendation of final 
payment. 

d. A demand for money or services by a third party is not a Claim. 

11. Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated 
biphenyls (PCBs), lead-based paint (as defined by the HUD/EPA standard), hazardous 
waste, and any substance, product, waste, or other material of any nature whatsoever 
that is or becomes listed, regulated, or addressed pursuant to Laws and Regulations 
regulating, relating to, or imposing liability or standards of conduct concerning, any 
hazardous, toxic, or dangerous waste, substance, or material. 

12. Contract—The entire and integrated written contract between Owner and Contractor 
concerning the Work. 

13. Contract Documents—Those items so designated in the Agreement, and which together 
comprise the Contract. 

14. Contract Price—The money that Owner has agreed to pay Contractor for completion of 
the Work in accordance with the Contract Documents. 

15. Contract Times—The number of days or the dates by which Contractor shall: (a) achieve 
Milestones, if any; (b) achieve Substantial Completion; and (c) complete the Work. 

16. Contractor—The individual or entity with which Owner has contracted for performance 
of the Work. 

17. Cost of the Work—See Paragraph 13.01 for definition. 

18. Drawings—The part of the Contract that graphically shows the scope, extent, and 
character of the Work to be performed by Contractor. 

19. Effective Date of the Contract—The date, indicated in the Agreement, on which the 
Contract becomes effective. 

20. Electronic Document—Any Project-related correspondence, attachments to 
correspondence, data, documents, drawings, information, or graphics, including but not 
limited to Shop Drawings and other Submittals, that are in an electronic or digital format. 

21. Electronic Means—Electronic mail (email), upload/download from a secure Project 
website, or other communications methods that allow: (a) the transmission or 
communication of Electronic Documents; (b) the documentation of transmissions, 
including sending and receipt; (c) printing of the transmitted Electronic Document by the 
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recipient; (d) the storage and archiving of the Electronic Document by sender and 
recipient; and (e) the use by recipient of the Electronic Document for purposes permitted 
by this Contract. Electronic Means does not include the use of text messaging, or of 
Facebook, Twitter, Instagram, or similar social media services for transmission of 
Electronic Documents. 

22. Engineer—The individual or entity named as such in the Agreement. 

23. Field Order—A written order issued by Engineer which requires minor changes in the 
Work but does not change the Contract Price or the Contract Times. 

24. Hazardous Environmental Condition—The presence at the Site of Constituents of Concern 
in such quantities or circumstances that may present a danger to persons or property 
exposed thereto. 

a. The presence at the Site of materials that are necessary for the execution of the Work, 
or that are to be incorporated into the Work, and that are controlled and contained 
pursuant to industry practices, Laws and Regulations, and the requirements of the 
Contract, is not a Hazardous Environmental Condition. 

b. The presence of Constituents of Concern that are to be removed or remediated as 
part of the Work is not a Hazardous Environmental Condition. 

c. The presence of Constituents of Concern as part of the routine, anticipated, and 
obvious working conditions at the Site, is not a Hazardous Environmental Condition. 

25. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules, 
regulations, ordinances, codes, and binding decrees, resolutions, and orders of any and 
all governmental bodies, agencies, authorities, and courts having jurisdiction. 

26. Liens—Charges, security interests, or encumbrances upon Contract-related funds, real 
property, or personal property. 

27. Milestone—A principal event in the performance of the Work that the Contract requires 
Contractor to achieve by an intermediate completion date, or by a time prior to 
Substantial Completion of all the Work. 

28. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of the 
Bid. 

29. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which the 
Contract Times will commence to run and on which Contractor shall start to perform the 
Work. 

30. Owner—The individual or entity with which Contractor has contracted regarding the 
Work, and which has agreed to pay Contractor for the performance of the Work, pursuant 
to the terms of the Contract. 

31. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the 
sequence and duration of the activities comprising Contractor’s plan to accomplish the 
Work within the Contract Times. 

32. Project—The total undertaking to be accomplished for Owner by engineers, contractors, 
and others, including planning, study, design, construction, testing, commissioning, and 
start-up, and of which the Work to be performed under the Contract Documents is a part. 
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33. Resident Project Representative—The authorized representative of Engineer assigned to 
assist Engineer at the Site. As used herein, the term Resident Project Representative (RPR) 
includes any assistants or field staff of Resident Project Representative. 

34. Samples—Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and that establish the standards by which 
such portion of the Work will be judged. 

35. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required 
submittals and the time requirements for Engineer’s review of the submittals. 

36. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating 
portions of the Contract Price to various portions of the Work and used as the basis for 
reviewing Contractor’s Applications for Payment. 

37. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 
information that are specifically prepared or assembled by or for Contractor and 
submitted by Contractor to illustrate some portion of the Work. Shop Drawings, whether 
approved or not, are not Drawings and are not Contract Documents. 

38. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner 
upon which the Work is to be performed, including rights-of-way and easements, and 
such other lands or areas furnished by Owner which are designated for the use of 
Contractor. 

39. Specifications—The part of the Contract that consists of written requirements for 
materials, equipment, systems, standards, and workmanship as applied to the Work, and 
certain administrative requirements and procedural matters applicable to the Work. 

40. Subcontractor—An individual or entity having a direct contract with Contractor or with 
any other Subcontractor for the performance of a part of the Work. 

41. Submittal—A written or graphic document, prepared by or for Contractor, which the 
Contract Documents require Contractor to submit to Engineer, or that is indicated as a 
Submittal in the Schedule of Submittals accepted by Engineer. Submittals may include 
Shop Drawings and Samples; schedules; product data; Owner-delegated designs; 
sustainable design information; information on special procedures; testing plans; results 
of tests and evaluations, source quality-control testing and inspections, and field or Site 
quality-control testing and inspections; warranties and certifications; Suppliers’ 
instructions and reports; records of delivery of spare parts and tools; operations and 
maintenance data; Project photographic documentation; record documents; and other 
such documents required by the Contract Documents. Submittals, whether or not 
approved or accepted by Engineer, are not Contract Documents. Change Proposals, 
Change Orders, Claims, notices, Applications for Payment, and requests for interpretation 
or clarification are not Submittals. 

42. Substantial Completion—The time at which the Work (or a specified part thereof) has 
progressed to the point where, in the opinion of Engineer, the Work (or a specified part 
thereof) is sufficiently complete, in accordance with the Contract Documents, so that the 
Work (or a specified part thereof) can be utilized for the purposes for which it is intended. 
The terms “substantially complete” and “substantially completed” as applied to all or part 
of the Work refer to Substantial Completion of such Work. 
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43. Successful Bidder—The Bidder to which the Owner makes an award of contract. 

44. Supplementary Conditions—The part of the Contract that amends or supplements these 
General Conditions. 

45. Supplier—A manufacturer, fabricator, supplier, distributor, or vendor having a direct 
contract with Contractor or with any Subcontractor to furnish materials or equipment to 
be incorporated in the Work by Contractor or a Subcontractor. 

46. Technical Data 

a. Those items expressly identified as Technical Data in the Supplementary Conditions, 
with respect to either (1) existing subsurface conditions at or adjacent to the Site, or 
existing physical conditions at or adjacent to the Site including existing surface or 
subsurface structures (except Underground Facilities) or (2) Hazardous 
Environmental Conditions at the Site. 

b. If no such express identifications of Technical Data have been made with respect to 
conditions at the Site, then Technical Data is defined, with respect to conditions at 
the Site under Paragraphs 5.03, 5.04, and 5.06, as the data contained in boring logs, 
recorded measurements of subsurface water levels, assessments of the condition of 
subsurface facilities, laboratory test results, and other factual, objective information 
regarding conditions at the Site that are set forth in any geotechnical, environmental, 
or other Site or facilities conditions report prepared for the Project and made 
available to Contractor. 

c. Information and data regarding the presence or location of Underground Facilities 
are not intended to be categorized, identified, or defined as Technical Data, and 
instead Underground Facilities are shown or indicated on the Drawings. 

47. Underground Facilities—All active or not-in-service underground lines, pipelines, 
conduits, ducts, encasements, cables, wires, manholes, vaults, tanks, tunnels, or other 
such facilities or systems at the Site, including but not limited to those facilities or systems 
that produce, transmit, distribute, or convey telephone or other communications, cable 
television, fiber optic transmissions, power, electricity, light, heat, gases, oil, crude oil 
products, liquid petroleum products, water, steam, waste, wastewater, storm water, 
other liquids or chemicals, or traffic or other control systems. An abandoned facility or 
system is not an Underground Facility. 

48. Unit Price Work—Work to be paid for on the basis of unit prices. 

49. Work—The entire construction or the various separately identifiable parts thereof 
required to be provided under the Contract Documents. Work includes and is the result 
of performing or providing all labor, services, and documentation necessary to produce 
such construction; furnishing, installing, and incorporating all materials and equipment 
into such construction; and may include related services such as testing, start-up, and 
commissioning, all as required by the Contract Documents. 

50. Work Change Directive—A written directive to Contractor issued on or after the Effective 
Date of the Contract, signed by Owner and recommended by Engineer, ordering an 
addition, deletion, or revision in the Work. 
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1.02 Terminology 

A. The words and terms discussed in Paragraphs 1.02.B, C, D, and E are not defined terms that 
require initial capital letters, but, when used in the Bidding Requirements or Contract 
Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: The Contract Documents include the terms “as allowed,” 
“as approved,” “as ordered,” “as directed” or terms of like effect or import to authorize an 
exercise of professional judgment by Engineer. In addition, the adjectives “reasonable,” 
“suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are 
used to describe an action or determination of Engineer as to the Work. It is intended that 
such exercise of professional judgment, action, or determination will be solely to evaluate, in 
general, the Work for compliance with the information in the Contract Documents and with 
the design concept of the Project as a functioning whole as shown or indicated in the Contract 
Documents (unless there is a specific statement indicating otherwise). The use of any such 
term or adjective is not intended to and shall not be effective to assign to Engineer any duty 
or authority to supervise or direct the performance of the Work, or any duty or authority to 
undertake responsibility contrary to the provisions of Article 10 or any other provision of the 
Contract Documents. 

C. Day: The word “day” means a calendar day of 24 hours measured from midnight to the next 
midnight. 

D. Defective: The word “defective,” when modifying the word “Work,” refers to Work that is 
unsatisfactory, faulty, or deficient in that it: 

1. does not conform to the Contract Documents; 

2. does not meet the requirements of any applicable inspection, reference standard, test, 
or approval referred to in the Contract Documents; or 

3. has been damaged prior to Engineer’s recommendation of final payment (unless 
responsibility for the protection thereof has been assumed by Owner at Substantial 
Completion in accordance with Paragraph 15.03 or Paragraph 15.04). 

E. Furnish, Install, Perform, Provide 

1. The word “furnish,” when used in connection with services, materials, or equipment, 
means to supply and deliver said services, materials, or equipment to the Site (or some 
other specified location) ready for use or installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or equipment, 
means to put into use or place in final position said services, materials, or equipment 
complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, or 
equipment, means to furnish and install said services, materials, or equipment complete 
and ready for intended use. 

4. If the Contract Documents establish an obligation of Contractor with respect to specific 
services, materials, or equipment, but do not expressly use any of the four words 
“furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish and install said 
services, materials, or equipment complete and ready for intended use. 
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F. Contract Price or Contract Times: References to a change in “Contract Price or Contract Times” 
or “Contract Times or Contract Price” or similar, indicate that such change applies to 
(1) Contract Price, (2) Contract Times, or (3) both Contract Price and Contract Times, as 
warranted, even if the term “or both” is not expressed. 

G. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known 
technical or construction industry or trade meaning are used in the Contract Documents in 
accordance with such recognized meaning. 

ARTICLE 2—PRELIMINARY MATTERS 

2.01 Delivery of Performance and Payment Bonds; Evidence of Insurance 

A. Performance and Payment Bonds: When Contractor delivers the signed counterparts of the 
Agreement to Owner, Contractor shall also deliver to Owner the performance bond and 
payment bond (if the Contract requires Contractor to furnish such bonds). 

B. Evidence of Contractor’s Insurance: When Contractor delivers the signed counterparts of the 
Agreement to Owner, Contractor shall also deliver to Owner, with copies to each additional 
insured (as identified in the Contract), the certificates, endorsements, and other evidence of 
insurance required to be provided by Contractor in accordance with Article 6, except to the 
extent the Supplementary Conditions expressly establish other dates for delivery of specific 
insurance policies. 

C. Evidence of Owner’s Insurance: After receipt of the signed counterparts of the Agreement and 
all required bonds and insurance documentation, Owner shall promptly deliver to Contractor, 
with copies to each additional insured (as identified in the Contract), the certificates and other 
evidence of insurance required to be provided by Owner under Article 6. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully 
signed counterpart of the Agreement), and one copy in electronic portable document format 
(PDF). Additional printed copies will be furnished upon request at the cost of reproduction. 

B. Owner shall maintain and safeguard at least one original printed record version of the 
Contract, including Drawings and Specifications signed and sealed by Engineer and other 
design professionals. Owner shall make such original printed record version of the Contract 
available to Contractor for review. Owner may delegate the responsibilities under this 
provision to Engineer. 

2.03 Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as otherwise 
required by the Contract Documents), Contractor shall submit to Engineer for timely review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for 
starting and completing the various stages of the Work, including any Milestones 
specified in the Contract; 

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices 
of items which when added together equal the Contract Price and subdivides the Work 
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into component parts in sufficient detail to serve as the basis for progress payments 
during performance of the Work. Such prices will include an appropriate amount of 
overhead and profit applicable to each item of Work. 

2.04 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, 
and others as appropriate will be held to establish a working understanding among the parties 
as to the Work, and to discuss the schedules referred to in Paragraph 2.03.A, procedures for 
handling Shop Drawings, Samples, and other Submittals, processing Applications for Payment, 
electronic or digital transmittals, and maintaining required records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific individual 
to act as its authorized representative with respect to the services and responsibilities under 
the Contract. Such individuals shall have the authority to transmit and receive information, 
render decisions relative to the Contract, and otherwise act on behalf of each respective 
party. 

2.05 Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference, attended 
by Contractor, Engineer, and others as appropriate, will be held to review the schedules 
submitted in accordance with Paragraph 2.03.A. No progress payment will be made to 
Contractor until acceptable schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression 
of the Work to completion within the Contract Times. Such acceptance will not impose 
on Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or 
progress of the Work, nor interfere with or relieve Contractor from Contractor’s full 
responsibility therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a 
workable arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance 
if it provides a reasonable allocation of the Contract Price to the component parts of the 
Work. 

4. If a schedule is not acceptable, Contractor will have an additional 10 days to revise and 
resubmit the schedule. 

2.06 Electronic Transmittals 

A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor 
may send, and shall accept, Electronic Documents transmitted by Electronic Means. 

B. If the Contract does not establish protocols for Electronic Means, then Owner, Engineer, and 
Contractor shall jointly develop such protocols. 

C. Subject to any governing protocols for Electronic Means, when transmitting Electronic 
Documents by Electronic Means, the transmitting party makes no representations as to long-
term compatibility, usability, or readability of the Electronic Documents resulting from the 
recipient’s use of software application packages, operating systems, or computer hardware 
differing from those used in the drafting or transmittal of the Electronic Documents. 
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ARTICLE 3—CONTRACT DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one Contract Document is 
as binding as if required by all. 

B. It is the intent of the Contract Documents to describe a functionally complete Project (or part 
thereof) to be constructed in accordance with the Contract Documents. 

C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the 
electronic versions of the Contract Documents (including any printed copies derived from 
such electronic versions) and the printed record version, the printed record version will 
govern. 

D. The Contract supersedes prior negotiations, representations, and agreements, whether 
written or oral. 

E. Engineer will issue clarifications and interpretations of the Contract Documents as provided 
herein. 

F. Any provision or part of the Contract Documents held to be void or unenforceable under any 
Law or Regulation will be deemed stricken, and all remaining provisions will continue to be 
valid and binding upon Owner and Contractor, which agree that the Contract Documents will 
be reformed to replace such stricken provision or part thereof with a valid and enforceable 
provision that comes as close as possible to expressing the intention of the stricken provision. 

G. Nothing in the Contract Documents creates: 

1. any contractual relationship between Owner or Engineer and any Subcontractor, 
Supplier, or other individual or entity performing or furnishing any of the Work, for the 
benefit of such Subcontractor, Supplier, or other individual or entity; or 

2. any obligation on the part of Owner or Engineer to pay or to see to the payment of any 
money due any such Subcontractor, Supplier, or other individual or entity, except as may 
otherwise be required by Laws and Regulations. 

3.02 Reference Standards 

A. Standards Specifications, Codes, Laws and Regulations 

1. Reference in the Contract Documents to standard specifications, manuals, reference 
standards, or codes of any technical society, organization, or association, or to Laws or 
Regulations, whether such reference be specific or by implication, means the standard 
specification, manual, reference standard, code, or Laws or Regulations in effect at the 
time of opening of Bids (or on the Effective Date of the Contract if there were no Bids), 
except as may be otherwise specifically stated in the Contract Documents. 

2. No provision of any such standard specification, manual, reference standard, or code, and 
no instruction of a Supplier, will be effective to change the duties or responsibilities of 
Owner, Contractor, or Engineer from those set forth in the part of the Contract 
Documents prepared by or for Engineer. No such provision or instruction shall be effective 
to assign to Owner or Engineer any duty or authority to supervise or direct the 
performance of the Work, or any duty or authority to undertake responsibility 
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inconsistent with the provisions of the part of the Contract Documents prepared by or for 
Engineer. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies 

1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each 
part of the Work, Contractor shall carefully study the Contract Documents, and check and 
verify pertinent figures and dimensions therein, particularly with respect to applicable 
field measurements. Contractor shall promptly report in writing to Engineer any conflict, 
error, ambiguity, or discrepancy that Contractor discovers, or has actual knowledge of, 
and shall not proceed with any Work affected thereby until the conflict, error, ambiguity, 
or discrepancy is resolved by a clarification or interpretation by Engineer, or by an 
amendment or supplement to the Contract issued pursuant to Paragraph 11.01. 

2. Contractor’s Review of Contract Documents: If, before or during the performance of the 
Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the 
Contract Documents, or between the Contract Documents and (a) any applicable Law or 
Regulation, (b) actual field conditions, (c) any standard specification, manual, reference 
standard, or code, or (d) any instruction of any Supplier, then Contractor shall promptly 
report it to Engineer in writing. Contractor shall not proceed with the Work affected 
thereby (except in an emergency as required by Paragraph 7.15) until the conflict, error, 
ambiguity, or discrepancy is resolved, by a clarification or interpretation by Engineer, or 
by an amendment or supplement to the Contract issued pursuant to Paragraph 11.01. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, 
ambiguity, or discrepancy in the Contract Documents unless Contractor had actual 
knowledge thereof. 

B. Resolving Discrepancies 

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions 
of the part of the Contract Documents prepared by or for Engineer take precedence in 
resolving any conflict, error, ambiguity, or discrepancy between such provisions of the 
Contract Documents and: 

a. the provisions of any standard specification, manual, reference standard, or code, or 
the instruction of any Supplier (whether or not specifically incorporated by reference 
as a Contract Document); or 

b. the provisions of any Laws or Regulations applicable to the performance of the Work 
(unless such an interpretation of the provisions of the Contract Documents would 
result in violation of such Law or Regulation). 

3.04 Requirements of the Contract Documents 

A. During the performance of the Work and until final payment, Contractor and Owner shall 
submit to the Engineer in writing all matters in question concerning the requirements of the 
Contract Documents (sometimes referred to as requests for information or interpretation—
RFIs), or relating to the acceptability of the Work under the Contract Documents, as soon as 
possible after such matters arise. Engineer will be the initial interpreter of the requirements 
of the Contract Documents, and judge of the acceptability of the Work. 
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B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or 
decision on the issue submitted, or initiate an amendment or supplement to the Contract 
Documents. Engineer’s written clarification, interpretation, or decision will be final and 
binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner, 
unless it appeals by filing a Claim. 

C. If a submitted matter in question concerns terms and conditions of the Contract Documents 
that do not involve (1) the performance or acceptability of the Work under the Contract 
Documents, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) 
other engineering or technical matters, then Engineer will promptly notify Owner and 
Contractor in writing that Engineer is unable to provide a decision or interpretation. If Owner 
and Contractor are unable to agree on resolution of such a matter in question, either party 
may pursue resolution as provided in Article 12. 

3.05 Reuse of Documents 

A. Contractor and its Subcontractors and Suppliers shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or 
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer 
or its consultants, including electronic media versions, or reuse any such Drawings, 
Specifications, other documents, or copies thereof on extensions of the Project or any 
other project without written consent of Owner and Engineer and specific written 
verification or adaptation by Engineer; or 

2. have or acquire any title or ownership rights in any other Contract Documents, reuse any 
such Contract Documents for any purpose without Owner’s express written consent, or 
violate any copyrights pertaining to such Contract Documents. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 
Contract. Nothing herein precludes Contractor from retaining copies of the Contract 
Documents for record purposes. 

ARTICLE 4—COMMENCEMENT AND PROGRESS OF THE WORK 

4.01 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the 30th day after the Effective Date of the 
Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A 
Notice to Proceed may be given at any time within 30 days after the Effective Date of the 
Contract. In no event will the Contract Times commence to run later than the 60th day after 
the day of Bid opening or the 30th day after the Effective Date of the Contract, whichever 
date is earlier. 

4.02 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence 
to run. No Work may be done at the Site prior to such date. 

4.03 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which 
in Engineer’s judgment are necessary to enable Contractor to proceed with the Work. 
Contractor shall be responsible for laying out the Work, shall protect and preserve the 
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established reference points and property monuments, and shall make no changes or 
relocations without the prior written approval of Owner. Contractor shall report to Engineer 
whenever any reference point or property monument is lost or destroyed or requires 
relocation because of necessary changes in grades or locations, and shall be responsible for 
the accurate replacement or relocation of such reference points or property monuments by 
professionally qualified personnel. 

4.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with 
Paragraph 2.05 as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in 
Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in 
changing the Contract Times. 

2. Proposed adjustments in the Progress Schedule that will change the Contract Times must 
be submitted in accordance with the requirements of Article 11. 

B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or 
disagreements with Owner. No Work will be delayed or postponed pending resolution of any 
disputes or disagreements, or during any appeal process, except as permitted by 
Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing. 

4.05 Delays in Contractor’s Progress 

A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes 
with the performance or progress of the Work, then Contractor shall be entitled to an 
equitable adjustment in Contract Price or Contract Times. 

B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delay, 
disruption, or interference caused by or within the control of Contractor. Delay, disruption, 
and interference attributable to and within the control of a Subcontractor or Supplier shall be 
deemed to be within the control of Contractor. 

C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by 
unanticipated causes not the fault of and beyond the control of Owner, Contractor, and those 
for which they are responsible, then Contractor shall be entitled to an equitable adjustment 
in Contract Times. Such an adjustment will be Contractor’s sole and exclusive remedy for the 
delays, disruption, and interference described in this paragraph. Causes of delay, disruption, 
or interference that may give rise to an adjustment in Contract Times under this paragraph 
include but are not limited to the following: 

1. Severe and unavoidable natural catastrophes such as fires, floods, epidemics, and 
earthquakes; 

2. Abnormal weather conditions; 

3. Acts or failures to act of third-party utility owners or other third-party entities (other than 
those third-party utility owners or other third-party entities performing other work at or 
adjacent to the Site as arranged by or under contract with Owner, as contemplated in 
Article 8); and 

4. Acts of war or terrorism. 
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D. Contractor’s entitlement to an adjustment of Contract Times or Contract Price is limited as 
follows: 

1. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on the 
delay, disruption, or interference adversely affecting an activity on the critical path to 
completion of the Work, as of the time of the delay, disruption, or interference. 

2. Contractor shall not be entitled to an adjustment in Contract Price for any delay, 
disruption, or interference if such delay is concurrent with a delay, disruption, or 
interference caused by or within the control of Contractor. Such a concurrent delay by 
Contractor shall not preclude an adjustment of Contract Times to which Contractor is 
otherwise entitled. 

3. Adjustments of Contract Times or Contract Price are subject to the provisions of 
Article 11. 

E. Each Contractor request or Change Proposal seeking an increase in Contract Times or Contract 
Price must be supplemented by supporting data that sets forth in detail the following: 

1. The circumstances that form the basis for the requested adjustment; 

2. The date upon which each cause of delay, disruption, or interference began to affect the 
progress of the Work; 

3. The date upon which each cause of delay, disruption, or interference ceased to affect the 
progress of the Work; 

4. The number of days’ increase in Contract Times claimed as a consequence of each such 
cause of delay, disruption, or interference; and 

5. The impact on Contract Price, in accordance with the provisions of Paragraph 11.07. 

Contractor shall also furnish such additional supporting documentation as Owner or Engineer 
may require including, where appropriate, a revised progress schedule indicating all the 
activities affected by the delay, disruption, or interference, and an explanation of the effect 
of the delay, disruption, or interference on the critical path to completion of the Work. 

F. Delays, disruption, and interference to the performance or progress of the Work resulting 
from the existence of a differing subsurface or physical condition, an Underground Facility 
that was not shown or indicated by the Contract Documents, or not shown or indicated with 
reasonable accuracy, and those resulting from Hazardous Environmental Conditions, are 
governed by Article 5, together with the provisions of Paragraphs 4.05.D and 4.05.E. 

G. Paragraph 8.03 addresses delays, disruption, and interference to the performance or progress 
of the Work resulting from the performance of certain other work at or adjacent to the Site. 

ARTICLE 5—SITE; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL 
CONDITIONS 

5.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor in writing of any encumbrances or 
restrictions not of general application but specifically related to use of the Site with which 
Contractor must comply in performing the Work. 
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B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of 
record legal title and legal description of the lands upon which permanent improvements are 
to be made and Owner’s interest therein as necessary for giving notice of or filing a mechanic’s 
or construction lien against such lands in accordance with applicable Laws and Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

5.02 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas 

1. Contractor shall confine construction equipment, temporary construction facilities, the 
storage of materials and equipment, and the operations of workers to the Site, adjacent 
areas that Contractor has arranged to use through construction easements or otherwise, 
and other adjacent areas permitted by Laws and Regulations, and shall not unreasonably 
encumber the Site and such other adjacent areas with construction equipment or other 
materials or equipment. Contractor shall assume full responsibility for (a) damage to the 
Site; (b) damage to any such other adjacent areas used for Contractor’s operations; (c) 
damage to any other adjacent land or areas, or to improvements, structures, utilities, or 
similar facilities located at such adjacent lands or areas; and (d) for injuries and losses 
sustained by the owners or occupants of any such land or areas; provided that such 
damage or injuries result from the performance of the Work or from other actions or 
conduct of the Contractor or those for which Contractor is responsible. 

2. If a damage or injury claim is made by the owner or occupant of any such land or area 
because of the performance of the Work, or because of other actions or conduct of the 
Contractor or those for which Contractor is responsible, Contractor shall (a) take 
immediate corrective or remedial action as required by Paragraph 7.13, or otherwise; (b) 
promptly attempt to settle the claim as to all parties through negotiations with such 
owner or occupant, or otherwise resolve the claim by arbitration or other dispute 
resolution proceeding, or in a court of competent jurisdiction; and (c) to the fullest extent 
permitted by Laws and Regulations, indemnify and hold harmless Owner and Engineer, 
and the officers, directors, members, partners, employees, agents, consultants and 
subcontractors of each and any of them, from and against any such claim, and against all 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to any claim or action, legal or equitable, 
brought by any such owner or occupant against Owner, Engineer, or any other party 
indemnified hereunder to the extent caused directly or indirectly, in whole or in part by, 
or based upon, Contractor’s performance of the Work, or because of other actions or 
conduct of the Contractor or those for which Contractor is responsible. 

B. Removal of Debris During Performance of the Work: During the progress of the Work the 
Contractor shall keep the Site and other adjacent areas free from accumulations of waste 
materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish, 
and other debris will conform to applicable Laws and Regulations. 

C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the 
Work and make it ready for utilization by Owner. At the completion of the Work Contractor 
shall remove from the Site and adjacent areas all tools, appliances, construction equipment 
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and machinery, and surplus materials and shall restore to original condition all property not 
designated for alteration by the Contract Documents. 

D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be 
loaded in any manner that will endanger the structure, nor shall Contractor subject any part 
of the Work or adjacent structures or land to stresses or pressures that will endanger them. 

5.03 Subsurface and Physical Conditions 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. Those reports of explorations and tests of subsurface conditions at or adjacent to the Site 
that contain Technical Data; 

2. Those drawings of existing physical conditions at or adjacent to the Site, including those 
drawings depicting existing surface or subsurface structures at or adjacent to the Site 
(except Underground Facilities), that contain Technical Data; and 

3. Technical Data contained in such reports and drawings. 

B. Underground Facilities: Underground Facilities are shown or indicated on the Drawings, 
pursuant to Paragraph 5.05, and not in the drawings referred to in Paragraph 5.03.A. 
Information and data regarding the presence or location of Underground Facilities are not 
intended to be categorized, identified, or defined as Technical Data. 

C. Reliance by Contractor on Technical Data: Contractor may rely upon the accuracy of the 
Technical Data expressly identified in the Supplementary Conditions with respect to such 
reports and drawings, but such reports and drawings are not Contract Documents. If no such 
express identification has been made, then Contractor may rely upon the accuracy of the 
Technical Data as defined in Paragraph 1.01.A.46.b. 

D. Limitations of Other Data and Documents: Except for such reliance on Technical Data, 
Contractor may not rely upon or make any claim against Owner or Engineer, or any of their 
officers, directors, members, partners, employees, agents, consultants, or subcontractors, 
with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but 
not limited to, any aspects of the means, methods, techniques, sequences, and 
procedures of construction to be employed by Contractor, and safety precautions and 
programs incident thereto; 

2. other data, interpretations, opinions, and information contained in such reports or shown 
or indicated in such drawings; 

3. the contents of other Site-related documents made available to Contractor, such as 
record drawings from other projects at or adjacent to the Site, or Owner’s archival 
documents concerning the Site; or 

4. any Contractor interpretation of or conclusion drawn from any Technical Data or any such 
other data, interpretations, opinions, or information. 
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5.04 Differing Subsurface or Physical Conditions 

A. Notice by Contractor: If Contractor believes that any subsurface or physical condition that is 
uncovered or revealed at the Site: 

1. is of such a nature as to establish that any Technical Data on which Contractor is entitled 
to rely as provided in Paragraph 5.03 is materially inaccurate; 

2. is of such a nature as to require a change in the Drawings or Specifications; 

3. differs materially from that shown or indicated in the Contract Documents; or 

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and 
generally recognized as inherent in work of the character provided for in the Contract 
Documents; 

then Contractor shall, promptly after becoming aware thereof and before further disturbing 
the subsurface or physical conditions or performing any Work in connection therewith (except 
in an emergency as required by Paragraph 7.15), notify Owner and Engineer in writing about 
such condition. Contractor shall not further disturb such condition or perform any Work in 
connection therewith (except with respect to an emergency) until receipt of a written 
statement permitting Contractor to do so. 

B. Engineer’s Review: After receipt of written notice as required by the preceding paragraph, 
Engineer will promptly review the subsurface or physical condition in question; determine 
whether it is necessary for Owner to obtain additional exploration or tests with respect to the 
condition; conclude whether the condition falls within any one or more of the differing site 
condition categories in Paragraph 5.04.A; obtain any pertinent cost or schedule information 
from Contractor; prepare recommendations to Owner regarding the Contractor’s resumption 
of Work in connection with the subsurface or physical condition in question and the need for 
any change in the Drawings or Specifications; and advise Owner in writing of Engineer’s 
findings, conclusions, and recommendations. 

C. Owner’s Statement to Contractor Regarding Site Condition: After receipt of Engineer’s written 
findings, conclusions, and recommendations, Owner shall issue a written statement to 
Contractor (with a copy to Engineer) regarding the subsurface or physical condition in 
question, addressing the resumption of Work in connection with such condition, indicating 
whether any change in the Drawings or Specifications will be made, and adopting or rejecting 
Engineer’s written findings, conclusions, and recommendations, in whole or in part. 

D. Early Resumption of Work: If at any time Engineer determines that Work in connection with 
the subsurface or physical condition in question may resume prior to completion of Engineer’s 
review or Owner’s issuance of its statement to Contractor, because the condition in question 
has been adequately documented, and analyzed on a preliminary basis, then the Engineer 
may at its discretion instruct Contractor to resume such Work. 

E. Possible Price and Times Adjustments 

1. Contractor shall be entitled to an equitable adjustment in Contract Price or Contract 
Times, to the extent that the existence of a differing subsurface or physical condition, or 
any related delay, disruption, or interference, causes an increase or decrease in 
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Contractor’s cost of, or time required for, performance of the Work; subject, however, to 
the following: 

a. Such condition must fall within any one or more of the categories described in 
Paragraph 5.04.A; 

b. With respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraph 13.03; and, 

c. Contractor’s entitlement to an adjustment of the Contract Times is subject to the 
provisions of Paragraphs 4.05.D and 4.05.E. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times 
with respect to a subsurface or physical condition if: 

a. Contractor knew of the existence of such condition at the time Contractor made a 
commitment to Owner with respect to Contract Price and Contract Times by the 
submission of a Bid or becoming bound under a negotiated contract, or otherwise; 

b. The existence of such condition reasonably could have been discovered or revealed 
as a result of any examination, investigation, exploration, test, or study of the Site and 
contiguous areas expressly required by the Bidding Requirements or Contract 
Documents to be conducted by or for Contractor prior to Contractor’s making such 
commitment; or 

c. Contractor failed to give the written notice required by Paragraph 5.04.A. 

3. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or 
extent of any adjustment in the Contract Price or Contract Times, then any such 
adjustment will be set forth in a Change Order. 

4. Contractor may submit a Change Proposal regarding its entitlement to or the amount or 
extent of any adjustment in the Contract Price or Contract Times, no later than 30 days 
after Owner’s issuance of the Owner’s written statement to Contractor regarding the 
subsurface or physical condition in question. 

F. Underground Facilities; Hazardous Environmental Conditions: Paragraph 5.05 governs rights 
and responsibilities regarding the presence or location of Underground Facilities. 
Paragraph 5.06 governs rights and responsibilities regarding Hazardous Environmental 
Conditions. The provisions of Paragraphs 5.03 and 5.04 are not applicable to the presence or 
location of Underground Facilities, or to Hazardous Environmental Conditions. 

5.05 Underground Facilities 

A. Contractor’s Responsibilities: Unless it is otherwise expressly provided in the Supplementary 
Conditions, the cost of all of the following are included in the Contract Price, and Contractor 
shall have full responsibility for: 

1. reviewing and checking all information and data regarding existing Underground Facilities 
at the Site; 

2. complying with applicable state and local utility damage prevention Laws and 
Regulations; 
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3. verifying the actual location of those Underground Facilities shown or indicated in the 
Contract Documents as being within the area affected by the Work, by exposing such 
Underground Facilities during the course of construction; 

4. coordination of the Work with the owners (including Owner) of such Underground 
Facilities, during construction; and 

5. the safety and protection of all existing Underground Facilities at the Site, and repairing 
any damage thereto resulting from the Work. 

B. Notice by Contractor: If Contractor believes that an Underground Facility that is uncovered or 
revealed at the Site was not shown or indicated on the Drawings, or was not shown or 
indicated on the Drawings with reasonable accuracy, then Contractor shall, promptly after 
becoming aware thereof and before further disturbing conditions affected thereby or 
performing any Work in connection therewith (except in an emergency as required by 
Paragraph 7.15), notify Owner and Engineer in writing regarding such Underground Facility. 

C. Engineer’s Review: Engineer will: 

1. promptly review the Underground Facility and conclude whether such Underground 
Facility was not shown or indicated on the Drawings, or was not shown or indicated with 
reasonable accuracy; 

2. identify and communicate with the owner of the Underground Facility; prepare 
recommendations to Owner (and if necessary issue any preliminary instructions to 
Contractor) regarding the Contractor’s resumption of Work in connection with the 
Underground Facility in question; 

3. obtain any pertinent cost or schedule information from Contractor; determine the extent, 
if any, to which a change is required in the Drawings or Specifications to reflect and 
document the consequences of the existence or location of the Underground Facility; and 

4. advise Owner in writing of Engineer’s findings, conclusions, and recommendations. 

During such time, Contractor shall be responsible for the safety and protection of such 
Underground Facility. 

D. Owner’s Statement to Contractor Regarding Underground Facility: After receipt of Engineer’s 
written findings, conclusions, and recommendations, Owner shall issue a written statement 
to Contractor (with a copy to Engineer) regarding the Underground Facility in question 
addressing the resumption of Work in connection with such Underground Facility, indicating 
whether any change in the Drawings or Specifications will be made, and adopting or rejecting 
Engineer’s written findings, conclusions, and recommendations in whole or in part. 

E. Early Resumption of Work: If at any time Engineer determines that Work in connection with 
the Underground Facility may resume prior to completion of Engineer’s review or Owner’s 
issuance of its statement to Contractor, because the Underground Facility in question and 
conditions affected by its presence have been adequately documented, and analyzed on a 
preliminary basis, then the Engineer may at its discretion instruct Contractor to resume such 
Work. 

F. Possible Price and Times Adjustments 

1. Contractor shall be entitled to an equitable adjustment in the Contract Price or Contract 
Times, to the extent that any existing Underground Facility at the Site that was not shown 
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or indicated on the Drawings, or was not shown or indicated with reasonable accuracy, 
or any related delay, disruption, or interference, causes an increase or decrease in 
Contractor’s cost of, or time required for, performance of the Work; subject, however, to 
the following: 

a. With respect to Work that is paid for on a unit price basis, any adjustment in Contract 
Price will be subject to the provisions of Paragraph 13.03; 

b. Contractor’s entitlement to an adjustment of the Contract Times is subject to the 
provisions of Paragraphs 4.05.D and 4.05.E; and 

c. Contractor gave the notice required in Paragraph 5.05.B. 

2. If Owner and Contractor agree regarding Contractor’s entitlement to and the amount or 
extent of any adjustment in the Contract Price or Contract Times, then any such 
adjustment will be set forth in a Change Order. 

3. Contractor may submit a Change Proposal regarding its entitlement to or the amount or 
extent of any adjustment in the Contract Price or Contract Times, no later than 30 days 
after Owner’s issuance of the Owner’s written statement to Contractor regarding the 
Underground Facility in question. 

4. The information and data shown or indicated on the Drawings with respect to existing 
Underground Facilities at the Site is based on information and data (a) furnished by the 
owners of such Underground Facilities, or by others, (b) obtained from available records, 
or (c) gathered in an investigation conducted in accordance with the current edition of 
ASCE 38, Standard Guideline for the Collection and Depiction of Existing Subsurface Utility 
Data, by the American Society of Civil Engineers. If such information or data is incorrect 
or incomplete, Contractor’s remedies are limited to those set forth in this 
Paragraph 5.05.F. 

5.06 Hazardous Environmental Conditions at Site 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. those reports known to Owner relating to Hazardous Environmental Conditions that have 
been identified at or adjacent to the Site; 

2. drawings known to Owner relating to Hazardous Environmental Conditions that have 
been identified at or adjacent to the Site; and 

3. Technical Data contained in such reports and drawings. 

B. Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the accuracy 
of the Technical Data expressly identified in the Supplementary Conditions with respect to 
such reports and drawings, but such reports and drawings are not Contract Documents. If no 
such express identification has been made, then Contractor may rely on the accuracy of the 
Technical Data as defined in Paragraph 1.01.A.46.b. Except for such reliance on Technical 
Data, Contractor may not rely upon or make any claim against Owner or Engineer, or any of 
their officers, directors, members, partners, employees, agents, consultants, or 
subcontractors, with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but 
not limited to, any aspects of the means, methods, techniques, sequences and procedures 
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of construction to be employed by Contractor, and safety precautions and programs 
incident thereto; 

2. other data, interpretations, opinions, and information contained in such reports or shown 
or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any Technical Data or any such 
other data, interpretations, opinions or information. 

C. Contractor shall not be responsible for removing or remediating any Hazardous 
Environmental Condition encountered, uncovered, or revealed at the Site unless such 
removal or remediation is expressly identified in the Contract Documents to be within the 
scope of the Work. 

D. Contractor shall be responsible for controlling, containing, and duly removing all Constituents 
of Concern brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for 
whom Contractor is responsible, and for any associated costs; and for the costs of removing 
and remediating any Hazardous Environmental Condition created by the presence of any such 
Constituents of Concern. 

E. If Contractor encounters, uncovers, or reveals a Hazardous Environmental Condition whose 
removal or remediation is not expressly identified in the Contract Documents as being within 
the scope of the Work, or if Contractor or anyone for whom Contractor is responsible creates 
a Hazardous Environmental Condition, then Contractor shall immediately: (1) secure or 
otherwise isolate such condition; (2) stop all Work in connection with such condition and in 
any area affected thereby (except in an emergency as required by Paragraph 7.15); and (3) 
notify Owner and Engineer (and promptly thereafter confirm such notice in writing). Owner 
shall promptly consult with Engineer concerning the necessity for Owner to retain a qualified 
expert to evaluate such condition or take corrective action, if any. Promptly after consulting 
with Engineer, Owner shall take such actions as are necessary to permit Owner to timely 
obtain required permits and provide Contractor the written notice required by 
Paragraph 5.06.F. If Contractor or anyone for whom Contractor is responsible created the 
Hazardous Environmental Condition in question, then Owner may remove and remediate the 
Hazardous Environmental Condition, and impose a set-off against payments to account for 
the associated costs. 

F. Contractor shall not resume Work in connection with such Hazardous Environmental 
Condition or in any affected area until after Owner has obtained any required permits related 
thereto, and delivered written notice to Contractor either (1) specifying that such condition 
and any affected area is or has been rendered safe for the resumption of Work, or (2) 
specifying any special conditions under which such Work may be resumed safely. 

G. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, 
of any adjustment in Contract Price or Contract Times, as a result of such Work stoppage, such 
special conditions under which Work is agreed to be resumed by Contractor, or any costs or 
expenses incurred in response to the Hazardous Environmental Condition, then within 30 
days of Owner’s written notice regarding the resumption of Work, Contractor may submit a 
Change Proposal, or Owner may impose a set-off. Entitlement to any such adjustment is 
subject to the provisions of Paragraphs 4.05.D, 4.05.E, 11.07, and 11.08. 

H. If, after receipt of such written notice, Contractor does not agree to resume such Work based 
on a reasonable belief it is unsafe, or does not agree to resume such Work under such special 
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conditions, then Owner may order the portion of the Work that is in the area affected by such 
condition to be deleted from the Work, following the contractual change procedures in 
Article 11. Owner may have such deleted portion of the Work performed by Owner’s own 
forces or others in accordance with Article 8. 

I. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 
partners, employees, agents, consultants, and subcontractors of each and any of them, from 
and against all claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals, and all court, arbitration, 
or other dispute resolution costs) arising out of or relating to a Hazardous Environmental 
Condition, provided that such Hazardous Environmental Condition (1)  was not shown or 
indicated in the Drawings, Specifications, or other Contract Documents, identified as 
Technical Data entitled to limited reliance pursuant to Paragraph 5.06.B, or identified in the 
Contract Documents to be included within the scope of the Work, and (2) was not created by 
Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph 5.06.I 
obligates Owner to indemnify any individual or entity from and against the consequences of 
that individual’s or entity’s own negligence. 

J. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, 
agents, consultants, and subcontractors of each and any of them, from and against all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to the failure to control, contain, or remove a 
Constituent of Concern brought to the Site by Contractor or by anyone for whom Contractor 
is responsible, or to a Hazardous Environmental Condition created by Contractor or by anyone 
for whom Contractor is responsible. Nothing in this Paragraph 5.06.J obligates Contractor to 
indemnify any individual or entity from and against the consequences of that individual’s or 
entity’s own negligence. 

K. The provisions of Paragraphs 5.03, 5.04, and 5.05 do not apply to the presence of Constituents 
of Concern or to a Hazardous Environmental Condition uncovered or revealed at the Site. 

ARTICLE 6—BONDS AND INSURANCE 

6.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish a performance bond and a payment bond, each in an amount at least 
equal to the Contract Price, as security for the faithful performance and payment of 
Contractor’s obligations under the Contract. These bonds must remain in effect until one year 
after the date when final payment becomes due or until completion of the correction period 
specified in Paragraph 15.08, whichever is later, except as provided otherwise by Laws or 
Regulations, the terms of a prescribed bond form, the Supplementary Conditions, or other 
provisions of the Contract. 

B. Contractor shall also furnish such other bonds (if any) as are required by the Supplementary 
Conditions or other provisions of the Contract. 

C. All bonds must be in the form included in the Bidding Documents or otherwise specified by 
Owner prior to execution of the Contract, except as provided otherwise by Laws or 
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Regulations, and must be issued and signed by a surety named in “Companies Holding 
Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable 
Reinsuring Companies” as published in Department Circular 570 (as amended and 
supplemented) by the Bureau of the Fiscal Service, U.S. Department of the Treasury. A bond 
signed by an agent or attorney-in-fact must be accompanied by a certified copy of that 
individual’s authority to bind the surety. The evidence of authority must show that it is 
effective on the date the agent or attorney-in-fact signed the accompanying bond. 

D. Contractor shall obtain the required bonds from surety companies that are duly licensed or 
authorized, in the state or jurisdiction in which the Project is located, to issue bonds in the 
required amounts. 

E. If the surety on a bond furnished by Contractor is declared bankrupt or becomes insolvent, or 
the surety ceases to meet the requirements above, then Contractor shall promptly notify 
Owner and Engineer in writing and shall, within 20 days after the event giving rise to such 
notification, provide another bond and surety, both of which must comply with the bond and 
surety requirements above. 

F. If Contractor has failed to obtain a required bond, Owner may exclude the Contractor from 
the Site and exercise Owner’s termination rights under Article 16. 

G. Upon request to Owner from any Subcontractor, Supplier, or other person or entity claiming 
to have furnished labor, services, materials, or equipment used in the performance of the 
Work, Owner shall provide a copy of the payment bond to such person or entity. 

H. Upon request to Contractor from any Subcontractor, Supplier, or other person or entity 
claiming to have furnished labor, services, materials, or equipment used in the performance 
of the Work, Contractor shall provide a copy of the payment bond to such person or entity. 

6.02 Insurance—General Provisions 

A. Owner and Contractor shall obtain and maintain insurance as required in this article and in 
the Supplementary Conditions. 

B. All insurance required by the Contract to be purchased and maintained by Owner or 
Contractor shall be obtained from insurance companies that are duly licensed or authorized 
in the state or jurisdiction in which the Project is located to issue insurance policies for the 
required limits and coverages. Unless a different standard is indicated in the Supplementary 
Conditions, all companies that provide insurance policies required under this Contract shall 
have an A.M. Best rating of A-VII or better. 

C. Alternative forms of insurance coverage, including but not limited to self-insurance and 
“Occupational Accident and Excess Employer’s Indemnity Policies,” are not sufficient to meet 
the insurance requirements of this Contract, unless expressly allowed in the Supplementary 
Conditions. 

D. Contractor shall deliver to Owner, with copies to each additional insured identified in the 
Contract, certificates of insurance and endorsements establishing that Contractor has 
obtained and is maintaining the policies and coverages required by the Contract. Upon 
request by Owner or any other insured, Contractor shall also furnish other evidence of such 
required insurance, including but not limited to copies of policies, documentation of 
applicable self-insured retentions (if allowed) and deductibles, full disclosure of all relevant 
exclusions, and evidence of insurance required to be purchased and maintained by 
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Subcontractors or Suppliers. In any documentation furnished under this provision, Contractor, 
Subcontractors, and Suppliers may block out (redact) (1) any confidential premium or pricing 
information and (2) any wording specific to a project or jurisdiction other than those 
applicable to this Contract. 

E. Owner shall deliver to Contractor, with copies to each additional insured identified in the 
Contract, certificates of insurance and endorsements establishing that Owner has obtained 
and is maintaining the policies and coverages required of Owner by the Contract (if any). Upon 
request by Contractor or any other insured, Owner shall also provide other evidence of such 
required insurance (if any), including but not limited to copies of policies, documentation of 
applicable self-insured retentions (if allowed) and deductibles, and full disclosure of all 
relevant exclusions. In any documentation furnished under this provision, Owner may block 
out (redact) (1) any confidential premium or pricing information and (2) any wording specific 
to a project or jurisdiction other than those relevant to this Contract. 

F. Failure of Owner or Contractor to demand such certificates or other evidence of the other 
party’s full compliance with these insurance requirements, or failure of Owner or Contractor 
to identify a deficiency in compliance from the evidence provided, will not be construed as a 
waiver of the other party’s obligation to obtain and maintain such insurance. 

G. In addition to the liability insurance required to be provided by Contractor, the Owner, at 
Owner’s option, may purchase and maintain Owner’s own liability insurance. Owner’s liability 
policies, if any, operate separately and independently from policies required to be provided 
by Contractor, and Contractor cannot rely upon Owner’s liability policies for any of 
Contractor’s obligations to the Owner, Engineer, or third parties. 

H. Contractor shall require: 

1. Subcontractors to purchase and maintain worker’s compensation, commercial general 
liability, and other insurance that is appropriate for their participation in the Project, and 
to name as additional insureds Owner and Engineer (and any other individuals or entities 
identified in the Supplementary Conditions as additional insureds on Contractor’s liability 
policies) on each Subcontractor’s commercial general liability insurance policy; and 

2. Suppliers to purchase and maintain insurance that is appropriate for their participation in 
the Project. 

I. If either party does not purchase or maintain the insurance required of such party by the 
Contract, such party shall notify the other party in writing of such failure to purchase prior to 
the start of the Work, or of such failure to maintain prior to any change in the required 
coverage. 

J. If Contractor has failed to obtain and maintain required insurance, Contractor’s entitlement 
to enter or remain at the Site will end immediately, and Owner may impose an appropriate 
set-off against payment for any associated costs (including but not limited to the cost of 
purchasing necessary insurance coverage), and exercise Owner’s termination rights under 
Article 16. 

K. Without prejudice to any other right or remedy, if a party has failed to obtain required 
insurance, the other party may elect (but is in no way obligated) to obtain equivalent 
insurance to protect such other party’s interests at the expense of the party who was required 
to provide such coverage, and the Contract Price will be adjusted accordingly. 
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L. Owner does not represent that insurance coverage and limits established in this Contract 
necessarily will be adequate to protect Contractor or Contractor’s interests. Contractor is 
responsible for determining whether such coverage and limits are adequate to protect its 
interests, and for obtaining and maintaining any additional insurance that Contractor deems 
necessary. 

M. The insurance and insurance limits required herein will not be deemed as a limitation on 
Contractor’s liability, or that of its Subcontractors or Suppliers, under the indemnities granted 
to Owner and other individuals and entities in the Contract or otherwise. 

N. All the policies of insurance required to be purchased and maintained under this Contract will 
contain a provision or endorsement that the coverage afforded will not be canceled, or 
renewal refused, until at least 10 days prior written notice has been given to the purchasing 
policyholder. Within three days of receipt of any such written notice, the purchasing 
policyholder shall provide a copy of the notice to each other insured and Engineer. 

6.03 Contractor’s Insurance 

A. Required Insurance: Contractor shall purchase and maintain Worker’s Compensation, 
Commercial General Liability, and other insurance pursuant to the specific requirements of 
the Supplementary Conditions. 

B. General Provisions: The policies of insurance required by this Paragraph 6.03 as supplemented 
must: 

1. include at least the specific coverages required; 

2. be written for not less than the limits provided, or those required by Laws or Regulations, 
whichever is greater; 

3. remain in effect at least until the Work is complete (as set forth in Paragraph 15.06.D), 
and longer if expressly required elsewhere in this Contract, and at all times thereafter 
when Contractor may be correcting, removing, or replacing defective Work as a warranty 
or correction obligation, or otherwise, or returning to the Site to conduct other tasks 
arising from the Contract; 

4. apply with respect to the performance of the Work, whether such performance is by 
Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed 
by any of them to perform any of the Work, or by anyone for whose acts any of them may 
be liable; and 

5. include all necessary endorsements to support the stated requirements. 

C. Additional Insureds: The Contractor’s commercial general liability, automobile liability, 
employer’s liability, umbrella or excess, pollution liability, and unmanned aerial vehicle 
liability policies, if required by this Contract, must: 

1. include and list as additional insureds Owner and Engineer, and any individuals or entities 
identified as additional insureds in the Supplementary Conditions; 

2. include coverage for the respective officers, directors, members, partners, employees, 
and consultants of all such additional insureds; 

3. afford primary coverage to these additional insureds for all claims covered thereby 
(including as applicable those arising from both ongoing and completed operations); 
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4. not seek contribution from insurance maintained by the additional insured; and 

5. as to commercial general liability insurance, apply to additional insureds with respect to 
liability caused in whole or in part by Contractor’s acts or omissions, or the acts and 
omissions of those working on Contractor’s behalf, in the performance of Contractor’s 
operations. 

6.04 Builder’s Risk and Other Property Insurance 

A. Builder’s Risk: Unless otherwise provided in the Supplementary Conditions, Contractor shall 
purchase and maintain builder’s risk insurance upon the Work on a completed value basis, in 
the amount of the Work’s full insurable replacement cost (subject to such deductible amounts 
as may be provided in the Supplementary Conditions or required by Laws and Regulations). 
The specific requirements applicable to the builder’s risk insurance are set forth in the 
Supplementary Conditions. 

B. Property Insurance for Facilities of Owner Where Work Will Occur: Owner is responsible for 
obtaining and maintaining property insurance covering each existing structure, building, or 
facility in which any part of the Work will occur, or to which any part of the Work will attach 
or be adjoined. Such property insurance will be written on a special perils (all-risk) form, on a 
replacement cost basis, providing coverage consistent with that required for the builder’s risk 
insurance, and will be maintained until the Work is complete, as set forth in 
Paragraph 15.06.D. 

C. Property Insurance for Substantially Complete Facilities: Promptly after Substantial 
Completion, and before actual occupancy or use of the substantially completed Work, Owner 
will obtain property insurance for such substantially completed Work, and maintain such 
property insurance at least until the Work is complete, as set forth in Paragraph 15.06.D. Such 
property insurance will be written on a special perils (all-risk) form, on a replacement cost 
basis, and provide coverage consistent with that required for the builder’s risk insurance. The 
builder’s risk insurance may terminate upon written confirmation of Owner’s procurement of 
such property insurance. 

D. Partial Occupancy or Use by Owner: If Owner will occupy or use a portion or portions of the 
Work prior to Substantial Completion of all the Work, as provided in Paragraph 15.04, then 
Owner (directly, if it is the purchaser of the builder’s risk policy, or through Contractor) will 
provide advance notice of such occupancy or use to the builder’s risk insurer, and obtain an 
endorsement consenting to the continuation of coverage prior to commencing such partial 
occupancy or use. 

E. Insurance of Other Property; Additional Insurance: If the express insurance provisions of the 
Contract do not require or address the insurance of a property item or interest, then the entity 
or individual owning such property item will be responsible for insuring it. If Contractor elects 
to obtain other special insurance to be included in or supplement the builder’s risk or property 
insurance policies provided under this Paragraph 6.04, it may do so at Contractor’s expense. 

6.05 Property Losses; Subrogation 

A. The builder’s risk insurance policy purchased and maintained in accordance with 
Paragraph 6.04 (or an installation floater policy if authorized by the Supplementary 
Conditions), will contain provisions to the effect that in the event of payment of any loss or 
damage the insurer will have no rights of recovery against any insureds thereunder, or against 
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Engineer or its consultants, or their officers, directors, members, partners, employees, agents, 
consultants, or subcontractors. 

1. Owner and Contractor waive all rights against each other and the respective officers, 
directors, members, partners, employees, agents, consultants, and subcontractors of 
each and any of them, for all losses and damages caused by, arising out of, or resulting 
from any of the perils, risks, or causes of loss covered by such policies and any other 
property insurance applicable to the Work; and, in addition, waive all such rights against 
Engineer, its consultants, all individuals or entities identified in the Supplementary 
Conditions as builder’s risk or installation floater insureds, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any 
of them, under such policies for losses and damages so caused. 

2. None of the above waivers extends to the rights that any party making such waiver may 
have to the proceeds of insurance held by Owner or Contractor as trustee or fiduciary, or 
otherwise payable under any policy so issued. 

B. Any property insurance policy maintained by Owner covering any loss, damage, or 
consequential loss to Owner’s existing structures, buildings, or facilities in which any part of 
the Work will occur, or to which any part of the Work will attach or adjoin; to adjacent 
structures, buildings, or facilities of Owner; or to part or all of the completed or substantially 
completed Work, during partial occupancy or use pursuant to Paragraph 15.04, after 
Substantial Completion pursuant to Paragraph 15.03, or after final payment pursuant to 
Paragraph 15.06, will contain provisions to the effect that in the event of payment of any loss 
or damage the insurer will have no rights of recovery against any insureds thereunder, or 
against Contractor, Subcontractors, or Engineer, or the officers, directors, members, partners, 
employees, agents, consultants, or subcontractors of each and any of them, and that the 
insured is allowed to waive the insurer’s rights of subrogation in a written contract executed 
prior to the loss, damage, or consequential loss. 

1. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the 
officers, directors, members, partners, employees, agents, consultants and 
subcontractors of each and any of them, for all losses and damages caused by, arising out 
of, or resulting from fire or any of the perils, risks, or causes of loss covered by such 
policies. 

C. The waivers in this Paragraph 6.05 include the waiver of rights due to business interruption, 
loss of use, or other consequential loss extending beyond direct physical loss or damage to 
Owner’s property or the Work caused by, arising out of, or resulting from fire or other insured 
peril, risk, or cause of loss. 

D. Contractor shall be responsible for assuring that each Subcontract contains provisions 
whereby the Subcontractor waives all rights against Owner, Contractor, all individuals or 
entities identified in the Supplementary Conditions as insureds, the Engineer and its 
consultants, and the officers, directors, members, partners, employees, agents, consultants, 
and subcontractors of each and any of them, for all losses and damages caused by, arising out 
of, relating to, or resulting from fire or other peril, risk, or cause of loss covered by builder’s 
risk insurance, installation floater, and any other property insurance applicable to the Work. 
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6.06 Receipt and Application of Property Insurance Proceeds 

A. Any insured loss under the builder’s risk and other policies of property insurance required by 
Paragraph 6.04 will be adjusted and settled with the named insured that purchased the policy. 
Such named insured shall act as fiduciary for the other insureds, and give notice to such other 
insureds that adjustment and settlement of a claim is in progress. Any other insured may state 
its position regarding a claim for insured loss in writing within 15 days after notice of such 
claim. 

B. Proceeds for such insured losses may be made payable by the insurer either jointly to multiple 
insureds, or to the named insured that purchased the policy in its own right and as fiduciary 
for other insureds, subject to the requirements of any applicable mortgage clause. A named 
insured receiving insurance proceeds under the builder’s risk and other policies of insurance 
required by Paragraph 6.04 shall maintain such proceeds in a segregated account, and 
distribute such proceeds in accordance with such agreement as the parties in interest may 
reach, or as otherwise required under the dispute resolution provisions of this Contract or 
applicable Laws and Regulations. 

C. If no other special agreement is reached, Contractor shall repair or replace the damaged 
Work, using allocated insurance proceeds. 

ARTICLE 7—CONTRACTOR’S RESPONSIBILITIES 

7.01 Contractor’s Means and Methods of Construction 

A. Contractor shall be solely responsible for the means, methods, techniques, sequences, and 
procedures of construction. 

B. If the Contract Documents note, or Contractor determines, that professional engineering or 
other design services are needed to carry out Contractor’s responsibilities for construction 
means, methods, techniques, sequences, and procedures, or for Site safety, then Contractor 
shall cause such services to be provided by a properly licensed design professional, at 
Contractor’s expense. Such services are not Owner-delegated professional design services 
under this Contract, and neither Owner nor Engineer has any responsibility with respect to 
(1) Contractor’s determination of the need for such services, (2) the qualifications or licensing 
of the design professionals retained or employed by Contractor, (3) the performance of such 
services, or (4) any errors, omissions, or defects in such services. 

7.02 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting 
such attention thereto and applying such skills and expertise as may be necessary to perform 
the Work in accordance with the Contract Documents. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 
superintendent who will not be replaced without written notice to Owner and Engineer 
except under extraordinary circumstances. 

7.03 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the 
Work and perform construction as required by the Contract Documents. Contractor shall 
maintain good discipline and order at the Site. 
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B. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of 
Contractor’s employees; of Suppliers and Subcontractors, and their employees; and of any 
other individuals or entities performing or furnishing any of the Work, just as Contractor is 
responsible for Contractor’s own acts and omissions. 

C. Except as otherwise required for the safety or protection of persons or the Work or property 
at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all 
Work at the Site will be performed during regular working hours, Monday through Friday. 
Contractor will not perform Work on a Saturday, Sunday, or any legal holiday. Contractor may 
perform Work outside regular working hours or on Saturdays, Sundays, or legal holidays only 
with Owner’s written consent, which will not be unreasonably withheld. 

7.04 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume 
full responsibility for all services, materials, equipment, labor, transportation, construction 
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, 
sanitary facilities, temporary facilities, and all other facilities and incidentals necessary for the 
performance, testing, start up, and completion of the Work, whether or not such items are 
specifically called for in the Contract Documents. 

B. All materials and equipment incorporated into the Work must be new and of good quality, 
except as otherwise provided in the Contract Documents. All special warranties and 
guarantees required by the Specifications will expressly run to the benefit of Owner. If 
required by Engineer, Contractor shall furnish satisfactory evidence (including reports of 
required tests) as to the source, kind, and quality of materials and equipment. 

C. All materials and equipment must be stored, applied, installed, connected, erected, 
protected, used, cleaned, and conditioned in accordance with instructions of the applicable 
Supplier, except as otherwise may be provided in the Contract Documents. 

7.05 “Or Equals” 

A. Contractor’s Request; Governing Criteria: Whenever an item of equipment or material is 
specified or described in the Contract Documents by using the names of one or more 
proprietary items or specific Suppliers, the Contract Price has been based upon Contractor 
furnishing such item as specified. The specification or description of such an item is intended 
to establish the type, function, appearance, and quality required. Unless the specification or 
description contains or is followed by words reading that no like, equivalent, or “or equal” 
item is permitted, Contractor may request that Engineer authorize the use of other items of 
equipment or material, or items from other proposed Suppliers, under the circumstances 
described below. 

1. If Engineer in its sole discretion determines that an item of equipment or material 
proposed by Contractor is functionally equal to that named and sufficiently similar so that 
no change in related Work will be required, Engineer will deem it an “or equal” item. For 
the purposes of this paragraph, a proposed item of equipment or material will be 
considered functionally equal to an item so named if: 

a. in the exercise of reasonable judgment Engineer determines that the proposed item: 

1) is at least equal in materials of construction, quality, durability, appearance, 
strength, and design characteristics; 
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2) will reliably perform at least equally well the function and achieve the results 
imposed by the design concept of the completed Project as a functioning whole; 

3) has a proven record of performance and availability of responsive service; and 

4) is not objectionable to Owner. 

b. Contractor certifies that, if the proposed item is approved and incorporated into the 
Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; and 

2) the item will conform substantially to the detailed requirements of the item 
named in the Contract Documents. 

B. Contractor’s Expense: Contractor shall provide all data in support of any proposed “or equal” 
item at Contractor’s expense. 

C. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 
evaluate each “or-equal” request. Engineer may require Contractor to furnish additional data 
about the proposed “or-equal” item. Engineer will be the sole judge of acceptability. No “or-
equal” item will be ordered, furnished, installed, or utilized until Engineer’s review is complete 
and Engineer determines that the proposed item is an “or-equal,” which will be evidenced by 
an approved Shop Drawing or other written communication. Engineer will advise Contractor 
in writing of any negative determination. 

D. Effect of Engineer’s Determination: Neither approval nor denial of an “or-equal” request will 
result in any change in Contract Price. The Engineer’s denial of an “or-equal” request will be 
final and binding, and may not be reversed through an appeal under any provision of the 
Contract. 

E. Treatment as a Substitution Request: If Engineer determines that an item of equipment or 
material proposed by Contractor does not qualify as an “or-equal” item, Contractor may 
request that Engineer consider the item a proposed substitute pursuant to Paragraph 7.06. 

7.06 Substitutes 

A. Contractor’s Request; Governing Criteria: Unless the specification or description of an item of 
equipment or material required to be furnished under the Contract Documents contains or is 
followed by words reading that no substitution is permitted, Contractor may request that 
Engineer authorize the use of other items of equipment or material under the circumstances 
described below. To the extent possible such requests must be made before commencement 
of related construction at the Site. 

1. Contractor shall submit sufficient information as provided below to allow Engineer to 
determine if the item of material or equipment proposed is functionally equivalent to that 
named and an acceptable substitute therefor. Engineer will not accept requests for 
review of proposed substitute items of equipment or material from anyone other than 
Contractor. 

2. The requirements for review by Engineer will be as set forth in Paragraph 7.06.B, as 
supplemented by the Specifications, and as Engineer may decide is appropriate under the 
circumstances. 
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3. Contractor shall make written application to Engineer for review of a proposed substitute 
item of equipment or material that Contractor seeks to furnish or use. The application: 

a. will certify that the proposed substitute item will: 

1) perform adequately the functions and achieve the results called for by the 
general design; 

2) be similar in substance to the item specified; and 

3) be suited to the same use as the item specified. 

b. will state: 

1) the extent, if any, to which the use of the proposed substitute item will 
necessitate a change in Contract Times; 

2) whether use of the proposed substitute item in the Work will require a change in 
any of the Contract Documents (or in the provisions of any other direct contract 
with Owner for other work on the Project) to adapt the design to the proposed 
substitute item; and 

3) whether incorporation or use of the proposed substitute item in connection with 
the Work is subject to payment of any license fee or royalty. 

c. will identify: 

1) all variations of the proposed substitute item from the item specified; and 

2) available engineering, sales, maintenance, repair, and replacement services. 

d. will contain an itemized estimate of all costs or credits that will result directly or 
indirectly from use of such substitute item, including but not limited to changes in 
Contract Price, shared savings, costs of redesign, and claims of other contractors 
affected by any resulting change. 

B. Engineer’s Evaluation and Determination: Engineer will be allowed a reasonable time to 
evaluate each substitute request, and to obtain comments and direction from Owner. 
Engineer may require Contractor to furnish additional data about the proposed substitute 
item. Engineer will be the sole judge of acceptability. No substitute will be ordered, furnished, 
installed, or utilized until Engineer’s review is complete and Engineer determines that the 
proposed item is an acceptable substitute. Engineer’s determination will be evidenced by a 
Field Order or a proposed Change Order accounting for the substitution itself and all related 
impacts, including changes in Contract Price or Contract Times. Engineer will advise 
Contractor in writing of any negative determination. 

C. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a special 
performance guarantee or other surety with respect to any substitute. 

D. Reimbursement of Engineer’s Cost: Engineer will record Engineer’s costs in evaluating a 
substitute proposed or submitted by Contractor. Whether or not Engineer approves a 
substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for the 
reasonable charges of Engineer for evaluating each such proposed substitute. Contractor shall 
also reimburse Owner for the reasonable charges of Engineer for making changes in the 
Contract Documents (or in the provisions of any other direct contract with Owner) resulting 
from the acceptance of each proposed substitute. 
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E. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute 
at Contractor’s expense. 

F. Effect of Engineer’s Determination: If Engineer approves the substitution request, Contractor 
shall execute the proposed Change Order and proceed with the substitution. The Engineer’s 
denial of a substitution request will be final and binding, and may not be reversed through an 
appeal under any provision of the Contract. Contractor may challenge the scope of 
reimbursement costs imposed under Paragraph 7.06.D, by timely submittal of a Change 
Proposal. 

7.07 Concerning Subcontractors and Suppliers 

A. Contractor may retain Subcontractors and Suppliers for the performance of parts of the Work. 
Such Subcontractors and Suppliers must be acceptable to Owner. The Contractor’s retention 
of a Subcontractor or Supplier for the performance of parts of the Work will not relieve 
Contractor’s obligation to Owner to perform and complete the Work in accordance with the 
Contract Documents. 

B. Contractor shall retain specific Subcontractors and Suppliers for the performance of 
designated parts of the Work if required by the Contract to do so. 

C. Subsequent to the submittal of Contractor’s Bid or final negotiation of the terms of the 
Contract, Owner may not require Contractor to retain any Subcontractor or Supplier to furnish 
or perform any of the Work against which Contractor has reasonable objection. 

D. Prior to entry into any binding subcontract or purchase order, Contractor shall submit to 
Owner the identity of the proposed Subcontractor or Supplier (unless Owner has already 
deemed such proposed Subcontractor or Supplier acceptable during the bidding process or 
otherwise). Such proposed Subcontractor or Supplier shall be deemed acceptable to Owner 
unless Owner raises a substantive, reasonable objection within 5 days. 

E. Owner may require the replacement of any Subcontractor or Supplier. Owner also may 
require Contractor to retain specific replacements; provided, however, that Owner may not 
require a replacement to which Contractor has a reasonable objection. If Contractor has 
submitted the identity of certain Subcontractors or Suppliers for acceptance by Owner, and 
Owner has accepted it (either in writing or by failing to make written objection thereto), then 
Owner may subsequently revoke the acceptance of any such Subcontractor or Supplier so 
identified solely on the basis of substantive, reasonable objection after due investigation. 
Contractor shall submit an acceptable replacement for the rejected Subcontractor or 
Supplier. 

F. If Owner requires the replacement of any Subcontractor or Supplier retained by Contractor 
to perform any part of the Work, then Contractor shall be entitled to an adjustment in 
Contract Price or Contract Times, with respect to the replacement; and Contractor shall 
initiate a Change Proposal for such adjustment within 30 days of Owner’s requirement of 
replacement. 

G. No acceptance by Owner of any such Subcontractor or Supplier, whether initially or as a 
replacement, will constitute a waiver of the right of Owner to the completion of the Work in 
accordance with the Contract Documents. 
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H. On a monthly basis, Contractor shall submit to Engineer a complete list of all Subcontractors 
and Suppliers having a direct contract with Contractor, and of all other Subcontractors and 
Suppliers known to Contractor at the time of submittal. 

I. Contractor shall be solely responsible for scheduling and coordinating the work of 
Subcontractors and Suppliers. 

J. The divisions and sections of the Specifications and the identifications of any Drawings do not 
control Contractor in dividing the Work among Subcontractors or Suppliers, or in delineating 
the Work to be performed by any specific trade. 

K. All Work performed for Contractor by a Subcontractor or Supplier must be pursuant to an 
appropriate contractual agreement that specifically binds the Subcontractor or Supplier to 
the applicable terms and conditions of the Contract for the benefit of Owner and Engineer. 

L. Owner may furnish to any Subcontractor or Supplier, to the extent practicable, information 
about amounts paid to Contractor for Work performed for Contractor by the Subcontractor 
or Supplier. 

M. Contractor shall restrict all Subcontractors and Suppliers from communicating with Engineer 
or Owner, except through Contractor or in case of an emergency, or as otherwise expressly 
allowed in this Contract. 

7.08 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in 
the performance of the Work or the incorporation in the Work of any invention, design, 
process, product, or device which is the subject of patent rights or copyrights held by others. 
If an invention, design, process, product, or device is specified in the Contract Documents for 
use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, its 
use is subject to patent rights or copyrights calling for the payment of any license fee or 
royalty to others, the existence of such rights will be disclosed in the Contract Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 
harmless Contractor, and its officers, directors, members, partners, employees, agents, 
consultants, and subcontractors, from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, attorneys, and other 
professionals, and all court or arbitration or other dispute resolution costs) arising out of or 
relating to any infringement of patent rights or copyrights incident to the use in the 
performance of the Work or resulting from the incorporation in the Work of any invention, 
design, process, product, or device specified in the Contract Documents, but not identified as 
being subject to payment of any license fee or royalty to others required by patent rights or 
copyrights. 

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 
harmless Owner and Engineer, and the officers, directors, members, partners, employees, 
agents, consultants and subcontractors of each and any of them, from and against all claims, 
costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to any infringement of patent rights or copyrights 
incident to the use in the performance of the Work or resulting from the incorporation in the 
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Work of any invention, design, process, product, or device not specified in the Contract 
Documents. 

7.09 Permits 

A. Unless otherwise provided in the Contract Documents, Contractor shall obtain and pay for all 
construction permits, licenses, and certificates of occupancy. Owner shall assist Contractor, 
when necessary, in obtaining such permits and licenses. Contractor shall pay all governmental 
charges and inspection fees necessary for the prosecution of the Work which are applicable 
at the time of the submission of Contractor’s Bid (or when Contractor became bound under a 
negotiated contract). Owner shall pay all charges of utility owners for connections for 
providing permanent service to the Work. 

7.10 Taxes 

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which are 
applicable during the performance of the Work. 

7.11 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 
applicable to the performance of the Work. Neither Owner nor Engineer shall be responsible 
for monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work or takes any other action knowing or having reason to know 
that it is contrary to Laws or Regulations, Contractor shall bear all resulting costs and losses, 
and shall indemnify and hold harmless Owner and Engineer, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each and any of 
them, from and against all claims, costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to such Work or other 
action. It is not Contractor’s responsibility to make certain that the Work described in the 
Contract Documents is in accordance with Laws and Regulations, but this does not relieve 
Contractor of its obligations under Paragraph 3.03. 

C. Owner or Contractor may give written notice to the other party of any changes after the 
submission of Contractor’s Bid (or after the date when Contractor became bound under a 
negotiated contract) in Laws or Regulations having an effect on the cost or time of 
performance of the Work, including but not limited to changes in Laws or Regulations having 
an effect on procuring permits and on sales, use, value-added, consumption, and other similar 
taxes. If Owner and Contractor are unable to agree on entitlement to or on the amount or 
extent, if any, of any adjustment in Contract Price or Contract Times resulting from such 
changes, then within 30 days of such written notice Contractor may submit a Change 
Proposal, or Owner may initiate a Claim. 

7.12 Record Documents 

A. Contractor shall maintain in a safe place at the Site one printed record copy of all Drawings, 
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, written 
interpretations and clarifications, and approved Shop Drawings. Contractor shall keep such 
record documents in good order and annotate them to show changes made during 
construction. These record documents, together with all approved Samples, will be available 
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to Engineer for reference. Upon completion of the Work, Contractor shall deliver these record 
documents to Engineer. 

7.13 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining, and supervising all safety 
precautions and programs in connection with the Work. Such responsibility does not relieve 
Subcontractors of their responsibility for the safety of persons or property in the performance 
of their work, nor for compliance with applicable safety Laws and Regulations. 

B. Contractor shall designate a qualified and experienced safety representative whose duties 
and responsibilities are the prevention of Work-related accidents and the maintenance and 
supervision of safety precautions and programs. 

C. Contractor shall take all necessary precautions for the safety of, and shall provide the 
necessary protection to prevent damage, injury, or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in storage 
on or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 
pavements, roadways, structures, other work in progress, utilities, and Underground 
Facilities not designated for removal, relocation, or replacement in the course of 
construction. 

D. All damage, injury, or loss to any property referred to in Paragraph 7.13.C.2 or 7.13.C.3 
caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, 
or any other individual or entity directly or indirectly employed by any of them to perform 
any of the Work, or anyone for whose acts any of them may be liable, shall be remedied by 
Contractor at its expense (except damage or loss attributable to the fault of Drawings or 
Specifications or to the acts or omissions of Owner or Engineer or anyone employed by any 
of them, or anyone for whose acts any of them may be liable, and not attributable, directly or 
indirectly, in whole or in part, to the fault or negligence of Contractor or any Subcontractor, 
Supplier, or other individual or entity directly or indirectly employed by any of them). 

E. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 
persons or property, or to the protection of persons or property from damage, injury, or loss; 
and shall erect and maintain all necessary safeguards for such safety and protection. 

F. Contractor shall notify Owner; the owners of adjacent property; the owners of Underground 
Facilities and other utilities (if the identity of such owners is known to Contractor); and other 
contractors and utility owners performing work at or adjacent to the Site, in writing, when 
Contractor knows that prosecution of the Work may affect them, and shall cooperate with 
them in the protection, removal, relocation, and replacement of their property or work in 
progress. 

G. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any. 
Any Owner’s safety programs that are applicable to the Work are identified or included in the 
Supplementary Conditions or Specifications. 
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H. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s 
safety program with which Owner’s and Engineer’s employees and representatives must 
comply while at the Site. 

I. Contractor’s duties and responsibilities for safety and protection will continue until all the 
Work is completed, Engineer has issued a written notice to Owner and Contractor in 
accordance with Paragraph 15.06.C that the Work is acceptable, and Contractor has left the 
Site (except as otherwise expressly provided in connection with Substantial Completion). 

J. Contractor’s duties and responsibilities for safety and protection will resume whenever 
Contractor or any Subcontractor or Supplier returns to the Site to fulfill warranty or correction 
obligations, or to conduct other tasks arising from the Contract Documents. 

7.14 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of safety data sheets (formerly 
known as material safety data sheets) or other hazard communication information required 
to be made available to or exchanged between or among employers at the Site in accordance 
with Laws or Regulations. 

7.15 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the 
Site or adjacent thereto, Contractor is obligated to act to prevent damage, injury, or loss. 
Contractor shall give Engineer prompt written notice if Contractor believes that any significant 
changes in the Work or variations from the Contract Documents have been caused by an 
emergency, or are required as a result of Contractor’s response to an emergency. If Engineer 
determines that a change in the Contract Documents is required because of an emergency or 
Contractor’s response, a Work Change Directive or Change Order will be issued. 

7.16 Submittals 

A. Shop Drawing and Sample Requirements 

1. Before submitting a Shop Drawing or Sample, Contractor shall: 

a. review and coordinate the Shop Drawing or Sample with other Shop Drawings and 
Samples and with the requirements of the Work and the Contract Documents; 

b. determine and verify: 

1) all field measurements, quantities, dimensions, specified performance and design 
criteria, installation requirements, materials, catalog numbers, and similar 
information with respect to the Submittal; 

2) the suitability of all materials and equipment offered with respect to the indicated 
application, fabrication, shipping, handling, storage, assembly, and installation 
pertaining to the performance of the Work; and 

3) all information relative to Contractor’s responsibilities for means, methods, 
techniques, sequences, and procedures of construction, and safety precautions 
and programs incident thereto; 

c. confirm that the Submittal is complete with respect to all related data included in the 
Submittal. 
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2. Each Shop Drawing or Sample must bear a stamp or specific written certification that 
Contractor has satisfied Contractor’s obligations under the Contract Documents with 
respect to Contractor’s review of that Submittal, and that Contractor approves the 
Submittal. 

3. With each Shop Drawing or Sample, Contractor shall give Engineer specific written notice 
of any variations that the Submittal may have from the requirements of the Contract 
Documents. This notice must be set forth in a written communication separate from the 
Submittal; and, in addition, in the case of a Shop Drawing by a specific notation made on 
the Shop Drawing itself. 

B. Submittal Procedures for Shop Drawings and Samples: Contractor shall label and submit Shop 
Drawings and Samples to Engineer for review and approval in accordance with the accepted 
Schedule of Submittals. 

1. Shop Drawings 

a. Contractor shall submit the number of copies required in the Specifications. 

b. Data shown on the Shop Drawings must be complete with respect to quantities, 
dimensions, specified performance and design criteria, materials, and similar data to 
show Engineer the services, materials, and equipment Contractor proposes to 
provide, and to enable Engineer to review the information for the limited purposes 
required by Paragraph 7.16.C. 

2. Samples 

a. Contractor shall submit the number of Samples required in the Specifications. 

b. Contractor shall clearly identify each Sample as to material, Supplier, pertinent data 
such as catalog numbers, the use for which intended and other data as Engineer may 
require to enable Engineer to review the Submittal for the limited purposes required 
by Paragraph 7.16.C. 

3. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule 
of Submittals, any related Work performed prior to Engineer’s review and approval of the 
pertinent submittal will be at the sole expense and responsibility of Contractor. 

C. Engineer’s Review of Shop Drawings and Samples 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the 
accepted Schedule of Submittals. Engineer’s review and approval will be only to 
determine if the items covered by the Submittals will, after installation or incorporation 
in the Work, comply with the requirements of the Contract Documents, and be 
compatible with the design concept of the completed Project as a functioning whole as 
indicated by the Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, 
sequences, or procedures of construction, or to safety precautions or programs incident 
thereto. 

3. Engineer’s review and approval of a separate item as such will not indicate approval of 
the assembly in which the item functions. 
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4. Engineer’s review and approval of a Shop Drawing or Sample will not relieve Contractor 
from responsibility for any variation from the requirements of the Contract Documents 
unless Contractor has complied with the requirements of Paragraph 7.16.A.3 and 
Engineer has given written approval of each such variation by specific written notation 
thereof incorporated in or accompanying the Shop Drawing or Sample. Engineer will 
document any such approved variation from the requirements of the Contract 
Documents in a Field Order or other appropriate Contract modification. 

5. Engineer’s review and approval of a Shop Drawing or Sample will not relieve Contractor 
from responsibility for complying with the requirements of Paragraphs 7.16.A and B. 

6. Engineer’s review and approval of a Shop Drawing or Sample, or of a variation from the 
requirements of the Contract Documents, will not, under any circumstances, change the 
Contract Times or Contract Price, unless such changes are included in a Change Order. 

7. Neither Engineer’s receipt, review, acceptance, or approval of a Shop Drawing or Sample 
will result in such item becoming a Contract Document. 

8. Contractor shall perform the Work in compliance with the requirements and 
commitments set forth in approved Shop Drawings and Samples, subject to the provisions 
of Paragraph 7.16.C.4. 

D. Resubmittal Procedures for Shop Drawings and Samples 

1. Contractor shall make corrections required by Engineer and shall return the required 
number of corrected copies of Shop Drawings and submit, as required, new Samples for 
review and approval. Contractor shall direct specific attention in writing to revisions other 
than the corrections called for by Engineer on previous Submittals. 

2. Contractor shall furnish required Shop Drawing and Sample submittals with sufficient 
information and accuracy to obtain required approval of an item with no more than two 
resubmittals. Engineer will record Engineer’s time for reviewing a third or subsequent 
resubmittal of a Shop Drawing or Sample, and Contractor shall be responsible for 
Engineer’s charges to Owner for such time. Owner may impose a set-off against payments 
due Contractor to secure reimbursement for such charges. 

3. If Contractor requests a change of a previously approved Shop Drawing or Sample, 
Contractor shall be responsible for Engineer’s charges to Owner for its review time, and 
Owner may impose a set-off against payments due Contractor to secure reimbursement 
for such charges, unless the need for such change is beyond the control of Contractor. 

E. Submittals Other than Shop Drawings, Samples, and Owner-Delegated Designs 

1. The following provisions apply to all Submittals other than Shop Drawings, Samples, and 
Owner-delegated designs: 

a. Contractor shall submit all such Submittals to the Engineer in accordance with the 
Schedule of Submittals and pursuant to the applicable terms of the Contract 
Documents. 

b. Engineer will provide timely review of all such Submittals in accordance with the 
Schedule of Submittals and return such Submittals with a notation of either Accepted 
or Not Accepted. Any such Submittal that is not returned within the time established 
in the Schedule of Submittals will be deemed accepted. 
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c. Engineer’s review will be only to determine if the Submittal is acceptable under the 
requirements of the Contract Documents as to general form and content of the 
Submittal. 

d. If any such Submittal is not accepted, Contractor shall confer with Engineer regarding 
the reason for the non-acceptance, and resubmit an acceptable document. 

2. Procedures for the submittal and acceptance of the Progress Schedule, the Schedule of 
Submittals, and the Schedule of Values are set forth in Paragraphs 2.03. 2.04, and 2.05. 

F. Owner-delegated Designs: Submittals pursuant to Owner-delegated designs are governed by 
the provisions of Paragraph 7.19. 

7.17 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 
Contract Documents and will not be defective. Engineer is entitled to rely on Contractor’s 
warranty and guarantee. 

B. Owner’s rights under this warranty and guarantee are in addition to, and are not limited by, 
Owner’s rights under the correction period provisions of Paragraph 15.08. The time in which 
Owner may enforce its warranty and guarantee rights under this Paragraph 7.17 is limited 
only by applicable Laws and Regulations restricting actions to enforce such rights; provided, 
however, that after the end of the correction period under Paragraph 15.08: 

1. Owner shall give Contractor written notice of any defective Work within 60 days of the 
discovery that such Work is defective; and 

2. Such notice will be deemed the start of an event giving rise to a Claim under 
Paragraph 12.01.B, such that any related Claim must be brought within 30 days of the 
notice. 

C. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, or improper modification, maintenance, or operation, by persons other than 
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom 
Contractor is responsible; or 

2. normal wear and tear under normal usage. 

D. Contractor’s obligation to perform and complete the Work in accordance with the Contract 
Documents is absolute. None of the following will constitute an acceptance of Work that is 
not in accordance with the Contract Documents, a release of Contractor’s obligation to 
perform the Work in accordance with the Contract Documents, or a release of Owner’s 
warranty and guarantee rights under this Paragraph 7.17: 

1. Observations by Engineer; 

2. Recommendation by Engineer or payment by Owner of any progress or final payment; 

3. The issuance of a certificate of Substantial Completion by Engineer or any payment 
related thereto by Owner; 

4. Use or occupancy of the Work or any part thereof by Owner; 

5. Any review and approval of a Shop Drawing or Sample submittal; 
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6. The issuance of a notice of acceptability by Engineer; 

7. The end of the correction period established in Paragraph 15.08; 

8. Any inspection, test, or approval by others; or 

9. Any correction of defective Work by Owner. 

E. If the Contract requires the Contractor to accept the assignment of a contract entered into by 
Owner, then the specific warranties, guarantees, and correction obligations contained in the 
assigned contract will govern with respect to Contractor’s performance obligations to Owner 
for the Work described in the assigned contract. 

7.18 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, and in addition to any other 
obligations of Contractor under the Contract or otherwise, Contractor shall indemnify and 
hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them, from losses, 
damages, costs, and judgments (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals, and all court or arbitration or other dispute 
resolution costs) arising from third-party claims or actions relating to or resulting from the 
performance or furnishing of the Work, provided that any such claim, action, loss, cost, 
judgment or damage is attributable to bodily injury, sickness, disease, or death, or to damage 
to or destruction of tangible property (other than the Work itself), including the loss of use 
resulting therefrom, but only to the extent caused by any negligent act or omission of 
Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly 
employed by any of them to perform any of the Work, or anyone for whose acts any of them 
may be liable. 

B. In any and all claims against Owner or Engineer, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors, by any employee (or the survivor 
or personal representative of such employee) of Contractor, any Subcontractor, any Supplier, 
or any individual or entity directly or indirectly employed by any of them to perform any of 
the Work, or anyone for whose acts any of them may be liable, the indemnification obligation 
under Paragraph 7.18.A will not be limited in any way by any limitation on the amount or type 
of damages, compensation, or benefits payable by or for Contractor or any such 
Subcontractor, Supplier, or other individual or entity under workers’ compensation acts, 
disability benefit acts, or other employee benefit acts. 

7.19 Delegation of Professional Design Services 

A. Owner may require Contractor to provide professional design services for a portion of the 
Work by express delegation in the Contract Documents. Such delegation will specify the 
performance and design criteria that such services must satisfy, and the Submittals that 
Contractor must furnish to Engineer with respect to the Owner-delegated design. 

B. Contractor shall cause such Owner-delegated professional design services to be provided 
pursuant to the professional standard of care by a properly licensed design professional, 
whose signature and seal must appear on all drawings, calculations, specifications, 
certifications, and Submittals prepared by such design professional. Such design professional 
must issue all certifications of design required by Laws and Regulations. 
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C. If a Shop Drawing or other Submittal related to the Owner-delegated design is prepared by 
Contractor, a Subcontractor, or others for submittal to Engineer, then such Shop Drawing or 
other Submittal must bear the written approval of Contractor’s design professional when 
submitted by Contractor to Engineer. 

D. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy, and completeness 
of the services, certifications, and approvals performed or provided by the design 
professionals retained or employed by Contractor under an Owner-delegated design, subject 
to the professional standard of care and the performance and design criteria stated in the 
Contract Documents. 

E. Pursuant to this Paragraph 7.19, Engineer’s review, approval, and other determinations 
regarding design drawings, calculations, specifications, certifications, and other Submittals 
furnished by Contractor pursuant to an Owner-delegated design will be only for the following 
limited purposes: 

1. Checking for conformance with the requirements of this Paragraph 7.19; 

2. Confirming that Contractor (through its design professionals) has used the performance 
and design criteria specified in the Contract Documents; and 

3. Establishing that the design furnished by Contractor is consistent with the design concept 
expressed in the Contract Documents. 

F. Contractor shall not be responsible for the adequacy of performance or design criteria 
specified by Owner or Engineer. 

G. Contractor is not required to provide professional services in violation of applicable Laws and 
Regulations. 

ARTICLE 8—OTHER WORK AT THE SITE 

8.01 Other Work 

A. In addition to and apart from the Work under the Contract Documents, the Owner may 
perform other work at or adjacent to the Site. Such other work may be performed by Owner’s 
employees, or through contracts between the Owner and third parties. Owner may also 
arrange to have third-party utility owners perform work on their utilities and facilities at or 
adjacent to the Site. 

B. If Owner performs other work at or adjacent to the Site with Owner’s employees, or through 
contracts for such other work, then Owner shall give Contractor written notice thereof prior 
to starting any such other work. If Owner has advance information regarding the start of any 
third-party utility work that Owner has arranged to take place at or adjacent to the Site, 
Owner shall provide such information to Contractor. 

C. Contractor shall afford proper and safe access to the Site to each contractor that performs 
such other work, each utility owner performing other work, and Owner, if Owner is 
performing other work with Owner’s employees, and provide a reasonable opportunity for 
the introduction and storage of materials and equipment and the execution of such other 
work. 

D. Contractor shall do all cutting, fitting, and patching of the Work that may be required to 
properly connect or otherwise make its several parts come together and properly integrate 



CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 41 of 70 

with such other work. Contractor shall not endanger any work of others by cutting, 
excavating, or otherwise altering such work; provided, however, that Contractor may cut or 
alter others' work with the written consent of Engineer and the others whose work will be 
affected. 

E. If the proper execution or results of any part of Contractor’s Work depends upon work 
performed by others, Contractor shall inspect such other work and promptly report to 
Engineer in writing any delays, defects, or deficiencies in such other work that render it 
unavailable or unsuitable for the proper execution and results of Contractor’s Work. 
Contractor’s failure to so report will constitute an acceptance of such other work as fit and 
proper for integration with Contractor’s Work except for latent defects and deficiencies in 
such other work. 

F. The provisions of this article are not applicable to work that is performed by third-party 
utilities or other third-party entities without a contract with Owner, or that is performed 
without having been arranged by Owner. If such work occurs, then any related delay, 
disruption, or interference incurred by Contractor is governed by the provisions of 
Paragraph 4.05.C.3. 

8.02 Coordination 

A. If Owner intends to contract with others for the performance of other work at or adjacent to 
the Site, to perform other work at or adjacent to the Site with Owner’s employees, or to 
arrange to have utility owners perform work at or adjacent to the Site, the following will be 
set forth in the Supplementary Conditions or provided to Contractor prior to the start of any 
such other work: 

1. The identity of the individual or entity that will have authority and responsibility for 
coordination of the activities among the various contractors; 

2. An itemization of the specific matters to be covered by such authority and responsibility; 
and 

3. The extent of such authority and responsibilities. 

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority 
and responsibility for such coordination. 

8.03 Legal Relationships 

A. If, in the course of performing other work for Owner at or adjacent to the Site, the Owner’s 
employees, any other contractor working for Owner, or any utility owner that Owner has 
arranged to perform work, causes damage to the Work or to the property of Contractor or its 
Subcontractors, or delays, disrupts, interferes with, or increases the scope or cost of the 
performance of the Work, through actions or inaction, then Contractor shall be entitled to an 
equitable adjustment in the Contract Price or the Contract Times. Contractor must submit any 
Change Proposal seeking an equitable adjustment in the Contract Price or the Contract Times 
under this paragraph within 30 days of the damaging, delaying, disrupting, or interfering 
event. The entitlement to, and extent of, any such equitable adjustment will take into account 
information (if any) regarding such other work that was provided to Contractor in the Contract 
Documents prior to the submittal of the Bid or the final negotiation of the terms of the 
Contract, and any remedies available to Contractor under Laws or Regulations concerning 
utility action or inaction. When applicable, any such equitable adjustment in Contract Price 
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will be conditioned on Contractor assigning to Owner all Contractor’s rights against such other 
contractor or utility owner with respect to the damage, delay, disruption, or interference that 
is the subject of the adjustment. Contractor’s entitlement to an adjustment of the Contract 
Times or Contract Price is subject to the provisions of Paragraphs 4.05.D and 4.05.E. 

B. Contractor shall take reasonable and customary measures to avoid damaging, delaying, 
disrupting, or interfering with the work of Owner, any other contractor, or any utility owner 
performing other work at or adjacent to the Site. 

1. If Contractor fails to take such measures and as a result damages, delays, disrupts, or 
interferes with the work of any such other contractor or utility owner, then Owner may 
impose a set-off against payments due Contractor, and assign to such other contractor or 
utility owner the Owner’s contractual rights against Contractor with respect to the breach 
of the obligations set forth in this Paragraph 8.03.B. 

2. When Owner is performing other work at or adjacent to the Site with Owner’s employees, 
Contractor shall be liable to Owner for damage to such other work, and for the reasonable 
direct delay, disruption, and interference costs incurred by Owner as a result of 
Contractor’s failure to take reasonable and customary measures with respect to Owner’s 
other work. In response to such damage, delay, disruption, or interference, Owner may 
impose a set-off against payments due Contractor. 

C. If Contractor damages, delays, disrupts, or interferes with the work of any other contractor, 
or any utility owner performing other work at or adjacent to the Site, through Contractor’s 
failure to take reasonable and customary measures to avoid such impacts, or if any claim 
arising out of Contractor’s actions, inactions, or negligence in performance of the Work at or 
adjacent to the Site is made by any such other contractor or utility owner against Contractor, 
Owner, or Engineer, then Contractor shall (1) promptly attempt to settle the claim as to all 
parties through negotiations with such other contractor or utility owner, or otherwise resolve 
the claim by arbitration or other dispute resolution proceeding or at law, and (2) indemnify 
and hold harmless Owner and Engineer, and the officers, directors, members, partners, 
employees, agents, consultants and subcontractors of each and any of them from and against 
any such claims, and against all costs, losses, and damages (including but not limited to all 
fees and charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to such damage, delay, 
disruption, or interference. 

ARTICLE 9—OWNER’S RESPONSIBILITIES 

9.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all 
communications to Contractor through Engineer. 

9.02 Replacement of Engineer 

A. Owner may at its discretion appoint an engineer to replace Engineer, provided Contractor 
makes no reasonable objection to the replacement engineer. The replacement engineer’s 
status under the Contract Documents will be that of the former Engineer. 

9.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 
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9.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in the Agreement. 

9.05 Lands and Easements; Reports, Tests, and Drawings 

A. Owner’s duties with respect to providing lands and easements are set forth in Paragraph 5.01. 

B. Owner’s duties with respect to providing engineering surveys to establish reference points 
are set forth in Paragraph 4.03. 

C. Article 5 refers to Owner’s identifying and making available to Contractor copies of reports of 
explorations and tests of conditions at the Site, and drawings of physical conditions relating 
to existing surface or subsurface structures at the Site. 

9.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and 
property insurance are set forth in Article 6. 

9.07 Change Orders 

A. Owner’s responsibilities with respect to Change Orders are set forth in Article 11. 

9.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in 
Paragraph 14.02.B. 

9.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible 
for, Contractor’s means, methods, techniques, sequences, or procedures of construction, or 
the safety precautions and programs incident thereto, or for any failure of Contractor to 
comply with Laws and Regulations applicable to the performance of the Work. Owner will not 
be responsible for Contractor’s failure to perform the Work in accordance with the Contract 
Documents. 

9.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set 
forth in Paragraph 5.06. 

9.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that 
financial arrangements have been made to satisfy Owner’s obligations under the Contract 
(including obligations under proposed changes in the Work). 

9.12 Safety Programs 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 
applicable requirements of Contractor’s safety programs of which Owner has been informed. 

B. Owner shall furnish copies of any applicable Owner safety programs to Contractor. 
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ARTICLE 10—ENGINEER’S STATUS DURING CONSTRUCTION 

10.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 
responsibilities and the limitations of authority of Engineer as Owner’s representative during 
construction are set forth in the Contract. 

10.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of 
construction as Engineer deems necessary in order to observe, as an experienced and 
qualified design professional, the progress that has been made and the quality of the various 
aspects of Contractor’s executed Work. Based on information obtained during such visits and 
observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is 
proceeding in accordance with the Contract Documents. Engineer will not be required to 
make exhaustive or continuous inspections on the Site to check the quality or quantity of the 
Work. Engineer’s efforts will be directed toward providing for Owner a greater degree of 
confidence that the completed Work will conform generally to the Contract Documents. On 
the basis of such visits and observations, Engineer will keep Owner informed of the progress 
of the Work and will endeavor to guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and 
responsibility set forth in Paragraph 10.07. Particularly, but without limitation, during or as a 
result of Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise, 
direct, control, or have authority over or be responsible for Contractor’s means, methods, 
techniques, sequences, or procedures of construction, or the safety precautions and 
programs incident thereto, or for any failure of Contractor to comply with Laws and 
Regulations applicable to the performance of the Work. 

10.03 Resident Project Representative 

A. If Owner and Engineer have agreed that Engineer will furnish a Resident Project 
Representative to represent Engineer at the Site and assist Engineer in observing the progress 
and quality of the Work, then the authority and responsibilities of any such Resident Project 
Representative will be as provided in the Supplementary Conditions, and limitations on the 
responsibilities thereof will be as provided in the Supplementary Conditions and in 
Paragraph 10.07. 

B. If Owner designates an individual or entity who is not Engineer’s consultant, agent, or 
employee to represent Owner at the Site, then the responsibilities and authority of such 
individual or entity will be as provided in the Supplementary Conditions. 

10.04 Engineer’s Authority 

A. Engineer has the authority to reject Work in accordance with Article 14. 

B. Engineer’s authority as to Submittals is set forth in Paragraph 7.16. 

C. Engineer’s authority as to design drawings, calculations, specifications, certifications and 
other Submittals from Contractor in response to Owner’s delegation (if any) to Contractor of 
professional design services, is set forth in Paragraph 7.19. 

D. Engineer’s authority as to changes in the Work is set forth in Article 11. 
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E. Engineer’s authority as to Applications for Payment is set forth in Article 15. 

10.05 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed 
by Contractor as set forth in Paragraph 13.03. 

10.06 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will render decisions regarding the requirements of the Contract Documents, and 
judge the acceptability of the Work, pursuant to the specific procedures set forth herein for 
initial interpretations, Change Proposals, and acceptance of the Work. In rendering such 
decisions and judgments, Engineer will not show partiality to Owner or Contractor, and will 
not be liable to Owner, Contractor, or others in connection with any proceedings, 
interpretations, decisions, or judgments conducted or rendered in good faith. 

10.07 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 10 or under any other 
provision of the Contract, nor any decision made by Engineer in good faith either to exercise 
or not exercise such authority or responsibility or the undertaking, exercise, or performance 
of any authority or responsibility by Engineer, will create, impose, or give rise to any duty in 
contract, tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, 
any other individual or entity, or to any surety for or employee or agent of any of them. 

B. Engineer will not supervise, direct, control, or have authority over or be responsible for 
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the 
safety precautions and programs incident thereto, or for any failure of Contractor to comply 
with Laws and Regulations applicable to the performance of the Work. Engineer will not be 
responsible for Contractor’s failure to perform the Work in accordance with the Contract 
Documents. 

C. Engineer will not be responsible for the acts or omissions of Contractor or of any 
Subcontractor, any Supplier, or of any other individual or entity performing any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation, and 
all maintenance and operating instructions, schedules, guarantees, bonds, certificates of 
inspection, tests and approvals, and other documentation required to be delivered by 
Contractor under Paragraph 15.06.A, will only be to determine generally that their content 
complies with the requirements of, and in the case of certificates of inspections, tests, and 
approvals, that the results certified indicate compliance with the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 10.07 also apply 
to the Resident Project Representative, if any. 

10.08 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives will comply with the specific 
applicable requirements of Owner’s and Contractor’s safety programs of which Engineer has 
been informed. 
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ARTICLE 11—CHANGES TO THE CONTRACT 

11.01 Amending and Supplementing the Contract 

A. The Contract may be amended or supplemented by a Change Order, a Work Change Directive, 
or a Field Order. 

B. If an amendment or supplement to the Contract includes a change in the Contract Price or 
the Contract Times, such amendment or supplement must be set forth in a Change Order. 

C. All changes to the Contract that involve (1) the performance or acceptability of the Work, 
(2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) other 
engineering or technical matters, must be supported by Engineer’s recommendation. Owner 
and Contractor may amend other terms and conditions of the Contract without the 
recommendation of the Engineer. 

11.02 Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders covering: 

1. Changes in Contract Price or Contract Times which are agreed to by the parties, including 
any undisputed sum or amount of time for Work actually performed in accordance with 
a Work Change Directive; 

2. Changes in Contract Price resulting from an Owner set-off, unless Contractor has duly 
contested such set-off; 

3. Changes in the Work which are: (a) ordered by Owner pursuant to Paragraph 11.05, 
(b) required because of Owner’s acceptance of defective Work under Paragraph 14.04 or 
Owner’s correction of defective Work under Paragraph 14.07, or (c) agreed to by the 
parties, subject to the need for Engineer’s recommendation if the change in the Work 
involves the design (as set forth in the Drawings, Specifications, or otherwise) or other 
engineering or technical matters; and 

4. Changes that embody the substance of any final and binding results under: 
Paragraph 11.03.B, resolving the impact of a Work Change Directive; Paragraph 11.09, 
concerning Change Proposals; Article 12, Claims; Paragraph 13.02.D, final adjustments 
resulting from allowances; Paragraph 13.03.D, final adjustments relating to 
determination of quantities for Unit Price Work; and similar provisions. 

B. If Owner or Contractor refuses to execute a Change Order that is required to be executed 
under the terms of Paragraph 11.02.A, it will be deemed to be of full force and effect, as if 
fully executed. 

11.03 Work Change Directives 

A. A Work Change Directive will not change the Contract Price or the Contract Times but is 
evidence that the parties expect that the modification ordered or documented by a Work 
Change Directive will be incorporated in a subsequently issued Change Order, following 
negotiations by the parties as to the Work Change Directive’s effect, if any, on the Contract 
Price and Contract Times; or, if negotiations are unsuccessful, by a determination under the 
terms of the Contract Documents governing adjustments, expressly including 
Paragraph 11.07 regarding change of Contract Price. 
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B. If Owner has issued a Work Change Directive and: 

1. Contractor believes that an adjustment in Contract Times or Contract Price is necessary, 
then Contractor shall submit any Change Proposal seeking such an adjustment no later 
than 30 days after the completion of the Work set out in the Work Change Directive. 

2. Owner believes that an adjustment in Contract Times or Contract Price is necessary, then 
Owner shall submit any Claim seeking such an adjustment no later than 60 days after 
issuance of the Work Change Directive. 

11.04 Field Orders 

A. Engineer may authorize minor changes in the Work if the changes do not involve an 
adjustment in the Contract Price or the Contract Times and are compatible with the design 
concept of the completed Project as a functioning whole as indicated by the Contract 
Documents. Such changes will be accomplished by a Field Order and will be binding on Owner 
and also on Contractor, which shall perform the Work involved promptly. 

B. If Contractor believes that a Field Order justifies an adjustment in the Contract Price or 
Contract Times, then before proceeding with the Work at issue, Contractor shall submit a 
Change Proposal as provided herein. 

11.05 Owner-Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time 
or from time to time, order additions, deletions, or revisions in the Work. Changes involving 
the design (as set forth in the Drawings, Specifications, or otherwise) or other engineering or 
technical matters will be supported by Engineer’s recommendation. 

B. Such changes in the Work may be accomplished by a Change Order, if Owner and Contractor 
have agreed as to the effect, if any, of the changes on Contract Times or Contract Price; or by 
a Work Change Directive. Upon receipt of any such document, Contractor shall promptly 
proceed with the Work involved; or, in the case of a deletion in the Work, promptly cease 
construction activities with respect to such deleted Work. Added or revised Work must be 
performed under the applicable conditions of the Contract Documents. 

C. Nothing in this Paragraph 11.05 obligates Contractor to undertake work that Contractor 
reasonably concludes cannot be performed in a manner consistent with Contractor’s safety 
obligations under the Contract Documents or Laws and Regulations. 

11.06 Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 
Contract Times with respect to any work performed that is not required by the Contract 
Documents, as amended, modified, or supplemented, except in the case of an emergency as 
provided in Paragraph 7.15 or in the case of uncovering Work as provided in 
Paragraph 14.05.C.2. 

11.07 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Change Proposal for an 
adjustment in the Contract Price must comply with the provisions of Paragraph 11.09. Any 
Claim for an adjustment of Contract Price must comply with the provisions of Article 12. 

B. An adjustment in the Contract Price will be determined as follows: 
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1. Where the Work involved is covered by unit prices contained in the Contract Documents, 
then by application of such unit prices to the quantities of the items involved (subject to 
the provisions of Paragraph 13.03); 

2. Where the Work involved is not covered by unit prices contained in the Contract 
Documents, then by a mutually agreed lump sum (which may include an allowance for 
overhead and profit not necessarily in accordance with Paragraph 11.07.C.2); or 

3. Where the Work involved is not covered by unit prices contained in the Contract 
Documents and the parties do not reach mutual agreement to a lump sum, then on the 
basis of the Cost of the Work (determined as provided in Paragraph 13.01) plus a 
Contractor’s fee for overhead and profit (determined as provided in Paragraph 11.07.C). 

C. Contractor’s Fee: When applicable, the Contractor’s fee for overhead and profit will be 
determined as follows: 

1. A mutually acceptable fixed fee; or 

2. If a fixed fee is not agreed upon, then a fee based on the following percentages of the 
various portions of the Cost of the Work: 

a. For costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2, the Contractor’s fee will 
be 15 percent; 

b. For costs incurred under Paragraph 13.01.B.3, the Contractor’s fee will be 5 percent; 

c. Where one or more tiers of subcontracts are on the basis of Cost of the Work plus a 
fee and no fixed fee is agreed upon, the intent of Paragraphs 11.07.C.2.a and 
11.07.C.2.b is that the Contractor’s fee will be based on: (1) a fee of 15 percent of the 
costs incurred under Paragraphs 13.01.B.1 and 13.01.B.2 by the Subcontractor that 
actually performs the Work, at whatever tier, and (2) with respect to Contractor itself 
and to any Subcontractors of a tier higher than that of the Subcontractor that actually 
performs the Work, a fee of 5 percent of the amount (fee plus underlying costs 
incurred) attributable to the next lower tier Subcontractor; provided, however, that 
for any such subcontracted Work the maximum total fee to be paid by Owner will be 
no greater than 27 percent of the costs incurred by the Subcontractor that actually 
performs the Work; 

d. No fee will be payable on the basis of costs itemized under Paragraphs 13.01.B.4, 
13.01.B.5, and 13.01.C; 

e. The amount of credit to be allowed by Contractor to Owner for any change which 
results in a net decrease in Cost of the Work will be the amount of the actual net 
decrease in Cost of the Work and a deduction of an additional amount equal to 
5 percent of such actual net decrease in Cost of the Work; and 

f. When both additions and credits are involved in any one change or Change Proposal, 
the adjustment in Contractor’s fee will be computed by determining the sum of the 
costs in each of the cost categories in Paragraph 13.01.B (specifically, payroll costs, 
Paragraph 13.01.B.1; incorporated materials and equipment costs, 
Paragraph 13.01.B.2; Subcontract costs, Paragraph 13.01.B.3; special consultants 
costs, Paragraph 13.01.B.4; and other costs, Paragraph 13.01.B.5) and applying to 
each such cost category sum the appropriate fee from Paragraphs 11.07.C.2.a 
through 11.07.C.2.e, inclusive. 
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11.08 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Change Proposal for an 
adjustment in the Contract Times must comply with the provisions of Paragraph 11.09. Any 
Claim for an adjustment in the Contract Times must comply with the provisions of Article 12. 

B. Delay, disruption, and interference in the Work, and any related changes in Contract Times, 
are addressed in and governed by Paragraph 4.05. 

11.09 Change Proposals 

A. Purpose and Content: Contractor shall submit a Change Proposal to Engineer to request an 
adjustment in the Contract Times or Contract Price; contest an initial decision by Engineer 
concerning the requirements of the Contract Documents or relating to the acceptability of 
the Work under the Contract Documents; challenge a set-off against payment due; or seek 
other relief under the Contract. The Change Proposal will specify any proposed change in 
Contract Times or Contract Price, or other proposed relief, and explain the reason for the 
proposed change, with citations to any governing or applicable provisions of the Contract 
Documents. Each Change Proposal will address only one issue, or a set of closely related 
issues. 

B. Change Proposal Procedures 

1. Submittal: Contractor shall submit each Change Proposal to Engineer within 30 days after 
the start of the event giving rise thereto, or after such initial decision. 

2. Supporting Data: The Contractor shall submit supporting data, including the proposed 
change in Contract Price or Contract Time (if any), to the Engineer and Owner within 
15 days after the submittal of the Change Proposal. 

a. Change Proposals based on or related to delay, interruption, or interference must 
comply with the provisions of Paragraphs 4.05.D and 4.05.E. 

b. Change proposals related to a change of Contract Price must include full and detailed 
accounts of materials incorporated into the Work and labor and equipment used for 
the subject Work. 

The supporting data must be accompanied by a written statement that the supporting 
data are accurate and complete, and that any requested time or price adjustment is the 
entire adjustment to which Contractor believes it is entitled as a result of said event. 

3. Engineer’s Initial Review: Engineer will advise Owner regarding the Change Proposal, and 
consider any comments or response from Owner regarding the Change Proposal. If in its 
discretion Engineer concludes that additional supporting data is needed before 
conducting a full review and making a decision regarding the Change Proposal, then 
Engineer may request that Contractor submit such additional supporting data by a date 
specified by Engineer, prior to Engineer beginning its full review of the Change Proposal. 

4. Engineer’s Full Review and Action on the Change Proposal: Upon receipt of Contractor’s 
supporting data (including any additional data requested by Engineer), Engineer will 
conduct a full review of each Change Proposal and, within 30 days after such receipt of 
the Contractor’s supporting data, either approve the Change Proposal in whole, deny it in 
whole, or approve it in part and deny it in part. Such actions must be in writing, with a 
copy provided to Owner and Contractor. If Engineer does not take action on the Change 
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Proposal within 30 days, then either Owner or Contractor may at any time thereafter 
submit a letter to the other party indicating that as a result of Engineer’s inaction the 
Change Proposal is deemed denied, thereby commencing the time for appeal of the 
denial under Article 12. 

5. Binding Decision: Engineer’s decision is final and binding upon Owner and Contractor, 
unless Owner or Contractor appeals the decision by filing a Claim under Article 12. 

C. Resolution of Certain Change Proposals: If the Change Proposal does not involve the design 
(as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, or 
other engineering or technical matters, then Engineer will notify the parties in writing that 
the Engineer is unable to resolve the Change Proposal. For purposes of further resolution of 
such a Change Proposal, such notice will be deemed a denial, and Contractor may choose to 
seek resolution under the terms of Article 12. 

D. Post-Completion: Contractor shall not submit any Change Proposals after Engineer issues a 
written recommendation of final payment pursuant to Paragraph 15.06.B. 

11.10 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting the 
general scope of the Work or the provisions of the Contract Documents (including, but not 
limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor’s 
responsibility. The amount of each applicable bond will be adjusted to reflect the effect of 
any such change. 

ARTICLE 12—CLAIMS 

12.01 Claims 

A. Claims Process: The following disputes between Owner and Contractor are subject to the 
Claims process set forth in this article: 

1. Appeals by Owner or Contractor of Engineer’s decisions regarding Change Proposals; 

2. Owner demands for adjustments in the Contract Price or Contract Times, or other relief 
under the Contract Documents; 

3. Disputes that Engineer has been unable to address because they do not involve the design 
(as set forth in the Drawings, Specifications, or otherwise), the acceptability of the Work, 
or other engineering or technical matters; and 

4. Subject to the waiver provisions of Paragraph 15.07, any dispute arising after Engineer 
has issued a written recommendation of final payment pursuant to Paragraph 15.06.B. 

B. Submittal of Claim: The party submitting a Claim shall deliver it directly to the other party to 
the Contract promptly (but in no event later than 30 days) after the start of the event giving 
rise thereto; in the case of appeals regarding Change Proposals within 30 days of the decision 
under appeal. The party submitting the Claim shall also furnish a copy to the Engineer, for its 
information only. The responsibility to substantiate a Claim rests with the party making the 
Claim. In the case of a Claim by Contractor seeking an increase in the Contract Times or 
Contract Price, Contractor shall certify that the Claim is made in good faith, that the 
supporting data are accurate and complete, and that to the best of Contractor’s knowledge 
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and belief the amount of time or money requested accurately reflects the full amount to 
which Contractor is entitled. 

C. Review and Resolution: The party receiving a Claim shall review it thoroughly, giving full 
consideration to its merits. The two parties shall seek to resolve the Claim through the 
exchange of information and direct negotiations. The parties may extend the time for 
resolving the Claim by mutual agreement. All actions taken on a Claim will be stated in writing 
and submitted to the other party, with a copy to Engineer. 

D. Mediation 

1. At any time after initiation of a Claim, Owner and Contractor may mutually agree to 
mediation of the underlying dispute. The agreement to mediate will stay the Claim 
submittal and response process. 

2. If Owner and Contractor agree to mediation, then after 60 days from such agreement, 
either Owner or Contractor may unilaterally terminate the mediation process, and the 
Claim submittal and decision process will resume as of the date of the termination. If the 
mediation proceeds but is unsuccessful in resolving the dispute, the Claim submittal and 
decision process will resume as of the date of the conclusion of the mediation, as 
determined by the mediator. 

3. Owner and Contractor shall each pay one-half of the mediator’s fees and costs. 

E. Partial Approval: If the party receiving a Claim approves the Claim in part and denies it in part, 
such action will be final and binding unless within 30 days of such action the other party 
invokes the procedure set forth in Article 17 for final resolution of disputes. 

F. Denial of Claim: If efforts to resolve a Claim are not successful, the party receiving the Claim 
may deny it by giving written notice of denial to the other party. If the receiving party does 
not take action on the Claim within 90 days, then either Owner or Contractor may at any time 
thereafter submit a letter to the other party indicating that as a result of the inaction, the 
Claim is deemed denied, thereby commencing the time for appeal of the denial. A denial of 
the Claim will be final and binding unless within 30 days of the denial the other party invokes 
the procedure set forth in Article 17 for the final resolution of disputes. 

G. Final and Binding Results: If the parties reach a mutual agreement regarding a Claim, whether 
through approval of the Claim, direct negotiations, mediation, or otherwise; or if a Claim is 
approved in part and denied in part, or denied in full, and such actions become final and 
binding; then the results of the agreement or action on the Claim will be incorporated in a 
Change Order or other written document to the extent they affect the Contract, including the 
Work, the Contract Times, or the Contract Price. 

ARTICLE 13—COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

13.01 Cost of the Work 

A. Purposes for Determination of Cost of the Work: The term Cost of the Work means the sum 
of all costs necessary for the proper performance of the Work at issue, as further defined 
below. The provisions of this Paragraph 13.01 are used for two distinct purposes: 

1. To determine Cost of the Work when Cost of the Work is a component of the Contract 
Price, under cost-plus-fee, time-and-materials, or other cost-based terms; or 
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2. When needed to determine the value of a Change Order, Change Proposal, Claim, set-off, 
or other adjustment in Contract Price. When the value of any such adjustment is 
determined on the basis of Cost of the Work, Contractor is entitled only to those 
additional or incremental costs required because of the change in the Work or because 
of the event giving rise to the adjustment. 

B. Costs Included: Except as otherwise may be agreed to in writing by Owner, costs included in 
the Cost of the Work will be in amounts no higher than those commonly incurred in the 
locality of the Project, will not include any of the costs itemized in Paragraph 13.01.C, and will 
include only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of the 
Work under schedules of job classifications agreed upon by Owner and Contractor in 
advance of the subject Work. Such employees include, without limitation, 
superintendents, foremen, safety managers, safety representatives, and other personnel 
employed full time on the Work. Payroll costs for employees not employed full time on 
the Work will be apportioned on the basis of their time spent on the Work. Payroll costs 
include, but are not limited to, salaries and wages plus the cost of fringe benefits, which 
include social security contributions, unemployment, excise, and payroll taxes, workers’ 
compensation, health and retirement benefits, sick leave, and vacation and holiday pay 
applicable thereto. The expenses of performing Work outside of regular working hours, 
on Saturday, Sunday, or legal holidays, will be included in the above to the extent 
authorized by Owner. 

2. Cost of all materials and equipment furnished and incorporated in the Work, including 
costs of transportation and storage thereof, and Suppliers’ field services required in 
connection therewith. All cash discounts accrue to Contractor unless Owner deposits 
funds with Contractor with which to make payments, in which case the cash discounts 
will accrue to Owner. All trade discounts, rebates, and refunds and returns from sale of 
surplus materials and equipment will accrue to Owner, and Contractor shall make 
provisions so that they may be obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. 
If required by Owner, Contractor shall obtain competitive bids from subcontractors 
acceptable to Owner and Contractor and shall deliver such bids to Owner, which will then 
determine, with the advice of Engineer, which bids, if any, will be acceptable. If any 
subcontract provides that the Subcontractor is to be paid on the basis of Cost of the Work 
plus a fee, the Subcontractor’s Cost of the Work and fee will be determined in the same 
manner as Contractor’s Cost of the Work and fee as provided in this Paragraph 13.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 
laboratories, surveyors, attorneys, and accountants) employed or retained for services 
specifically related to the Work. 

5. Other costs consisting of the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of 
Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, equipment, 
machinery, appliances, office, and temporary facilities at the Site, which are 
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consumed in the performance of the Work, and cost, less market value, of such items 
used but not consumed which remain the property of Contractor. 

1) In establishing included costs for materials such as scaffolding, plating, or 
sheeting, consideration will be given to the actual or the estimated life of the 
material for use on other projects; or rental rates may be established on the basis 
of purchase or salvage value of such items, whichever is less. Contractor will not 
be eligible for compensation for such items in an amount that exceeds the 
purchase cost of such item. 

c. Construction Equipment Rental 

1) Rentals of all construction equipment and machinery, and the parts thereof, in 
accordance with rental agreements approved by Owner as to price (including any 
surcharge or special rates applicable to overtime use of the construction 
equipment or machinery), and the costs of transportation, loading, unloading, 
assembly, dismantling, and removal thereof. All such costs will be in accordance 
with the terms of said rental agreements. The rental of any such equipment, 
machinery, or parts must cease when the use thereof is no longer necessary for 
the Work. 

2) Costs for equipment and machinery owned by Contractor or a Contractor-related 
entity will be paid at a rate shown for such equipment in the equipment rental 
rate book specified in the Supplementary Conditions. An hourly rate will be 
computed by dividing the monthly rates by 176. These computed rates will 
include all operating costs. 

3) With respect to Work that is the result of a Change Order, Change Proposal, 
Claim, set-off, or other adjustment in Contract Price (“changed Work”), included 
costs will be based on the time the equipment or machinery is in use on the 
changed Work and the costs of transportation, loading, unloading, assembly, 
dismantling, and removal when directly attributable to the changed Work. The 
cost of any such equipment or machinery, or parts thereof, must cease to accrue 
when the use thereof is no longer necessary for the changed Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which 
Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or 
anyone directly or indirectly employed by any of them or for whose acts any of them 
may be liable, and royalty payments and fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, not 
compensated by insurance or otherwise, sustained by Contractor in connection with 
the performance of the Work (except losses and damages within the deductible 
amounts of builder’s risk or other property insurance established in accordance with 
Paragraph 6.04), provided such losses and damages have resulted from causes other 
than the negligence of Contractor, any Subcontractor, or anyone directly or indirectly 
employed by any of them or for whose acts any of them may be liable. Such losses 
include settlements made with the written consent and approval of Owner. No such 
losses, damages, and expenses will be included in the Cost of the Work for the 
purpose of determining Contractor’s fee. 
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g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as communication service at the Site, express and courier 
services, and similar petty cash items in connection with the Work. 

i. The costs of premiums for all bonds and insurance that Contractor is required by the 
Contract Documents to purchase and maintain. 

C. Costs Excluded: The term Cost of the Work does not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals, 
general managers, engineers, architects, estimators, attorneys, auditors, accountants, 
purchasing and contracting agents, expediters, timekeepers, clerks, and other personnel 
employed by Contractor, whether at the Site or in Contractor’s principal or branch office 
for general administration of the Work and not specifically included in the agreed upon 
schedule of job classifications referred to in Paragraph 13.01.B.1 or specifically covered 
by Paragraph 13.01.B.4. The payroll costs and other compensation excluded here are to 
be considered administrative costs covered by the Contractor’s fee. 

2. The cost of purchasing, renting, or furnishing small tools and hand tools. 

3. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the 
Site. 

4. Any part of Contractor’s capital expenses, including interest on Contractor’s capital 
employed for the Work and charges against Contractor for delinquent payments. 

5. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or 
indirectly employed by any of them or for whose acts any of them may be liable, including 
but not limited to, the correction of defective Work, disposal of materials or equipment 
wrongly supplied, and making good any damage to property. 

6. Expenses incurred in preparing and advancing Claims. 

7. Other overhead or general expense costs of any kind and the costs of any item not 
specifically and expressly included in Paragraph 13.01.B. 

D. Contractor’s Fee 

1. When the Work as a whole is performed on the basis of cost-plus-a-fee, then: 

a. Contractor’s fee for the Work set forth in the Contract Documents as of the Effective 
Date of the Contract will be determined as set forth in the Agreement. 

b. for any Work covered by a Change Order, Change Proposal, Claim, set-off, or other 
adjustment in Contract Price on the basis of Cost of the Work, Contractor’s fee will be 
determined as follows: 

1) When the fee for the Work as a whole is a percentage of the Cost of the Work, 
the fee will automatically adjust as the Cost of the Work changes. 

2) When the fee for the Work as a whole is a fixed fee, the fee for any additions or 
deletions will be determined in accordance with Paragraph 11.07.C.2. 

2. When the Work as a whole is performed on the basis of a stipulated sum, or any other 
basis other than cost-plus-a-fee, then Contractor’s fee for any Work covered by a Change 
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Order, Change Proposal, Claim, set-off, or other adjustment in Contract Price on the basis 
of Cost of the Work will be determined in accordance with Paragraph 11.07.C.2. 

E. Documentation and Audit: Whenever the Cost of the Work for any purpose is to be 
determined pursuant to this Article 13, Contractor and pertinent Subcontractors will establish 
and maintain records of the costs in accordance with generally accepted accounting practices. 
Subject to prior written notice, Owner will be afforded reasonable access, during normal 
business hours, to all Contractor’s accounts, records, books, correspondence, instructions, 
drawings, receipts, vouchers, memoranda, and similar data relating to the Cost of the Work 
and Contractor’s fee. Contractor shall preserve all such documents for a period of three years 
after the final payment by Owner. Pertinent Subcontractors will afford such access to Owner, 
and preserve such documents, to the same extent required of Contractor. 

13.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named in 
the Contract Documents and shall cause the Work so covered to be performed for such sums 
and by such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances: Contractor agrees that: 

1. the cash allowances include the cost to Contractor (less any applicable trade discounts) 
of materials and equipment required by the allowances to be delivered at the Site, and 
all applicable taxes; and 

2. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 
profit, and other expenses contemplated for the cash allowances have been included in 
the Contract Price and not in the allowances, and no demand for additional payment for 
any of the foregoing will be valid. 

C. Owner’s Contingency Allowance: Contractor agrees that an Owner’s contingency allowance, 
if any, is for the sole use of Owner to cover unanticipated costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by 
Engineer to reflect actual amounts due Contractor for Work covered by allowances, and the 
Contract Price will be correspondingly adjusted. 

13.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal 
to the sum of the unit price for each separately identified item of Unit Price Work times the 
estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for 
the purpose of comparison of Bids and determining an initial Contract Price. Payments to 
Contractor for Unit Price Work will be based on actual quantities. 

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate 
to cover Contractor’s overhead and profit for each separately identified item. 

D. Engineer will determine the actual quantities and classifications of Unit Price Work performed 
by Contractor. Engineer will review with Contractor the Engineer’s preliminary 
determinations on such matters before rendering a written decision thereon (by 
recommendation of an Application for Payment or otherwise). Engineer’s written decision 
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thereon will be final and binding (except as modified by Engineer to reflect changed factual 
conditions or more accurate data) upon Owner and Contractor, and the final adjustment of 
Contract Price will be set forth in a Change Order, subject to the provisions of the following 
paragraph. 

E. Adjustments in Unit Price 

1. Contractor or Owner shall be entitled to an adjustment in the unit price with respect to 
an item of Unit Price Work if: 

a. the quantity of the item of Unit Price Work performed by Contractor differs materially 
and significantly from the estimated quantity of such item indicated in the 
Agreement; and 

b. Contractor’s unit costs to perform the item of Unit Price Work have changed 
materially and significantly as a result of the quantity change. 

2. The adjustment in unit price will account for and be coordinated with any related changes 
in quantities of other items of Work, and in Contractor’s costs to perform such other 
Work, such that the resulting overall change in Contract Price is equitable to Owner and 
Contractor. 

3. Adjusted unit prices will apply to all units of that item. 

ARTICLE 14—TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCEPTANCE OF DEFECTIVE WORK 

14.01 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 
independent testing laboratories, and authorities having jurisdiction have access to the Site 
and the Work at reasonable times for their observation, inspection, and testing. Contractor 
shall provide them proper and safe conditions for such access and advise them of Contractor’s 
safety procedures and programs so that they may comply with such procedures and programs 
as applicable. 

14.02 Tests, Inspections, and Approvals 

A. Contractor shall give Engineer timely notice of readiness of the Work (or specific parts 
thereof) for all required inspections and tests, and shall cooperate with inspection and testing 
personnel to facilitate required inspections and tests. 

B. Owner shall retain and pay for the services of an independent inspector, testing laboratory, 
or other qualified individual or entity to perform all inspections and tests expressly required 
by the Contract Documents to be furnished and paid for by Owner, except that costs incurred 
in connection with tests or inspections of covered Work will be governed by the provisions of 
Paragraph 14.05. 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) 
specifically to be inspected, tested, or approved by an employee or other representative of 
such public body, Contractor shall assume full responsibility for arranging and obtaining such 
inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer 
the required certificates of inspection or approval. 
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D. Contractor shall be responsible for arranging, obtaining, and paying for all inspections and 
tests required: 

1. by the Contract Documents, unless the Contract Documents expressly allocate 
responsibility for a specific inspection or test to Owner; 

2. to attain Owner’s and Engineer’s acceptance of materials or equipment to be 
incorporated in the Work; 

3. by manufacturers of equipment furnished under the Contract Documents; 

4. for testing, adjusting, and balancing of mechanical, electrical, and other equipment to be 
incorporated into the Work; and 

5. for acceptance of materials, mix designs, or equipment submitted for approval prior to 
Contractor’s purchase thereof for incorporation in the Work. 

Such inspections and tests will be performed by independent inspectors, testing laboratories, 
or other qualified individuals or entities acceptable to Owner and Engineer. 

E. If the Contract Documents require the Work (or part thereof) to be approved by Owner, 
Engineer, or another designated individual or entity, then Contractor shall assume full 
responsibility for arranging and obtaining such approvals. 

F. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by 
Contractor without written concurrence of Engineer, Contractor shall, if requested by 
Engineer, uncover such Work for observation. Such uncovering will be at Contractor’s expense 
unless Contractor had given Engineer timely notice of Contractor’s intention to cover the 
same and Engineer had not acted with reasonable promptness in response to such notice. 

14.03 Defective Work 

A. Contractor’s Obligation: It is Contractor’s obligation to assure that the Work is not defective. 

B. Engineer’s Authority: Engineer has the authority to determine whether Work is defective, and 
to reject defective Work. 

C. Notice of Defects: Prompt written notice of all defective Work of which Owner or Engineer 
has actual knowledge will be given to Contractor. 

D. Correction, or Removal and Replacement: Promptly after receipt of written notice of defective 
Work, Contractor shall correct all such defective Work, whether or not fabricated, installed, 
or completed, or, if Engineer has rejected the defective Work, remove it from the Project and 
replace it with Work that is not defective. 

E. Preservation of Warranties: When correcting defective Work, Contractor shall take no action 
that would void or otherwise impair Owner’s special warranty and guarantee, if any, on said 
Work. 

F. Costs and Damages: In addition to its correction, removal, and replacement obligations with 
respect to defective Work, Contractor shall pay all claims, costs, losses, and damages arising 
out of or relating to defective Work, including but not limited to the cost of the inspection, 
testing, correction, removal, replacement, or reconstruction of such defective Work, fines 
levied against Owner by governmental authorities because the Work is defective, and the 
costs of repair or replacement of work of others resulting from defective Work. Prior to final 
payment, if Owner and Contractor are unable to agree as to the measure of such claims, costs, 
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losses, and damages resulting from defective Work, then Owner may impose a reasonable 
set-off against payments due under Article 15. 

14.04 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner 
prefers to accept it, Owner may do so (subject, if such acceptance occurs prior to final 
payment, to Engineer’s confirmation that such acceptance is in general accord with the design 
intent and applicable engineering principles, and will not endanger public safety). Contractor 
shall pay all claims, costs, losses, and damages attributable to Owner’s evaluation of and 
determination to accept such defective Work (such costs to be approved by Engineer as to 
reasonableness), and for the diminished value of the Work to the extent not otherwise paid 
by Contractor. If any such acceptance occurs prior to final payment, the necessary revisions 
in the Contract Documents with respect to the Work will be incorporated in a Change Order. 
If the parties are unable to agree as to the decrease in the Contract Price, reflecting the 
diminished value of Work so accepted, then Owner may impose a reasonable set-off against 
payments due under Article 15. If the acceptance of defective Work occurs after final 
payment, Contractor shall pay an appropriate amount to Owner. 

14.05 Uncovering Work 

A. Engineer has the authority to require additional inspection or testing of the Work, whether 
or not the Work is fabricated, installed, or completed. 

B. If any Work is covered contrary to the written request of Engineer, then Contractor shall, if 
requested by Engineer, uncover such Work for Engineer’s observation, and then replace the 
covering, all at Contractor’s expense. 

C. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or 
inspected or tested by others, then Contractor, at Engineer’s request, shall uncover, expose, 
or otherwise make available for observation, inspection, or testing as Engineer may require, 
that portion of the Work in question, and provide all necessary labor, material, and 
equipment. 

1. If it is found that the uncovered Work is defective, Contractor shall be responsible for all 
claims, costs, losses, and damages arising out of or relating to such uncovering, exposure, 
observation, inspection, and testing, and of satisfactory replacement or reconstruction 
(including but not limited to all costs of repair or replacement of work of others); and 
pending Contractor’s full discharge of this responsibility the Owner shall be entitled to 
impose a reasonable set-off against payments due under Article 15. 

2. If the uncovered Work is not found to be defective, Contractor shall be allowed an 
increase in the Contract Price or an extension of the Contract Times, directly attributable 
to such uncovering, exposure, observation, inspection, testing, replacement, and 
reconstruction. If the parties are unable to agree as to the amount or extent thereof, then 
Contractor may submit a Change Proposal within 30 days of the determination that the 
Work is not defective. 

14.06 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 
materials or equipment, or fails to perform the Work in such a way that the completed Work 
will conform to the Contract Documents, then Owner may order Contractor to stop the Work, 
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or any portion thereof, until the cause for such order has been eliminated; however, this right 
of Owner to stop the Work will not give rise to any duty on the part of Owner to exercise this 
right for the benefit of Contractor, any Subcontractor, any Supplier, any other individual or 
entity, or any surety for, or employee or agent of any of them. 

14.07 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct 
defective Work, or to remove and replace defective Work as required by Engineer, then 
Owner may, after 7 days’ written notice to Contractor, correct or remedy any such deficiency. 

B. In exercising the rights and remedies under this Paragraph 14.07, Owner shall proceed 
expeditiously. In connection with such corrective or remedial action, Owner may exclude 
Contractor from all or part of the Site, take possession of all or part of the Work and suspend 
Contractor’s services related thereto, and incorporate in the Work all materials and 
equipment stored at the Site or for which Owner has paid Contractor but which are stored 
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees, 
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to 
enable Owner to exercise the rights and remedies under this paragraph. 

C. All claims, costs, losses, and damages incurred or sustained by Owner in exercising the rights 
and remedies under this Paragraph 14.07 will be charged against Contractor as set-offs 
against payments due under Article 15. Such claims, costs, losses and damages will include 
but not be limited to all costs of repair, or replacement of work of others destroyed or 
damaged by correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in 
the performance of the Work attributable to the exercise by Owner of Owner’s rights and 
remedies under this Paragraph 14.07. 

ARTICLE 15—PAYMENTS TO CONTRACTOR; SET-OFFS; COMPLETION; CORRECTION PERIOD 

15.01 Progress Payments 

A. Basis for Progress Payments: The Schedule of Values established as provided in Article 2 will 
serve as the basis for progress payments and will be incorporated into a form of Application 
for Payment acceptable to Engineer. Progress payments for Unit Price Work will be based on 
the number of units completed during the pay period, as determined under the provisions of 
Paragraph 13.03. Progress payments for cost-based Work will be based on Cost of the Work 
completed by Contractor during the pay period. 

B. Applications for Payments 

1. At least 20 days before the date established in the Agreement for each progress payment 
(but not more often than once a month), Contractor shall submit to Engineer for review 
an Application for Payment filled out and signed by Contractor covering the Work 
completed as of the date of the Application and accompanied by such supporting 
documentation as is required by the Contract Documents. 

2. If payment is requested on the basis of materials and equipment not incorporated in the 
Work but delivered and suitably stored at the Site or at another location agreed to in 
writing, the Application for Payment must also be accompanied by: (a) a bill of sale, 
invoice, copies of subcontract or purchase order payments, or other documentation 
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establishing full payment by Contractor for the materials and equipment; (b) at Owner’s 
request, documentation warranting that Owner has received the materials and 
equipment free and clear of all Liens; and (c) evidence that the materials and equipment 
are covered by appropriate property insurance, a warehouse bond, or other 
arrangements to protect Owner’s interest therein, all of which must be satisfactory to 
Owner. 

3. Beginning with the second Application for Payment, each Application must include an 
affidavit of Contractor stating that all previous progress payments received by Contractor 
have been applied to discharge Contractor’s legitimate obligations associated with prior 
Applications for Payment. 

4. The amount of retainage with respect to progress payments will be as stipulated in the 
Agreement. 

C. Review of Applications 

1. Engineer will, within 10 days after receipt of each Application for Payment, including each 
resubmittal, either indicate in writing a recommendation of payment and present the 
Application to Owner, or return the Application to Contractor indicating in writing 
Engineer’s reasons for refusing to recommend payment. In the latter case, Contractor 
may make the necessary corrections and resubmit the Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment will 
constitute a representation by Engineer to Owner, based on Engineer’s observations of 
the executed Work as an experienced and qualified design professional, and on Engineer’s 
review of the Application for Payment and the accompanying data and schedules, that to 
the best of Engineer’s knowledge, information and belief: 

a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract Documents 
(subject to an evaluation of the Work as a functioning whole prior to or upon 
Substantial Completion, the results of any subsequent tests called for in the Contract 
Documents, a final determination of quantities and classifications for Unit Price Work 
under Paragraph 13.03, and any other qualifications stated in the recommendation); 
and 

c. the conditions precedent to Contractor’s being entitled to such payment appear to 
have been fulfilled in so far as it is Engineer’s responsibility to observe the Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have 
represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 
performed have been exhaustive, extended to every aspect of the Work in progress, 
or involved detailed inspections of the Work beyond the responsibilities specifically 
assigned to Engineer in the Contract; or 

b. there may not be other matters or issues between the parties that might entitle 
Contractor to be paid additionally by Owner or entitle Owner to withhold payment to 
Contractor. 
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4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending 
payments nor Engineer’s recommendation of any payment, including final payment, will 
impose responsibility on Engineer: 

a. to supervise, direct, or control the Work; 

b. for the means, methods, techniques, sequences, or procedures of construction, or 
the safety precautions and programs incident thereto; 

c. for Contractor’s failure to comply with Laws and Regulations applicable to 
Contractor’s performance of the Work; 

d. to make any examination to ascertain how or for what purposes Contractor has used 
the money paid by Owner; or 

e. to determine that title to any of the Work, materials, or equipment has passed to 
Owner free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s 
opinion, it would be incorrect to make the representations to Owner stated in 
Paragraph 15.01.C.2. 

6. Engineer will recommend reductions in payment (set-offs) necessary in Engineer’s 
opinion to protect Owner from loss because: 

a. the Work is defective, requiring correction or replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work in accordance with 
Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

d. Owner has been required to remove or remediate a Hazardous Environmental 
Condition for which Contractor is responsible; or 

e. Engineer has actual knowledge of the occurrence of any of the events that would 
constitute a default by Contractor and therefore justify termination for cause under 
the Contract Documents. 

D. Payment Becomes Due 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s 
recommendation, the amount recommended (subject to any Owner set-offs) will become 
due, and when due will be paid by Owner to Contractor. 

E. Reductions in Payment by Owner 

1. In addition to any reductions in payment (set-offs) recommended by Engineer, Owner is 
entitled to impose a set-off against payment based on any of the following: 

a. Claims have been made against Owner based on Contractor’s conduct in the 
performance or furnishing of the Work, or Owner has incurred costs, losses, or 
damages resulting from Contractor’s conduct in the performance or furnishing of the 
Work, including but not limited to claims, costs, losses, or damages from workplace 
injuries, adjacent property damage, non-compliance with Laws and Regulations, and 
patent infringement; 
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b. Contractor has failed to take reasonable and customary measures to avoid damage, 
delay, disruption, and interference with other work at or adjacent to the Site; 

c. Contractor has failed to provide and maintain required bonds or insurance; 

d. Owner has been required to remove or remediate a Hazardous Environmental 
Condition for which Contractor is responsible; 

e. Owner has incurred extra charges or engineering costs related to submittal reviews, 
evaluations of proposed substitutes, tests and inspections, or return visits to 
manufacturing or assembly facilities; 

f. The Work is defective, requiring correction or replacement; 

g. Owner has been required to correct defective Work in accordance with 
Paragraph 14.07, or has accepted defective Work pursuant to Paragraph 14.04; 

h. The Contract Price has been reduced by Change Orders; 

i. An event has occurred that would constitute a default by Contractor and therefore 
justify a termination for cause; 

j. Liquidated or other damages have accrued as a result of Contractor’s failure to 
achieve Milestones, Substantial Completion, or final completion of the Work; 

k. Liens have been filed in connection with the Work, except where Contractor has 
delivered a specific bond satisfactory to Owner to secure the satisfaction and 
discharge of such Liens; or 

l. Other items entitle Owner to a set-off against the amount recommended. 

2. If Owner imposes any set-off against payment, whether based on its own knowledge or 
on the written recommendations of Engineer, Owner will give Contractor immediate 
written notice (with a copy to Engineer) stating the reasons for such action and the 
specific amount of the reduction, and promptly pay Contractor any amount remaining 
after deduction of the amount so withheld. Owner shall promptly pay Contractor the 
amount so withheld, or any adjustment thereto agreed to by Owner and Contractor, if 
Contractor remedies the reasons for such action. The reduction imposed will be binding 
on Contractor unless it duly submits a Change Proposal contesting the reduction. 

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the 
amount wrongfully withheld will be treated as an amount due as determined by 
Paragraph 15.01.D.1 and subject to interest as provided in the Agreement. 

15.02 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment furnished 
under the Contract will pass to Owner free and clear of (1) all Liens and other title defects, 
and (2) all patent, licensing, copyright, or royalty obligations, no later than 7 days after the 
time of payment by Owner. 

15.03 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify 
Owner and Engineer in writing that the entire Work is substantially complete and request that 
Engineer issue a certificate of Substantial Completion. Contractor shall at the same time 
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submit to Owner and Engineer an initial draft of punch list items to be completed or corrected 
before final payment. 

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an 
inspection of the Work to determine the status of completion. If Engineer does not consider 
the Work substantially complete, Engineer will notify Contractor in writing giving the reasons 
therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a 
preliminary certificate of Substantial Completion which will fix the date of Substantial 
Completion. Engineer shall attach to the certificate a punch list of items to be completed or 
corrected before final payment. Owner shall have 7 days after receipt of the preliminary 
certificate during which to make written objection to Engineer as to any provisions of the 
certificate or attached punch list. If, after considering the objections to the provisions of the 
preliminary certificate, Engineer concludes that the Work is not substantially complete, 
Engineer will, within 14 days after submission of the preliminary certificate to Owner, notify 
Contractor in writing that the Work is not substantially complete, stating the reasons therefor. 
If Owner does not object to the provisions of the certificate, or if despite consideration of 
Owner’s objections Engineer concludes that the Work is substantially complete, then 
Engineer will, within said 14 days, execute and deliver to Owner and Contractor a final 
certificate of Substantial Completion (with a revised punch list of items to be completed or 
corrected) reflecting such changes from the preliminary certificate as Engineer believes 
justified after consideration of any objections from Owner. 

D. At the time of receipt of the preliminary certificate of Substantial Completion, Owner and 
Contractor will confer regarding Owner’s use or occupancy of the Work following Substantial 
Completion, review the builder’s risk insurance policy with respect to the end of the builder’s 
risk coverage, and confirm the transition to coverage of the Work under a permanent 
property insurance policy held by Owner. Unless Owner and Contractor agree otherwise in 
writing, Owner shall bear responsibility for security, operation, protection of the Work, 
property insurance, maintenance, heat, and utilities upon Owner’s use or occupancy of the 
Work. 

E. After Substantial Completion the Contractor shall promptly begin work on the punch list of 
items to be completed or corrected prior to final payment. In appropriate cases Contractor 
may submit monthly Applications for Payment for completed punch list items, following the 
progress payment procedures set forth above. 

F. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 
Completion subject to allowing Contractor reasonable access to remove its property and 
complete or correct items on the punch list. 

15.04 Partial Use or Occupancy 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 
completed part of the Work which has specifically been identified in the Contract Documents, 
or which Owner, Engineer, and Contractor agree constitutes a separately functioning and 
usable part of the Work that can be used by Owner for its intended purpose without 
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significant interference with Contractor’s performance of the remainder of the Work, subject 
to the following conditions: 

1. At any time, Owner may request in writing that Contractor permit Owner to use or occupy 
any such part of the Work that Owner believes to be substantially complete. If and when 
Contractor agrees that such part of the Work is substantially complete, Contractor, 
Owner, and Engineer will follow the procedures of Paragraph 15.03.A through 15.03.E for 
that part of the Work. 

2. At any time, Contractor may notify Owner and Engineer in writing that Contractor 
considers any such part of the Work substantially complete and request Engineer to issue 
a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall 
make an inspection of that part of the Work to determine its status of completion. If 
Engineer does not consider that part of the Work to be substantially complete, Engineer 
will notify Owner and Contractor in writing giving the reasons therefor. If Engineer 
considers that part of the Work to be substantially complete, the provisions of 
Paragraph 15.03 will apply with respect to certification of Substantial Completion of that 
part of the Work and the division of responsibility in respect thereof and access thereto. 

4. No use or occupancy or separate operation of part of the Work may occur prior to 
compliance with the requirements of Paragraph 6.04 regarding builder’s risk or other 
property insurance. 

15.05 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 
complete, Engineer will promptly make a final inspection with Owner and Contractor and will 
notify Contractor in writing of all particulars in which this inspection reveals that the Work, or 
agreed portion thereof, is incomplete or defective. Contractor shall immediately take such 
measures as are necessary to complete such Work or remedy such deficiencies. 

15.06 Final Payment 

A. Application for Payment 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections 
identified during the final inspection and has delivered, in accordance with the Contract 
Documents, all maintenance and operating instructions, schedules, guarantees, bonds, 
certificates or other evidence of insurance, certificates of inspection, annotated record 
documents (as provided in Paragraph 7.12), and other documents, Contractor may make 
application for final payment. 

2. The final Application for Payment must be accompanied (except as previously delivered) 
by: 

a. all documentation called for in the Contract Documents; 

b. consent of the surety, if any, to final payment; 

c. satisfactory evidence that all title issues have been resolved such that title to all Work, 
materials, and equipment has passed to Owner free and clear of any Liens or other 
title defects, or will so pass upon final payment. 
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d. a list of all duly pending Change Proposals and Claims; and 

e. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien 
rights arising out of the Work, and of Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 15.06.A.2 and as approved 
by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor 
that: (a) the releases and receipts include all labor, services, material, and equipment for 
which a Lien could be filed; and (b) all payrolls, material and equipment bills, and other 
indebtedness connected with the Work for which Owner might in any way be responsible, 
or which might in any way result in liens or other burdens on Owner's property, have been 
paid or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release 
or receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner 
to indemnify Owner against any Lien, or Owner at its option may issue joint checks 
payable to Contractor and specified Subcontractors and Suppliers. 

B. Engineer’s Review of Final Application and Recommendation of Payment: If, on the basis of 
Engineer’s observation of the Work during construction and final inspection, and Engineer’s 
review of the final Application for Payment and accompanying documentation as required by 
the Contract Documents, Engineer is satisfied that the Work has been completed and 
Contractor’s other obligations under the Contract have been fulfilled, Engineer will, within 10 
days after receipt of the final Application for Payment, indicate in writing Engineer’s 
recommendation of final payment and present the final Application for Payment to Owner 
for payment. Such recommendation will account for any set-offs against payment that are 
necessary in Engineer’s opinion to protect Owner from loss for the reasons stated above with 
respect to progress payments. Otherwise, Engineer will return the Application for Payment to 
Contractor, indicating in writing the reasons for refusing to recommend final payment, in 
which case Contractor shall make the necessary corrections and resubmit the Application for 
Payment. 

C. Notice of Acceptability: In support of its recommendation of payment of the final Application 
for Payment, Engineer will also give written notice to Owner and Contractor that the Work is 
acceptable, subject to stated limitations in the notice and to the provisions of 
Paragraph 15.07. 

D. Completion of Work: The Work is complete (subject to surviving obligations) when it is ready 
for final payment as established by the Engineer’s written recommendation of final payment 
and issuance of notice of the acceptability of the Work. 

E. Final Payment Becomes Due: Upon receipt from Engineer of the final Application for Payment 
and accompanying documentation, Owner shall set off against the amount recommended by 
Engineer for final payment any further sum to which Owner is entitled, including but not 
limited to set-offs for liquidated damages and set-offs allowed under the provisions of this 
Contract with respect to progress payments. Owner shall pay the resulting balance due to 
Contractor within 30 days of Owner’s receipt of the final Application for Payment from 
Engineer. 

15.07 Waiver of Claims 

A. By making final payment, Owner waives its claim or right to liquidated damages or other 
damages for late completion by Contractor, except as set forth in an outstanding Claim, 
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appeal under the provisions of Article 17, set-off, or express reservation of rights by Owner. 
Owner reserves all other claims or rights after final payment. 

B. The acceptance of final payment by Contractor will constitute a waiver by Contractor of all 
claims and rights against Owner other than those pending matters that have been duly 
submitted as a Claim, or appealed under the provisions of Article 17. 

15.08 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as 
may be prescribed by the Supplementary Conditions or the terms of any applicable special 
guarantee required by the Contract Documents), Owner gives Contractor written notice that 
any Work has been found to be defective, or that Contractor’s repair of any damages to the 
Site or adjacent areas has been found to be defective, then after receipt of such notice of 
defect Contractor shall promptly, without cost to Owner and in accordance with Owner’s 
written instructions: 

1. correct the defective repairs to the Site or such adjacent areas; 

2. correct such defective Work; 

3. remove the defective Work from the Project and replace it with Work that is not 
defective, if the defective Work has been rejected by Owner, and 

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the 
work of others, or to other land or areas resulting from the corrective measures. 

B. Owner shall give any such notice of defect within 60 days of the discovery that such Work or 
repairs is defective. If such notice is given within such 60 days but after the end of the 
correction period, the notice will be deemed a notice of defective Work under 
Paragraph 7.17.B. 

C. If, after receipt of a notice of defect within 60 days and within the correction period, 
Contractor does not promptly comply with the terms of Owner’s written instructions, or in an 
emergency where delay would cause serious risk of loss or damage, Owner may have the 
defective Work corrected or repaired or may have the rejected Work removed and replaced. 
Contractor shall pay all costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or arbitration 
or other dispute resolution costs) arising out of or relating to such correction or repair or such 
removal and replacement (including but not limited to all costs of repair or replacement of 
work of others). Contractor’s failure to pay such costs, losses, and damages within 10 days of 
invoice from Owner will be deemed the start of an event giving rise to a Claim under 
Paragraph 12.01.B, such that any related Claim must be brought within 30 days of the failure 
to pay. 

D. In special circumstances where a particular item of equipment is placed in continuous service 
before Substantial Completion of all the Work, the correction period for that item may start 
to run from an earlier date if so provided in the Specifications. 

E. Where defective Work (and damage to other Work resulting therefrom) has been corrected 
or removed and replaced under this paragraph, the correction period hereunder with respect 
to such Work will be extended for an additional period of one year after such correction or 
removal and replacement has been satisfactorily completed. 
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F. Contractor’s obligations under this paragraph are in addition to all other obligations and 
warranties. The provisions of this paragraph are not to be construed as a substitute for, or a 
waiver of, the provisions of any applicable statute of limitation or repose. 

ARTICLE 16—SUSPENSION OF WORK AND TERMINATION 

16.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a 
period of not more than 90 consecutive days by written notice to Contractor and Engineer. 
Such notice will fix the date on which Work will be resumed. Contractor shall resume the Work 
on the date so fixed. Contractor shall be entitled to an adjustment in the Contract Price or an 
extension of the Contract Times directly attributable to any such suspension. Any Change 
Proposal seeking such adjustments must be submitted no later than 30 days after the date 
fixed for resumption of Work. 

16.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will constitute a default by 
Contractor and justify termination for cause: 

1. Contractor’s persistent failure to perform the Work in accordance with the Contract 
Documents (including, but not limited to, failure to supply sufficient skilled workers or 
suitable materials or equipment, or failure to adhere to the Progress Schedule); 

2. Failure of Contractor to perform or otherwise to comply with a material term of the 
Contract Documents; 

3. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; or 

4. Contractor’s repeated disregard of the authority of Owner or Engineer. 

B. If one or more of the events identified in Paragraph 16.02.A occurs, then after giving 
Contractor (and any surety) 10 days’ written notice that Owner is considering a declaration 
that Contractor is in default and termination of the Contract, Owner may proceed to: 

1. declare Contractor to be in default, and give Contractor (and any surety) written notice 
that the Contract is terminated; and 

2. enforce the rights available to Owner under any applicable performance bond. 

C. Subject to the terms and operation of any applicable performance bond, if Owner has 
terminated the Contract for cause, Owner may exclude Contractor from the Site, take 
possession of the Work, incorporate in the Work all materials and equipment stored at the 
Site or for which Owner has paid Contractor but which are stored elsewhere, and complete 
the Work as Owner may deem expedient. 

D. Owner may not proceed with termination of the Contract under Paragraph 16.02.B if 
Contractor within 7 days of receipt of notice of intent to terminate begins to correct its failure 
to perform and proceeds diligently to cure such failure. 

E. If Owner proceeds as provided in Paragraph 16.02.B, Contractor shall not be entitled to 
receive any further payment until the Work is completed. If the unpaid balance of the 
Contract Price exceeds the cost to complete the Work, including all related claims, costs, 
losses, and damages (including but not limited to all fees and charges of engineers, architects, 
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attorneys, and other professionals) sustained by Owner, such excess will be paid to 
Contractor. If the cost to complete the Work including such related claims, costs, losses, and 
damages exceeds such unpaid balance, Contractor shall pay the difference to Owner. Such 
claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as to their 
reasonableness and, when so approved by Engineer, incorporated in a Change Order. When 
exercising any rights or remedies under this paragraph, Owner shall not be required to obtain 
the lowest price for the Work performed. 

F. Where Contractor’s services have been so terminated by Owner, the termination will not 
affect any rights or remedies of Owner against Contractor then existing or which may 
thereafter accrue, or any rights or remedies of Owner against Contractor or any surety under 
any payment bond or performance bond. Any retention or payment of money due Contractor 
by Owner will not release Contractor from liability. 

G. If and to the extent that Contractor has provided a performance bond under the provisions 
of Paragraph 6.01.A, the provisions of that bond will govern over any inconsistent provisions 
of Paragraphs 16.02.B and 16.02.D. 

16.03 Owner May Terminate for Convenience 

A. Upon 7 days’ written notice to Contractor and Engineer, Owner may, without cause and 
without prejudice to any other right or remedy of Owner, terminate the Contract. In such 
case, Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents 
prior to the effective date of termination, including fair and reasonable sums for overhead 
and profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing services and 
furnishing labor, materials, or equipment as required by the Contract Documents in 
connection with uncompleted Work, plus fair and reasonable sums for overhead and 
profit on such expenses; and 

3. other reasonable expenses directly attributable to termination, including costs incurred 
to prepare a termination for convenience cost proposal. 

B. Contractor shall not be paid for any loss of anticipated profits or revenue, post-termination 
overhead costs, or other economic loss arising out of or resulting from such termination. 

16.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (1) the Work is suspended for more than 90 
consecutive days by Owner or under an order of court or other public authority, or (2) 
Engineer fails to act on any Application for Payment within 30 days after it is submitted, or (3) 
Owner fails for 30 days to pay Contractor any sum finally determined to be due, then 
Contractor may, upon 7 days’ written notice to Owner and Engineer, and provided Owner or 
Engineer do not remedy such suspension or failure within that time, terminate the contract 
and recover from Owner payment on the same terms as provided in Paragraph 16.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if 
Engineer has failed to act on an Application for Payment within 30 days after it is submitted, 
or Owner has failed for 30 days to pay Contractor any sum finally determined to be due, 
Contractor may, 7 days after written notice to Owner and Engineer, stop the Work until 
payment is made of all such amounts due Contractor, including interest thereon. The 
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provisions of this paragraph are not intended to preclude Contractor from submitting a 
Change Proposal for an adjustment in Contract Price or Contract Times or otherwise for 
expenses or damage directly attributable to Contractor’s stopping the Work as permitted by 
this paragraph. 

ARTICLE 17—FINAL RESOLUTION OF DISPUTES 

17.01 Methods and Procedures 

A. Disputes Subject to Final Resolution: The following disputed matters are subject to final 
resolution under the provisions of this article: 

1. A timely appeal of an approval in part and denial in part of a Claim, or of a denial in full, 
pursuant to Article 12; and 

2. Disputes between Owner and Contractor concerning the Work, or obligations under the 
Contract Documents, that arise after final payment has been made. 

B. Final Resolution of Disputes: For any dispute subject to resolution under this article, Owner or 
Contractor may: 

1. elect in writing to invoke the dispute resolution process provided for in the 
Supplementary Conditions; 

2. agree with the other party to submit the dispute to another dispute resolution process; 
or 

3. if no dispute resolution process is provided for in the Supplementary Conditions or 
mutually agreed to, give written notice to the other party of the intent to submit the 
dispute to a court of competent jurisdiction. 

ARTICLE 18—MISCELLANEOUS 

18.01 Giving Notice 

A. Whenever any provision of the Contract requires the giving of written notice to Owner, 
Engineer, or Contractor, it will be deemed to have been validly given only if delivered: 

1. in person, by a commercial courier service or otherwise, to the recipient’s place of 
business; 

2. by registered or certified mail, postage prepaid, to the recipient’s place of business; or 

3. by e-mail to the recipient, with the words “Formal Notice” or similar in the e-mail’s subject 
line. 

18.02 Computation of Times 

A. When any period of time is referred to in the Contract by days, it will be computed to exclude 
the first and include the last day of such period. If the last day of any such period falls on a 
Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, 
such day will be omitted from the computation. 



CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 70 of 70 

18.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies 
available hereunder to the parties hereto are in addition to, and are not to be construed in 
any way as a limitation of, any rights and remedies available to any or all of them which are 
otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or 
by other provisions of the Contract. The provisions of this paragraph will be as effective as if 
repeated specifically in the Contract Documents in connection with each particular duty, 
obligation, right, and remedy to which they apply. 

18.04 Limitation of Damages 

A. With respect to any and all Change Proposals, Claims, disputes subject to final resolution, and 
other matters at issue, neither Owner nor Engineer, nor any of their officers, directors, 
members, partners, employees, agents, consultants, or subcontractors, shall be liable to 
Contractor for any claims, costs, losses, or damages sustained by Contractor on or in 
connection with any other project or anticipated project. 

18.05 No Waiver 

A. A party’s non-enforcement of any provision will not constitute a waiver of that provision, nor 
will it affect the enforceability of that provision or of the remainder of this Contract. 

18.06 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or 
given in accordance with the Contract, as well as all continuing obligations indicated in the 
Contract, will survive final payment, completion, and acceptance of the Work or termination 
of the Contract or of the services of Contractor. 

18.07 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

18.08 Assignment of Contract 

A. Unless expressly agreed to elsewhere in the Contract, no assignment by a party to this 
Contract of any rights under or interests in the Contract will be binding on the other party 
without the written consent of the party sought to be bound; and, specifically but without 
limitation, money that may become due and money that is due may not be assigned without 
such consent (except to the extent that the effect of this restriction may be limited by law), 
and unless specifically stated to the contrary in any written consent to an assignment, no 
assignment will release or discharge the assignor from any duty or responsibility under the 
Contract. 

18.09 Successors and Assigns 

A. Owner and Contractor each binds itself, its successors, assigns, and legal representatives to 
the other party hereto, its successors, assigns, and legal representatives in respect to all 
covenants, agreements, and obligations contained in the Contract Documents. 

18.10 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts 
of these General Conditions. 
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SUPPLEMENTARY CONDITIONS OF THE CONSTRUCTION CONTRACT 

These Supplementary Conditions amend or supplement EJCDC® C-700, Standard General Conditions of 
the Construction Contract (2018). The General Conditions remain in full force and effect except as 
amended. 

The terms used in these Supplementary Conditions have the meanings stated in the General Conditions. 
Additional terms used in these Supplementary Conditions have the meanings stated below, which are 
applicable to both the singular and plural thereof. 

The address system used in these Supplementary Conditions is the same as the address system used in 
the General Conditions, with the prefix "SC" added—for example, “Paragraph SC-4.05.” 

ARTICLE 1—DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

SC-1.01.A.8 – Add the following at the end of the Paragraph: 

The Change Order form to be used on this Project is EJCDC C-941 (2018). Agency approval 
is required before Change Orders are effective. 

SC-1.01.A.30 – Add the following at the end of the Paragraph: 

 For the purposes of Rural Development, this term is synonymous with the term “applicant” 
as defined in 7 CFR 1780.7 (a)(1), (2) and (3) and is an entity receiving financial assistance 
from the federal programs. 

SC-1.01.A.50 – Add the following at the end of the Paragraph: 

 The Work Change Directive form to be used on this Project is EJCDC C-940 (2018). Agency 
approval is required before a Work Change Directive is issued. 

SC-1.01.A.51 – Add the following paragraph immediately after Paragraph 1.01.A.50: 

 51. Agency – The Project is financed in whole or in part by USDA Rural Utilities Service 
pursuant to the Consolidated Farm and Rural Development Act (7 USC Section 1921 et 
seq.). The Rural Utilities Service programs are administered through the USDA Rural 
Development offices; therefore, the Agency for these documents is USDA Rural 
Development. 

SC-1.01.A.52 – Add the following new paragraph with the title “Domestic Preference Definitions” 
immediately after Paragraph 1.01.A.51: 

 52.a American Iron and Steel (AIS) – Requirements mandated by Section 746 of Title VII of 
the Consolidated Appropriations Act of 2017 (Division A – Agriculture, Rural Development, 
Food and Drug Administration, and Related Agencies Appropriations Act, 2017) and 
subsequent statutes mandating domestic preference for “iron and steel products,” 
meaning the following products, if made primarily of iron and steel: lined or unlined pipes 
and fittings, manhole covers and other municipal castings, hydrants, tanks, flanges, pipe 
clamps and restraints, valves, structural steel, reinforced precast concrete, and 
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Construction Materials. AIS requirements apply in each of the several states, the District of 
Columbia, and each federally recognized Tribe, but not the U.S. Territories. 

 52.b. Coating – A covering that is applied to the surface of an object. If a Coating is applied 
to the external surface of a domestic iron or Steel component, and the application takes 
place outside of the United States, said product would be considered a compliant product 
under AIS requirements. Any coating processes that are applied to the external surface of 
Iron and Steel components that would otherwise be AIS compliant would not disqualify 
the product from meeting the AIS requirements regardless of where the Coating processes 
occur, provided that final assembly of the product occurs in the United States. This 
exemption only applies to Coatings on the external surface of Iron and Steel components. 
It does not apply to Coatings or linings on internal surfaces of Iron and Steel products, such 
as the lining of lined pipes. All Manufacturing Processes for lined pipes, including the 
application of pipe lining, must occur in the United States for the product to be compliant 
with AIS requirements. 

 52.c. Construction Materials – Those articles, materials, or supplies made primarily of iron 
and/or steel, that are permanently incorporated into the project, not including mechanical 
and/or electrical components, equipment, and systems. Some of these products may 
overlap with what is also considered “structural steel”. Note: Mechanical and electrical 
components, equipment and systems are not considered Construction Materials. See 
definitions of Mechanical Equipment and Electrical Equipment. 

 52.d. Contractor’s Certification – Documentation submitted by the Contractor upon 
Substantial Completion of the Contract that all Iron and Steel products installed were 
Produced in the United States. 

 52.e. De Minimis – Various miscellaneous, incidental low-cost components that are 
essential for, but incidental to, the construction and are incorporated into the physical 
structure of the project. Examples of De Minimis components could include small washers, 
screws, fasteners (such as “off the shelf” nuts and bolts), miscellaneous wire, corner bead, 
ancillary tube, signage, trash bins, door hardware etc. Costs for such De Minimis 
components cumulatively may comprise no more than a total of five percent of the total 
cost of the materials used in and incorporated into a project; the cost of an individual item 
may not exceed one percent of the total cost of the materials used in and incorporated into 
a project.  

 52.f. Electrical Equipment – Typically any machine powered by electricity and includes 
components that are part of the electrical distribution system. AIS does not apply to 
Electrical Equipment. 

 52.g. Engineer’s Certification – Documentation submitted by the Engineer that Drawings, 
Specifications, and Bidding Documents comply with AIS. 

 52.h. Iron and Steel Products – The following products made primarily of iron and steel: 
lined or unlined pipes and fittings, manhole covers and other municipal castings, hydrants, 
tanks, flanges, pipe clamps and restraints, valves, structural steel, reinforced precast 
concrete, and Construction Materials. Only items on the above list made primarily of iron 
and steel, permanently incorporated into the project must be produced in the United 
States. For example, trench boxes, scaffolding or equipment, which are removed from the 



CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

EJCDC® C-800, Supplementary Conditions of the Construction Contract. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 3 of 27 

project site upon completion of the project, are not required to be made of U.S. Iron or 
Steel. 

 52.i. Manufacturer – A supplier, fabricator, distributor, materialman, or vendor is an entity 
with which the Owner, Contractor or any subcontractor has contracted to furnish materials 
or equipment to be incorporated in the project by the Owner, Contractor, or a 
subcontractor. 

 52.j. Manufacturer’s Certification - Documentation provided by the Manufacturer stating 
that the Iron and Steel products to be used in the project are produced in the United States 
in accordance with American Iron and Steel (AIS) Requirements. If items are purchased via 
a Supplier, distributor, vendor, etc. from the Manufacturer directly, then the Supplier, 
distributor, vendor, etc. will be responsible for obtaining and providing these certifications 
to the parties purchasing the products. 

52.k. Manufacturing Processes – Processes such as melting, refining, pouring, forming, 
rolling drawing, finishing, and fabricating. Further, if a domestic Iron and Steel product is 
taken out of the United States for any part of the manufacturing process, it becomes 
foreign source material. However, raw materials such as iron ore, limestone and iron and 
steel scrap are not covered by the AIS requirement, and the material(s), if any, being 
applied as a Coating are similarly not covered. Non-iron or Steel components of an Iron and 
Steel product may come from non-US sources. For example, for products such as valves 
and hydrants, the individual non-Iron and Steel components do not have to be of domestic 
origin. Raw materials, such as iron ore, limestone, scrap iron, and scrap steel, can come 
from non-U.S. sources. 

 52.l. Mechanical Equipment – Typically equipment which has motorized parts and/or is 
powered by a motor. AIS does not apply to Mechanical Equipment. 

 52.m. Minor Components – Components within an Iron and/or Steel product otherwise 
compliant with the American Iron and Steel requirements; this waiver is typically used by 
Manufacturers. It differs from the De Minimis definition in that De Minimis pertains to the 
entire project and the minor component definition pertains to a single product. This waiver 
allows use of non-domestically produced miscellaneous Minor Components comprising up 
to five percent of the total material cost of an otherwise domestically produced Iron and 
Steel product. However, unless a separate waiver for a product has been approved, all 
other Iron and Steel components in said product must still meet the AIS requirements. This 
waiver does not exempt the whole product from the AIS requirements only Minor 
Components within said product and the Iron and Steel components of the product must 
be produced domestically. Valves and hydrants are also subject to the cost ceiling 
requirements described here. Examples of Minor Components could include items such as 
pins and springs in valves, hydrants, band/straps in couplings, and other low-cost items 
such as small fasteners etc. 

 52.n. Municipal Castings – Cast iron or Steel infrastructure products that are melted and 
cast. They typically provide access, protection, or housing for components incorporated 
into utility owned drinking water, storm water, wastewater, and solid waste 
infrastructure. 

 52.o. Primarily Iron or Steel – A product is made of greater than 50 percent Iron or Steel on 
a materials cost basis. An exception to this definition is reinforced precast concrete (see 
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Definitions). All technical specifications and applicable industry standards (e.g., NIST, NSF, 
AWWA) must be met. If a product is determined to be less than 50 percent Iron and/or 
Steel, the AIS requirements do not apply. For example, the cost of a fire hydrant includes: 

• The cost of materials used for the Iron portion of a fire hydrant (e.g., bonnet, body, 
and shoe); and 

• The cost to pour and cast to create those components (e.g., labor and energy). 

Not included in the cost are: 

• The additional material costs for the non-Iron or Steel internal workings of the 
hydrant (e.g., stem, coupling, valve, seals, etc.); and 

• The cost to assemble the internal workings into the hydrant body. 

52.p Produced in the United States – The production in the United Stated of the Iron or 
Steel products used in the project required that all Manufacturing Processes must take 
place in the United States, with the exception of metallurgical processes involving 
refinement or steel additives. 

52.q Reinforced Precast Concrete – Reinforced Precast Concrete structures must comply 
with AIS regardless of whether it consists of at least 50 percent Iron or Steel. The 
reinforcing bar and wire must be produced in the United States and meet the same 
standards as for any other Iron or Steel product. Additionally, the casting of the concrete 
product must take place in the United States. The cement and other raw materials used in 
concrete production are not required to be of domestic origin. If the reinforced concrete is 
cast at the construction site, the reinforcing bar and wire are considered Construction 
Materials and must be produced in the United States. 

52.r Steel – An alloy that includes at least 50 percent iron, between 0.02 and 2 percent 
carbon, and may include other elements. Metallic elements such as chromium, nickel, 
molybdenum, manganese, and silicon, may be added during the melting of Steel for the 
purpose of enhancing properties such as corrosion resistance, hardness, or strength. The 
definition of Steel covers carbon steel, alloy steel, stainless steel, tool steel, and other 
specialty steels. 

52.s. Structural Steel – Rolled flanged shapes, having at least one dimension of their cross-
section three inches or greater, which are used in the construction of bridges, buildings, 
ships, railroad rolling stock, and for numerous other constructional purposes. Such shapes 
are designated as wide-flange shapes, standard I-beams, channels, angles, tees, and zees. 
Other shapes include but are not limited to, H-piles, sheet piling, tie plates, cross ties, and 
those for other special purposes. 

ARTICLE 2—PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

SC-2.01 Delete Paragraphs 2.01.B. and C. in their entirety and insert the following in their place: 

B. Evidence of Contractor’s Insurance: When Contractor delivers the signed counterparts of the 
Agreement to Owner, Contractor shall also deliver to Owner copies of the policies (including 
all endorsements, and identification of applicable self-insured retentions and deductibles) of 
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insurance required to be provided by Contractor in this Contract. Contractor may block out 
(redact) any confidential premium or pricing information contained in any policy or 
endorsement furnished under this provision. 

C. Evidence of Owner’s Insurance: After receipt from Contractor of the signed counterparts of 
the Agreement and all required bonds and insurance documentation, Owner shall promptly 
deliver to Contractor copies of the policies of insurance to be provided by Owner in this 
Contract (if any). Owner may block out (redact) any confidential premium or pricing 
information contained in any policy or endorsement furnished under this provision. 

2.02 Copies of Documents 

SC-2.02 Revise Paragraph 2.02.A. to read as follows: 

Owner shall furnish to the Contractor one copy of the Contract Documents (including one 
fully signed counterpart of the Agreement) in electronic portable document format (PDF).  
Printed copies will be furnished upon request at the cost of reproduction. 

ARTICLE 3—CONTRACT DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

No modifications to this article. 

ARTICLE 4—COMMENCEMENT AND PROGRESS OF THE WORK 

4.01 Commencement of Contract Times; Notice to Proceed 

SC-4.01.A  Delete the last sentence of the paragraph. 

4.05 Delays in Contractor’s Progress 

SC-4.05 Amend Paragraph 4.05.C by adding the following subparagraphs: 

5. Weather-Related Delays 

a. If “abnormal weather conditions” as set forth in Paragraph 4.05.C.2 of the General 
Conditions are the basis for a request for an equitable adjustment in the Contract 
Times, such request must be documented by data substantiating each of the 
following: 1) that weather conditions were abnormal for the period of time in 
which the delay occurred, 2) that such weather conditions could not have been 
reasonably anticipated, and 3) that such weather conditions had an adverse 
effect on the Work as scheduled. 

SC-4.05.C.5.a  Add the following at the end of this paragraph: 

5.a. Extreme or unusual weather that is typical for a given region, elevation, or season should 
not be considered abnormal weather conditions. Requests for time extension due to 
abnormal weather condition will be submitted to the Engineer within five days of the end 
of the abnormal weather condition event. It is the responsibility of the Contractor to 
provide the information listed in SC-4.05.C.5.b. 

b. The existence of abnormal weather conditions will be determined on a month-by-
month basis in accordance with the following: 
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1) Every workday on which one or more of the following conditions exist will be 
considered a “bad weather day”: 

i) Total precipitation (as rain equivalent) occurring between 7:00 p.m. on 
the preceding day (regardless of whether such preceding day is a 
workday) through 7:00 p.m. on the workday in question equals or 
exceeds 1/2 inch of precipitation (as rain equivalent, based on the 
snow/rain conversion indicated in the table entitled Foreseeable Bad 
Weather Days; such table is hereby incorporated in this SC-4.05.C by 
reference. 

ii) Ambient outdoor air temperature at 11:00 a.m. is equal to or less than 
the following low temperature threshold: 10 degrees Fahrenheit; or, at 
3:00 p.m. the ambient outdoor temperature is equal to or greater than 
the following high temperature threshold: 100 degrees Fahrenheit. 

2) Determination of actual bad weather days during performance of the Work 
will be based on the weather records measured and recorded by American 
Falls, ID (KIDAMERI15) – Weather Underground weather monitoring station 
at American Falls, Idaho. 

3) Contractor shall anticipate the number of foreseeable bad weather days per 
month indicated in the table in Exhibit A—Foreseeable Bad Weather Days. 

4) In each month, every bad weather day exceeding the number of foreseeable 
bad weather days established in the table in Exhibit A -Foreseeable Bad 
Weather Days will be considered as “abnormal weather conditions.” The 
existence of abnormal weather conditions will not relieve Contractor of the 
obligation to demonstrate and document that delays caused by abnormal 
weather are specific to the planned work activities or that such activities thus 
delayed were on Contractor’s then-current Progress Schedule’s critical path 
for the Project. 

ARTICLE 5—SITE, SUBSURFACE AND PHYSICAL CONDITIONS, HAZARDOUS ENVIRONMENTAL 
CONDITIONS 

5.03 Subsurface and Physical Conditions 

SC-5.03 Add the following new paragraphs immediately after Paragraph 5.03.D: 

E. The following table lists the reports of explorations and tests of subsurface conditions at or 
adjacent to the Site that contain Technical Data, and specifically identifies the Technical Data 
in the report upon which Contractor may rely:  

Report Title Date of Report Technical Data 

“Geotechnical Investigation – 
Aberdeen WWTP Upgrades”, 
completed by ATLAS, Pocatello, 
Idaho 

December 2, 2022 

None of the contents of such reports 
is Technical Data on whose accuracy 
Contractor may rely. “Geotechnical Report – Aberdeen 

WWTP”, completed by Xcell 
Engineering, Pocatello, Idaho 

August 22, 2011 



CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

EJCDC® C-800, Supplementary Conditions of the Construction Contract. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 7 of 27 

F. The following table lists the drawings of existing physical conditions at or adjacent to the Site, 
including those drawings depicting existing surface or subsurface structures at or adjacent to 
the Site (except Underground Facilities), that contain Technical Data, and specifically 
identifies the Technical Data upon which Contractor may rely:  

Drawings Title Date of Drawings Technical Data 

“Record Drawings – City of 
Aberdeen, Idaho Wastewater 
Treatment Plant Upgrade – 2012”, 
completed by Keller Associates 

January 26, 2016 

None of the contents of such 
reports is Technical Data on whose 
accuracy Contractor may rely. 

“Record Drawings – City of 
Aberdeen Idaho Wastewater 
Treatment Plant Rehabilitation – 
1991”, completed by Forsgren 
Associates 

July 21, 1993 

“City of Aberdeen Wastewater 
Treatment Plant Improvements – 
1982”, completed by T.S. Sorenson 
& Associates 

October 12, 1982 

“City of Aberdeen Sewage 
Treatment Plant – 1971”, 
completed by Hamilton and Voeller 
Consulting Engineers 

May 4, 1971 

5.06 Hazardous Environmental Conditions 

SC-5.06 Add the following new paragraphs immediately after Paragraph 5.06.A.3: 

4. The following table lists the reports known to Owner relating to Hazardous 
Environmental Conditions at or adjacent to the Site, and the Technical Data (if any) upon 
which Contractor may rely:  

 No reports or drawings related to Hazardous Environmental Conditions at the Site are 
known to Owner. 

5. The following table lists the drawings known to Owner relating to Hazardous 
Environmental Conditions at or adjacent to the Site, and Technical Data (if any) 
contained in such Drawings upon which Contractor may rely:  

 No reports or drawings related to Hazardous Environmental Conditions at the Site are 
known to Owner. 

ARTICLE 6—BONDS AND INSURANCE 

6.01 Performance, Payment, and Other Bonds 

SC-6.01 Add the following paragraphs immediately after Paragraph 6.01.A: 

1.  Required Performance Bond Form: The performance bond that Contractor furnishes will 
be in the form of EJCDC® C-610, Performance Bond (2018 edition). 
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2. Required Payment Bond Form: The payment bond that Contractor furnishes will be in 
the form of EJCDC® C-615, Payment Bond (2018 edition). 

6.02 Insurance—General Provisions 

SC-6.02 Add the following paragraph immediately after Paragraph 6.02.B: 

1. Contractor may obtain worker’s compensation insurance from an insurance company 
that has not been rated by A.M. Best, provided that such company (a) is domiciled in 
the state in which the Project is located, (b) is certified or authorized as a worker’s 
compensation insurance provider by the appropriate state agency, and (c) has been 
accepted to provide worker’s compensation insurance for similar projects by the state 
within the last 12 months. 

6.03 Contractor’s Insurance 

SC-6.03 Supplement Paragraph 6.03 with the following provisions after Paragraph 6.03.C: 

D. Other Additional Insureds: As a supplement to the provisions of Paragraph 6.03.C of the 
General Conditions, the commercial general liability, automobile liability, umbrella or excess, 
pollution liability, and unmanned aerial vehicle liability policies must include as additional 
insureds (in addition to Owner and Engineer) the following: Subcontractors. 

E. Workers’ Compensation and Employer’s Liability: Contractor shall purchase and maintain 
workers’ compensation and employer’s liability insurance, including, as applicable, United 
States Longshoreman and Harbor Workers’ Compensation Act, Jones Act, stop-gap 
employer’s liability coverage for monopolistic states, and foreign voluntary workers’ 
compensation (from available sources, notwithstanding the jurisdictional requirement of 
Paragraph 6.02.B of the General Conditions). 

Workers’ Compensation and Related Policies Policy limits of not 
less than: 

Workers’ Compensation  

State Statutory 

Applicable Federal (e.g., Longshoreman’s) Statutory 

Foreign voluntary workers’ compensation (employer’s 
responsibility coverage), if applicable 

Statutory 

Jones Act (if applicable) 

Bodily injury by accident—each accident $1,000,000 

Bodily injury by disease—aggregate $1,000,000 

Employer’s Liability 

Each accident $1,000,000 

Each employee $1,000,000 

Policy limit  

Stop-gap Liability Coverage 

For work performed in monopolistic states, stop-gap liability 
coverage must be endorsed to either the worker’s compensation 
or commercial general liability policy with a minimum limit of: 
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F. Commercial General Liability—Claims Covered: Contractor shall purchase and maintain 
commercial general liability insurance, covering all operations by or on behalf of Contractor, 
on an occurrence basis, against claims for: 

1. damages because of bodily injury, sickness or disease, or death of any person other than 
Contractor’s employees, 

2. damages insured by reasonably available personal injury liability coverage, and 

3. damages because of injury to or destruction of tangible property wherever located, 
including loss of use resulting therefrom. 

G. Commercial General Liability—Form and Content: Contractor’s commercial liability policy 
must be written on a 1996 (or later) Insurance Services Organization, Inc. (ISO) commercial 
general liability form (occurrence form) and include the following coverages and 
endorsements: 

1. Products and completed operations coverage. 

a. Such insurance must be maintained for three years after final payment. 

b. Contractor shall furnish Owner and each other additional insured (as identified in 
the Supplementary Conditions or elsewhere in the Contract) evidence of 
continuation of such insurance at final payment and three years thereafter. 

2. Blanket contractual liability coverage, including but not limited to coverage of 
Contractor’s contractual indemnity obligations in Paragraph 7.18. 

3. Severability of interests and no insured-versus-insured or cross-liability exclusions. 

4. Underground, explosion, and collapse coverage. 

5. Personal injury coverage. 

6. Additional insured endorsements that include both ongoing operations and products 
and completed operations coverage through ISO Endorsements CG 20 10 10 01 and 
CG 20 37 10 01 (together). If Contractor demonstrates to Owner that the specified ISO 
endorsements are not commercially available, then Contractor may satisfy this 
requirement by providing equivalent endorsements. 

7. For design professional additional insureds, ISO Endorsement CG 20 32 07 04 
“Additional Insured—Engineers, Architects or Surveyors Not Engaged by the Named 
Insured” or its equivalent. 

H. Commercial General Liability—Excluded Content: The commercial general liability insurance 
policy, including its coverages, endorsements, and incorporated provisions, must not include 
any of the following: 

1. Any modification of the standard definition of “insured contract” (except to delete the 
railroad protective liability exclusion if Contractor is required to indemnify a railroad or 
others with respect to Work within 50 feet of railroad property). 

2. Any exclusion for water intrusion or water damage. 

3. Any provisions resulting in the erosion of insurance limits by defense costs other than 
those already incorporated in ISO form CG 00 01. 
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4. Any exclusion of coverage relating to earth subsidence or movement. 

5. Any exclusion for the insured’s vicarious liability, strict liability, or statutory liability 
(other than worker’s compensation). 

6. Any limitation or exclusion based on the nature of Contractor’s work. 

7. Any professional liability exclusion broader in effect than the most recent edition of ISO 
form CG 22 79. 

I. Commercial General Liability—Minimum Policy Limits 

Commercial General Liability Policy limits of not 
less than: 

General Aggregate $2,000,000 

Products—Completed Operations Aggregate $2,000,000 

Personal and Advertising Injury $1,000,000 

Bodily Injury and Property Damage—Each Occurrence $1,000,000 

J. Automobile Liability: Contractor shall purchase and maintain automobile liability insurance 
for damages because of bodily injury or death of any person or property damage arising out 
of the ownership, maintenance, or use of any motor vehicle. The automobile liability policy 
must be written on an occurrence basis. 

Automobile Liability Policy limits of not 
less than: 

Bodily Injury 

Each Person $1,000,000 

Each Accident $1,000,000 

Property Damage 

Each Accident $1,000,000 

[or] 

Combined Single Limit 

Combined Single Limit (Bodily Injury and Property Damage) $1,000,000 

K. Umbrella or Excess Liability: Contractor shall purchase and maintain umbrella or excess 
liability insurance written over the underlying employer’s liability, commercial general 
liability, and automobile liability insurance described in the Paragraphs above. The coverage 
afforded must be at least as broad as that of each and every one of the underlying policies. 

Excess or Umbrella Liability Policy limits of not 
less than: 

Each Occurrence $5,000,000 

General Aggregate $5,000,000 

L. Using Umbrella or Excess Liability Insurance to Meet CGL and Other Policy Limit 
Requirements: Contractor may meet the policy limits specified for employer’s liability, 
commercial general liability, and automobile liability through the primary policies alone, or 
through combinations of the primary insurance policy’s policy limits and partial attribution 
of the policy limits of an umbrella or excess liability policy that is at least as broad in coverage 
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as that of the underlying policy, as specified herein. If such umbrella or excess liability policy 
was required under this Contract, at a specified minimum policy limit, such umbrella or 
excess policy must retain a minimum limit of $3,000,000 after accounting for partial 
attribution of its limits to underlying policies, as allowed above. 

M. Contractor’s Pollution Liability Insurance: Contractor shall purchase and maintain a policy 
covering third-party injury and property damage, including cleanup costs, as a result of 
pollution conditions arising from Contractor’s operations and completed operations. This 
insurance must be maintained for no less than three years after final completion. 

Contractor’s Pollution Liability Policy limits of not 
less than: 

Each Occurrence/Claim $1,000,000 

General Aggregate $1,000,000 

N. Contractor’s Professional Liability Insurance: If Contractor will provide or furnish professional 
services under this Contract, through a delegation of professional design services or 
otherwise, then Contractor shall be responsible for purchasing and maintaining applicable 
professional liability insurance. This insurance must cover negligent acts, errors, or omissions 
in the performance of professional design or related services by the insured or others for 
whom the insured is legally liable. The insurance must be maintained throughout the 
duration of the Contract and for a minimum of two years after Substantial Completion. The 
retroactive date on the policy must pre-date the commencement of furnishing services on 
the Project. 

Contractor’s Professional Liability Policy limits of not 
less than: 

Each Claim $1,000,000 

Annual Aggregate $1,000,000 

O. Railroad Protective Liability Insurance: Prior to commencing any Work within 50 feet of 
railroad-owned and controlled property, Contractor shall (1) endorse its commercial general 
liability policy with ISO CG 24 17, removing the contractual liability exclusion for work within 
50 feet of a railroad, (2) purchase and maintain railroad protective liability insurance meeting 
the following requirements, (3) furnish a copy of the endorsement to Owner, and (4) submit 
a copy of the railroad protective policy and other railroad-required documentation to the 
railroad, and notify Owner of such submittal. 

Railroad Protective Liability Insurance Policy limits of not 
less than: 

Each Claim $1,000,000 

Aggregate $1,000,000 

P. Unmanned Aerial Vehicle Liability Insurance: If Contractor uses unmanned aerial vehicles 
(UAV—commonly referred to as drones) at the Site or in support of any aspect of the Work, 
Contractor shall obtain UAV liability insurance in the amounts stated; name Owner, Engineer, 
and all individuals and entities identified in the Supplementary Conditions as additional 
insureds; and provide a certificate to Owner confirming Contractor’s compliance with this 
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requirement. Such insurance will provide coverage for property damage, bodily injury or 
death, and invasion of privacy. 

Unmanned Aerial Vehicle Liability Insurance Policy limits of not 
less than: 

Each Claim $1,000,000 

General Aggregate $1,000,000 

Q. Other Required Insurance: None. 

SC-6.04 Supplement Paragraph 6.04 of the General Conditions with the following provisions: 

F. Builder’s Risk Requirements: The builder’s risk insurance must: 

1. be written on a builder’s risk “all risk” policy form that at a minimum includes insurance 
for physical loss or damage to the Work, temporary buildings, falsework, and materials 
and equipment stored and in transit, and must not exclude the coverage of the following 
risks: fire; windstorm; hail; flood; earthquake, volcanic activity, and other earth 
movement; lightning; riot; civil commotion; terrorism; vehicle impact; aircraft; smoke; 
theft; vandalism and malicious mischief; mechanical breakdown, boiler explosion, and 
artificially generated electric current; collapse; explosion; debris removal; demolition 
occasioned by enforcement of Laws and Regulations; and water damage (other than 
that caused by flood). 

a. Such policy will include an exception that results in coverage for ensuing losses 
from physical damage or loss with respect to any defective workmanship, methods, 
design, or materials exclusions. 

b. If insurance against mechanical breakdown, boiler explosion, and artificially 
generated electric current; earthquake, volcanic activity, and other earth 
movement; or flood, are not commercially available under builder’s risk policies, 
by endorsement or otherwise, such insurance will be provided through other 
insurance policies acceptable to Owner and Contractor. 

2. cover, as insured property, at least the following: (a) the Work and all materials, 
supplies, machinery, apparatus, equipment, fixtures, and other property of a similar 
nature that are to be incorporated into or used in the preparation, fabrication, 
construction, erection, or completion of the Work, including Owner-furnished or 
assigned property; (b) spare parts inventory required within the scope of the Contract; 
and (c) temporary works which are not intended to form part of the permanent 
constructed Work but which are intended to provide working access to the Site, or to 
the Work under construction, or which are intended to provide temporary support for 
the Work under construction, including scaffolding, form work, fences, shoring, 
falsework, and temporary structures. 

3. cover expenses incurred in the repair or replacement of any insured property (including 
but not limited to fees and charges of contractors, engineers, and architects). 

4. extend to cover damage or loss to insured property while in temporary storage at the 
Site or in a storage location outside the Site (but not including property stored at the 
premises of a manufacturer or Supplier). If this coverage is subject to a sublimit, such 
sublimit will be a minimum of $[amount]. 
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5. extend to cover damage or loss to insured property while in transit. If this coverage is 
subject to a sublimit, such sublimit will be a minimum of $[amount]. 

6. allow for the waiver of the insurer’s subrogation rights, as set forth in this Contract. 

7. allow for partial occupancy or use by Owner by endorsement, and without cancellation 
or lapse of coverage. 

8. include performance/hot testing and start-up, if applicable. 

9. be maintained in effect until the Work is complete, as set forth in Paragraph 15.06.D of 
the General Conditions, or until written confirmation of Owner’s procurement of 
property insurance following Substantial Completion, whichever occurs first. 

10. include as named insureds the Owner, Contractor, Subcontractors (of every tier), and 
any other individuals or entities required by this Contract to be insured under such 
builder’s risk policy. For purposes of Paragraphs 6.04, 6.05, and 6.06 of the General 
Conditions, and this and all other corresponding Supplementary Conditions, the parties 
required to be insured will be referred to collectively as “insureds.” In addition to 
Owner, Contractor, and Subcontractors of every tier, include as insureds the following: 

a. [Here list by legal name (not category, role, or classification) other persons or 
entities to be included on the builder’s risk policy as named insureds. It is 
generally recommended to list the insured’s full legal/contractual name, address, 
contact person, telephone, and e-mail address. Include only persons or entities 
that have property at the Site that is to be insured by the builder’s risk insurance. 
If applicable, separately identify any mortgagee or lender required to be named 
as a loss payee.] 

11. include, in addition to the Contract Price amount, the value of the following equipment 
and materials to be installed by the Contractor but furnished by the Owner or third 
parties: 

a. None. 

12. If debris removal in connection with repair or replacement of insured property is subject 
to a coverage sublimit, such sublimit will be a minimum of $[amount]provided. 

13. In addition to the coverage sublimits stated above, the following coverages are also 
subject to sublimits, as follows: 

a. None. 

6.05 Property Losses; Subrogation 

SC-6.05.A.1 Revise paragraph 6.05.A.1 to read as follows: 

 Contractor waives all rights against the Owner and the respective officers, directors, members, 
partners, employees, agent, consultants, and subcontractors of each and any of them, for all 
losses and damages arising out of, or resulting from any of the perils, risks, or causes of loss 
covered by such policies and any other property insurance applicable to the Work; and, in 
addition, waived all such rights against Engineer, its consultants, all individuals and entities 
identified in the Supplementary Conditions as builder’s risk or installation floater insureds, and 
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the other officers, directors, members, partners, employees, agents, consultants, and 
subcontractors of each and any of them, under such policies for losses and damages so caused. 

SC-6.05.B Delete paragraph 6.05.B in its entirety. 

ARTICLE 7—CONTRACTOR’S RESPONSIBILITIES 

7.03 Labor; Working Hours 

SC-7.03 Add the following new subparagraphs immediately after Paragraph 7.03.C: 

1. Regular working hours will be 7:00 AM to 7:00 PM, Monday through Friday. 

2. Owner's legal holidays correspond to the Federal holidays including New Year’s Day, 
Martin Luther King, Jr. Day, President’s Day, Memorial Day, Independence Day, Labor 
Day, Columbus Day, Veterans Day, Thanksgiving Day, Christmas Day. 

SC-7.03 Amend the first and second sentences of Paragraph 7.03.C to state “…all Work at the Site 
must be performed during regular working hours, Monday through Friday. Contractor will 
not perform Work on a Saturday, Sunday, or any legal holiday.” 

SC-7.03 Add the following new paragraph immediately after Paragraph 7.03.C: 

D. Contractor shall be responsible for the cost of any overtime pay or other expense incurred 
by the Owner for Engineer’s services (including those of the Resident Project Representative, 
if any), Owner's representative, and construction observation services, occasioned by the 
performance of Work on Saturday, Sunday, any legal holiday, or as overtime on any regular 
work day. If Contractor is responsible but does not pay, or if the parties are unable to agree 
as to the amount owed, then Owner may impose a reasonable set-off against payments due 
under Article 15. 

SC-7.03 Add the following new subparagraph immediately after Paragraph SC-7.03.D: 

1. For purposes of administering the foregoing requirement, additional overtime costs are 
defined as 7:00 PM to 7:00 AM. 

SC-7.04.D Add the following new paragraph immediately after Paragraph 7.04.C: 

 D. All Iron and Steel products must meet American Iron and Steel requirements. 

SC-7.04.E Add the following new paragraph immediately after Paragraph 7.04.D: 

E. For projects utilizing a De Minimis waiver, Contractor shall maintain an itemized list of 
non-domestically produced Iron or Steel incidental components and ensure that the cost 
is less than 5% of total project cost for project up to a maximum of $1,000,000.   

SC-7.05.A Amend the third sentence of paragraph by striking out the following words: 

Unless the specification or description contains or is followed by words reading that no 
like, equivalent, or “or-equal” item is permitted, 

SC-7.05.A.1.a.3 Amend the last sentence of Paragraph a.3 by striking out the following words: 

  “and;” and adding a period at the end of Paragraph 3. 

SC-7.05.A.1.a.4 Delete paragraph in its entirety and insert “Deleted”. 
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SC-7.05.B Add the following at the end of paragraph: 

Contractor shall include a Manufacturer’s Certification letter for compliance with 
American Iron and Steel requirements in support data, if applicable. Refer to 
Manufacturer’s Certification letter provided in these Contract Documents. 

SC-7.05.D Insert the following paragraph after Paragraph 7.05.C and re-letter the subsequent 
paragraphs: 

D. Redesign Necessitated by Acceptance of an “or equal” Item, or an item that is not 
indicated as the basis of design: Contractor agrees to bear the cost of redesign that may 
be necessitated to incorporate an “or equal” item into the Work. If the Engineer 
determines an “or equal” item to be acceptable, but will require modification of the 
design to incorporate the item, the Engineer will propose a scope and fee for the 
redesign. If the Contractor agrees to the scope and fee of the redesign, the Owner 
Contractor Agreement will be modified by Change Order to initiate the redesign. If the 
Contractor does not agree to the scope and fee for the redesign and a mutually 
acceptable scope and fee cannot be negotiated, the Engineer will deem the proposed 
item as unacceptable and the Contractor will be required to provide the specified item 
at no additional cost to the Owner. 

SC-7.06.A.3.a.2 Remove “and” from the end of paragraph. 

SC-7.06.A.3.a.3 Add “; and” to the end of paragraph. 

SC-7.06.A.3.a.4 Add the following new paragraph immediately after Paragraph7.06A.3.a.3: 

4. Comply with American Iron and Steel by providing Manufacturer’s Certification Letter 
of American Iron and Steel compliance, if applicable. Refer to Manufacturer’s Certification 
Letter provided in these Contract Documents. 

SC-7.07.A Amend by adding the following to the end of the paragraph: 

The total amount of work subcontracted by the Contractor shall not exceed fifty percent 
of the Contract price without prior approval from the Owner, Engineer, and Agency. 

SC-7.07.B Delete paragraph in its entirety and insert “Deleted”. 

SC-7.07.E Delete the second sentence of paragraph and insert the following in its place: 

 Owner may not require that Contractor use a specific replacement. 

SC-7.12.A Amend paragraph by adding the following after “written interpretations and 
clarifications,”: 

 Manufacturers’ Certifications, 

7.13 Safety and Protection 

SC-7.13 Insert the following after the second sentence of Paragraph 7.13.G: 

Contractor shall submit a copy of their safety program to the Owner for their review prior 
to the start of construction. Notwithstanding Owner’s review, Contractor remains solely 
responsible for the safety associated with all construction related activities, including 
compliance with all applicable laws and regulations. 
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SC-7.16.A.1.c Amend paragraph by deleting the last period and adding: 

, including Manufacturer’s Certification letter for any item in the submittal subject to 
American Iron and Steel requirements and include the Certificate in the submittal. Refer 
to Manufacturer’s Certification Letter provided in these Contract Documents. 

SC-7.16.C.9 Add new paragraph immediately after Paragraph 7.16.C.8: 

9. Engineer’s review and approval of a Shop Drawings or Sample shall include review of 
Manufacturers’ Certifications in order to document compliance with American Iron and 
Steel requirements, as applicable. 

SC-7.17.F Add new paragraph immediately after Paragraph 7.17E: 

F. Contractor shall certify upon Substantial Completion that all Work and Materials have 
complied with American Iron and Steel requirements as mandated by Section 746 of Title 
VII of the Consolidated Appropriations Act of 2017 (Division A – Agriculture, Rural 
Development, Food and Drug Administration, and Related Agencies Appropriations Act, 
2017) and subsequent statutes mandating domestic preference. Contractor shall provide 
said Certification to Owner. Refer to General Contractor’s Certification Letter provided in 
these Contract Documents. 

ARTICLE 8—OTHER WORK AT THE SITE 

No modifications to this Article. 

ARTICLE 9—OWNER’S RESPONSIBILITIES 

No modifications to this Article. 

ARTICLE 10—ENGINEER’S STATUS DURING CONSTRUCTION 

SC-10.03 Add the following new paragraphs immediately after Paragraph 10.03.B: 

C. The Resident Project Representative (RPR) will be Engineer's representative at the Site. RPR's 
dealings in matters pertaining to the Work in general will be with Engineer and Contractor. 
RPR's dealings with Subcontractors will only be through or with the full knowledge or 
approval of Contractor. The RPR will: 

1. Conferences and Meetings: Attend meetings with Contractor, such as preconstruction 
conferences, progress meetings, job conferences, and other Project-related meetings 
(but not including Contractor’s safety meetings), and as appropriate prepare and 
circulate copies of minutes thereof. 

2. Safety Compliance: Comply with Site safety programs, as they apply to RPR, and if 
required to do so by such safety programs, receive safety training specifically related to 
RPR’s own personal safety while at the Site. 

3. Liaison 

a. Serve as Engineer’s liaison with Contractor. Working principally through 
Contractor’s authorized representative or designee, assist in providing information 
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regarding the provisions and intent of the Contract Documents. Service will be on 
a part time basis during construction. 

b. Assist Engineer in serving as Owner’s liaison with Contractor when Contractor’s 
operations affect Owner’s on-Site operations. 

c. Assist in obtaining from Owner additional details or information, when required for 
Contractor’s proper execution of the Work. 

4. Review of Work; Defective Work 

a. Conduct on-Site observations of the Work to assist Engineer in determining, to the 
extent set forth in Paragraph 10.02, if the Work is in general proceeding in 
accordance with the Contract Documents. 

b. Observe whether any Work in place appears to be defective. 

c. Observe whether any Work in place should be uncovered for observation, or 
requires special testing, inspection or approval. 

5. Inspections and Tests 

a. Observe Contractor-arranged inspections required by Laws and Regulations, 
including but not limited to those performed by public or other agencies having 
jurisdiction over the Work. 

b. Accompany visiting inspectors representing public or other agencies having 
jurisdiction over the Work. 

6. Payment Requests: Review Applications for Payment with Contractor. 

7. Completion 

a. Participate in Engineer’s visits regarding Substantial Completion. 

b. Assist in the preparation of a punch list of items to be completed or corrected. 

c. Participate in Engineer’s visit to the Site in the company of Owner and Contractor 
regarding completion of the Work, and prepare a final punch list of items to be 
completed or corrected by Contractor. 

d. Observe whether items on the final punch list have been completed or corrected. 

D. The RPR will not: 

1. Authorize any deviation from the Contract Documents or substitution of materials or 
equipment (including “or-equal” items). 

2. Exceed limitations of Engineer’s authority as set forth in the Contract Documents. 

3. Undertake any of the responsibilities of Contractor, Subcontractors, or Suppliers. 

4. Advise on, issue directions relative to, or assume control over any aspect of the means, 
methods, techniques, sequences or procedures of construction. 

5 Advise on, issue directions regarding, or assume control over security or safety 
practices, precautions, and programs in connection with the activities or operations of 
Owner or Contractor. 
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6. Participate in specialized field or laboratory tests or inspections conducted off-site by 
others except as specifically authorized by Engineer. 

7. Authorize Owner to occupy the Project in whole or in part. 

ARTICLE 11—CHANGES TO THE CONTRACT 

SC-11.02.C Add new paragraph immediately after Paragraph 11.02.B: 

C. The Engineer or Owner shall contact the Agency for concurrence on each Change Order prior 
to issuance. All Contract Change Orders must be concurred on (signed) by Agency before they 
are effective. 

SC-11.03.A.2 Add new Paragraph 11.03.A.2 immediately after Paragraph 11.03.A, which shall be 
renamed Paragraph 11.03.A.1: 

2. The Engineer or Owner shall contact the Agency for concurrence on each Work Change 
Directive prior to issuance. Once authorized by Owner, a copy of each Work Change Directive 
shall be provided by Engineer to the Agency. 

SC-11.05.B Add the following at the end of this paragraph: 

 For Owner-authorized changes in the Work, the Contractor will provide the Manufacturer’s 
Certification(s) for materials subject to American Iron and Steel requirements except when sole-
source is specified, in which case the Engineer will provide the Manufacturer’s Certification(s). 

SC-11.09.B.2.c Add new paragraph immediately after Paragraph 11.09.B.2.b: 

 c. Change orders involving materials subject to American Iron and Steel requirements shall 
include supporting data (name of Manufacturer, city and state where the product was 
manufactured, description of product signature of authorized Manufacturer’s representative) 
in the Manufacturer’s Certification Letter, as applicable. 

ARTICLE 12—CLAIMS 

No modifications to this Article. 

ARTICLE 13—COST OF WORK; ALLOWANCES, UNIT PRICE WORK 

13.01 Cost of the Work 

SC-13.01 Supplement Paragraph 13.01.B.5.c.(2) by adding the following sentence: 

The equipment rental rate book that governs the included costs for the rental of machinery 
and equipment owned by Contractor (or a related entity) under the Cost of the Work 
provisions of this Contract is the most current edition of Rental Rate Blue Book. 

SC-13.01 Supplement Paragraph 13.01.C.2 by adding the following definition of small tools and hand 
tools: 

a. For purposes of this paragraph, “small tools and hand tools” means any tool or 
equipment whose current price if it were purchased new at retail would be less 
than $500.  
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13.02 Allowances 

SC-13.02.C Delete paragraph in its entirety and insert “Deleted”.  

13.03 Unit Price Work 

SC-13.03 Delete Paragraph 13.03.E in its entirety and insert the following in its place: 

E. Adjustments in Unit Price 

1. Contractor or Owner shall be entitled to an adjustment in the unit price with respect 
to an item of Unit Price Work if: 

a. the extended price of a particular item of Unit Price Work amounts to 25 percent 
or more of the Contract Price (based on estimated quantities at the time of 
Contract formation) and the variation in the quantity of that particular item of 
Unit Price Work actually furnished or performed by Contractor differs by more 
than 25 percent from the estimated quantity of such item indicated in the 
Agreement; and 

b. Contractor’s unit costs to perform the item of Unit Price Work have changed 
materially and significantly as a result of the quantity change. 

2. The adjustment in unit price will account for and be coordinated with any related 
changes in quantities of other items of Work, and in Contractor’s costs to perform 
such other Work, such that the resulting overall change in Contract Price is equitable 
to Owner and Contractor. 

3. Adjusted unit prices will apply to all units of that item. 

ARTICLE 14—TESTS AND INSPECTIONS; CORRECTION, REMOVAL, OR ACCCEPTANCE OF DEFECTIVE 
WORK 

SC-14.03.G Add new paragraph immediately after Paragraph 14.03.F: 

G. Installation of materials that are non-compliant with American Iron and Steel 
requirements shall be considered defective work.  Contractor shall ensure that Engineer 
has an approved Manufacturer’s Certification, or waiver, prior to any domestic 
preference compliant item being delivered to the project site. 
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ARTICLE 15—PAYMENTS TO CONTRACTOR, SET OFFS; COMPLETIONS; CORRECTION PERIOD 

15.01 Progress Payments 

SC-15.01.B Add the following language at the end of Paragraph 15.01.B.4: 

              No payments will be made that would deplete the retainage, place in escrow any funds 
that are required for retainage or invest the retainage for the benefit of the Contractor. 

SC-15.01.B Add new paragraph immediately after Paragraph 15.01.B.4: 

              5. The Application for Payment form to be used on this Project is EJCDC® C-620. The Agency 
must approve all Applications for Payment before payment is made.  

SC-15.01.B Add new paragraph immediately after Paragraph 15.01.B.5: 

              6. By submitting an Application for Payment based in whole or in part on furnishing 
equipment or materials, Contractor certified that such equipment and materials are 
compliant with American Iron and Steel requirements.  Manufacturer’s Certification letter 
for materials satisfy this requirements. Refer to Sample Language for Manufacturer’s 
Certification Letter provided in these Contract Documents. 

SC-15.01.C.2 Add the following new paragraph immediately after Paragraph 15.01.C.2.c: 

d. The materials presented for payment in an Application for Payment comply with American 
Iron and Steel requirements. 

SC-15.01.D.1 Delete paragraph in its entirety and insert the following in its place: 

 The Application for Payment with Engineer’s recommendations will be presented to the 
Owner and Agency for consideration. If both the Owner and Agency find the Application 
for Payment acceptable, the recommended amount less any reduction under the 
provisions of Paragraph 15.01.E will become due twenty (20) days after the Application for 
Payment is presented to the Owner, and the Owner will make payment to the Contractor. 

15.02 Contractor’s Warranty of Title 

SC-15.02.A Amend paragraph by striking out the following text: “7 days after”. 

15.03 Substantial Completion 

SC-15.03.A  Modify by adding the following after the last sentence: 

 Contractor shall also submit the General (Prime) Contractor’s Certification of Compliance 
certifying that to the best of the Contractor’s knowledge and belief all substitutes , equals, 
and all Iron and Steel products proposed in the Shop Drawings, Change Orders, and Partial 
Payment Estimates, and those installed for the Project, are either Produced in the United 
States or are the subject of an approved waiver under Section 746 of Title VII of the 
Consolidated Appropriations Act of 2017 (Division A – Agriculture, Rural Development, 
Food and Drug Administration, and Related Agencies Appropriations Act, 2017) and 
subsequent statutes mandating domestic preference. 

SC-15.03 Add the following new subparagraph to Paragraph 15.03.B: 

1. If some or all of the Work has been determined not to be at a point of Substantial 
Completion and will require re-inspection or re-testing by Engineer, the cost of such re-
inspection or re-testing, including the cost of time, travel and living expenses, will be 
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paid by Contractor to Owner. If Contractor does not pay, or the parties are unable to 
agree as to the amount owed, then Owner may impose a reasonable set-off against 
payments due under this Article 15. 

ARTICLE 16—SUSPENSION OF WORK AND TERMINATION 

No modifications to this Article. 

ARTICLE 17—FINAL RESOLUTIONS OF DISPUTES 

No modifications to this article. 

ARTICLE 18—MISCELLANEOUS 

18.10 Headings 

SC-18.11 Add new paragraph immediately after Paragraph 18.10: 

18.11 Tribal Sovereignty 

A. No provision of this Agreement will be construed by any of the signatories as 
abridging or debilitating any sovereign powers of any Federally recognized tribe 
affecting the trust-beneficiary relationship between the Secretary of the Interior, 
Tribe, and Indian landowner(s); or interfering with the government-to-government 
relationship between the United States and the tribes. 

SC-19 Add the following new Article 19 immediately after Article 18: 

ARTICLE 19—FEDERAL REQUIREMENTS 

19.01 Agency Not a Party 

A. This Contract is expected to be funded in part with funds provided by Agency. Neither 
Agency, nor any of its departments, entities, or employees, is a party to this Contract. 

19.02 Contract Approval 

A. Owner and Contractor will furnish Owner’s attorney such evidence as required so 
that Owner’s attorney can complete and execute the “Certificate of Owner’s 
Attorney” (Exhibit G of this Bulletin) before Owner submits the executed Contract 
documents to Agency for approval.  Refer to Certificate of Owner’s Attorney and 
Agency Concurrence provided in these Contract Documents. 

B.  Agency concurrence is required on both the Bid and the Contract before the Contract 
is effective. 

 19.03 Conflict of Interest 

A. Contractor may not knowingly contract with a Supplier of Manufacturer if the 
individual or entity who prepared the Drawings and Specifications has a corporate 
or financial affiliation with the Supplier or Manufacturer. Owner’s officers, 
employees, or agents shall not engage in the award or administration of this Contract 
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if a conflict of interest, real or apparent, would be involved. Such a conflict would 
arise when: (i) the employee, officer, or agent; (ii) any member of their immediate 
family; (iii) their partner or (iv) an organization that employs, or is about to employ, 
any of the above, has a financial interest or other interest in or a tangible personal 
benefit from the Contractor. Owner’s officers, employees, or agents shall neither 
solicit nor accept gratuities, favors or anything of monetary value from Contractor or 
subcontractors. 

19.04 Gratuities 

A. If Owner finds after a notice and hearing that Contractor, or any of Contractor’s 
agents or representatives, offered, or gave gratuities (in the form of entertainment, 
gifts, or otherwise) to any official, employee, or agent of Owner or Agency in an 
attempt to secure this Contract or favorable treatment in awarding, amending, or 
making any determinations related to the performance of this Contract, Owner may, 
by written notice to Contractor, terminate this Contract. Owner may also pursue 
other rights and remedies that the law or this Contract provides. However, the 
existence of the facts on which Owner bases such findings shall be an issue and may 
be reviewed in proceedings under the dispute resolution provisions of this Contract. 

B.  In the event this Contract is terminated as provided in paragraph 19.04.A, Owner 
may pursue the same remedies against Contractor as it could pursue in the event of 
a breach of this Contract by Contractor. As a penalty, in addition to any other 
damages to which it may be entitles by law, Owner may pursue exemplary damages 
in an amount (as determined by Owner) which shall not be less than three nor more 
than ten times the costs Contractor incurs in providing any such gratuities to any 
such officer or employee.  

19.05 Small, Minority and Women’s Businesses 

A.  If Contractor intends to let any subcontracts for a portion of the work, Contractor 
will take all necessary affirmative steps to assure that minority businesses, women’s 
business enterprises, and labor surplus area firms are used when possible. 
Affirmative steps will include: 

1. Placing qualified small and minority businesses and women’s business 
enterprises on solicitation lists; 

2. Assuring that small and minority businesses, and women’s business 
enterprises are solicited whenever they are potential sources; 

3. Dividing total requirements, when economically feasible, into smaller tasks 
or quantities to permit maximum participation by small and minority 
businesses, and women’s business enterprises; 

4. Establishing delivery schedules, where the requirement permits, which 
encourage participation by small and minority businesses, and women’s 
business enterprises; 

5. Using the services and assistance, as appropriate, of such organizations as 
the Small Business Administration and the Minority Business Development 
Agency of the Department of Commerce. 
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 19.06 Anti-Kickback 

A. Contractor shall comply with the Copeland Anti-Kickback Act (40 USC 3145) as 
supplemented by Department of Labor regulations (29 CFR Part 3, “Contractors and 
Subcontractors on Public Buildings or Public Works Financed in Whole or in Part by 
Loan or Grants of the United States”). The Act provides that Contractor or 
subcontractor shall be prohibited from inducing, by any means, any person 
employed in the construction, completion, or repair of public facilities, to give up any 
part of the compensation to which they are otherwise entitled. Owner shall report 
all suspected or reported violations to Agency. 

19.07 Clean Air Act (42 USC 7401-7671q.) and the Federal Water Pollution Control Act (33 USC 
1251-1387), as amended 

A. Contractor to agree to comply with all applicable standards, orders or regulations 
issued pursuant to the Clean Air Act (42 USC 7401-7671q) and the Federal Water 
Pollution Control Act as amended (33 USC 1251-1387). Violations must be reported 
to the federal awarding agency and the Regional Office of the Environmental 
Protection Agency (EPA). 

 19.08 Equal Employment Opportunity 

A. The Contract is considered a federally assisted construction contract. Except as 
otherwise provided under 41 CFR Part 60, all contracts that meet the definition of 
“federally assisted construction contract” in 41 CFR Part 60-1.3 must include the 
equal opportunity clause provided under 41 CFR 60-1.4(b), in accordance with 
Executive Order 11246, “Equal Employment Opportunity” (30 FR 12319, 12935, 3 CFR 
Part, 1964-1965 Comp., p. 339), as amended by Executive Order 11375, “Amending 
Executive Order 11246 Relating to Equal Employment Opportunity,” and 
implementing regulations at 41 CFR part 60, “Office of Federal Contract Compliance 
Programs, Equal Employment Opportunity, Department of Labor”. 

 19.09 Byrd Anti-Lobbying Amendment (31 USC 1352) 

A. Contractors that apply or bid for an award exceeding $100,000 must file the required 
certification (RD Instruction 1940-Q Exhibit A-1). The Contractor certifies to the 
Owner and every subcontractor certifies to the Contractor that it will not and has 
not used federal appropriated funds to pay for any person or organization for 
influencing or attempting to influence an officer or employee of any agency, a 
member of Congress, officer or employee of Congress in connection with obtaining 
the Contract if it is covered by 31 USC 1352. The Contractor and every subcontractor 
must also disclose any lobbying with non-federal funds that takes place in 
connection with obtaining any federal award. Such disclosures are forwarded from 
tier to tier up to the Owner. Necessary certification and disclosure forms shall be 
provided by Owner. 

 19.10 Environmental Requirements 

A. When constructing a Project involving trenching and/or other related earth 
excavations, Contractor shall comply with the following environmental conditions: 



CITY OF ABERDEEN  

WWTP IMPROVEMENTS 222032-001 

EJCDC® C-800, Supplementary Conditions of the Construction Contract. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 24 of 27 

1.  Wetlands – When disposing of excess, spoil, or other Construction Materials 
on public or private property, Contractor shall not fill in or otherwise convert 
wetlands.  

2. Floodplains – When disposing of excess, spoil, or other Construction 
Materials on public or private property, Contractor shall not fill in or 
otherwise convert 100-year floodplain areas (Standard Flood Hazard Area) 
delineated on the latest Federal Emergency Management Agency Floodplain 
Maps, or other appropriate maps, e.g., alluvial soils on NRCS Soil Survey 
Maps.  

3.  Historic Preservation - Applicants shall ensure that Contractors maintain a 
copy of the following inadvertent discovery plan onsite for review:  

a.  If during the course of any ground disturbance related to any Project, any 
post review discovery, including but not limited to, any artifacts, 
foundations, or other indications of past human occupation of the area 
are uncovered, shall be protected by complying with 36 CFR § 
800.13(b)(3) and (c) and shall include the following:  

i.  All Work, including vehicular traffic, shall immediately stop within a 
50 ft. radius around the area of discovery. The Contractor shall ensure 
barriers are established to protect the area of discovery and notify the 
Engineer to contact the appropriate RD personnel. The Engineer shall 
engage a Secretary of the Interior (SOI) qualified professional 
archeologist to quickly assess the nature and scope of the discovery; 
implement interim measures to protect the discovery from looting 
and vandalism; and establish broader barriers if further historic 
and/or precontact properties, can reasonably be expected to occur.  

ii.  The RD personnel shall notify the appropriate RD environmental staff 
member, the Federal Preservation Officer (FPO), and State Historic 
Preservation Office (SHPO) immediately. Indian tribe(s) or Native 
Hawaiian Organization (NHOs) that have an interest in the area of 
discovery shall be contacted immediately. The SHPO may require 
additional tribes or NHOs who may have an interest in the area of 
discovery also be contacted. The notification shall include an 
assessment of the discovery provided by the SOI qualified 
professional archeologist.  

iii. When the discovery contains burial sites or human remains, the 
Contractor shall immediately notify the appropriate RD personnel 
who will contact the RD environmental staff member, FPO, and the 
SHPO. The relevant law enforcement authorities shall be immediately 
contacted by onsite personnel to reduce delay times, in accordance 
with tribal, state, or local laws including 36 CFR Part 800.13; 43 CFR 
Part 10, Subpart B; and the Advisory Council on Historic 
Preservation’s Policy Statement Regarding treatment of Burial Sites, 
Human Remains, or Funerary Objects (February 23, 2007).  
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iv. When the discovery contains burial sites or human remains, all 
construction activities, including vehicular traffic shall stop within a 
100 ft. radius of the discovery and barriers shall be established. The 
evaluation of human remains shall be conducted at the site of 
discovery by a SOI qualified professional. Remains that have been 
removed from their primary context and where that context may be 
in question may be retained in a secure location, pending further 
decisions on treatment and disposition. RD may expand this radius 
based on the SOI professional’s assessment of the discovery and 
establish broader barriers if further subsurface burial sites, or human 
remains can reasonably be expected to occur.  RD, in consultation 
with the SHPO and interested tribes or NHOs, shall develop a plan for 
the treatment of native human remains.  

v. Work may continue in other areas of the undertaking where no 
historic properties, burial sites, or human remains are present. If the 
inadvertent discovery appears to be a consequence of illegal activity 
such as looting, the onsite personnel shall contact the appropriate 
legal authorities immediately if the landowner has not already done 
so.  

vi. Work may not resume in the area of the discovery until a notice to 
proceed has been issued by RD. RD shall not issue the notice to 
proceed until it has determined that the appropriate local protocols 
and consulting parties have been consulted. 

vii. Inadvertent discoveries on federal and tribal land shall follow the 
processes required by the federal or tribal entity. 

4.  Endangered Species – Contractor shall comply with the Endangered Species 
Act, which provides for the protection of endangered and/or threatened 
species and critical habit. Should any evidence of the presence of 
endangered and/or threatened species or their critical habitat be brought to 
the attention of Contractor, Contractor will immediately report this evidence 
to Owner and a representative of Agency. Construction shall be temporarily 
halted pending the notification process and further directions issued by 
Agency after consultation with the U.S. Fish and Wildlife Service. 

5. Mitigation Measures – The following environmental mitigation measures are 
required on this project: None. 

19.11 Contract Work Hours and Safety Standards Act (40 U.S.C. 3701-3708)  

A.  Where applicable, for contracts awarded by the Owner in excess of $100,000 that 
involve the employment of mechanics or laborers, the Contractor will comply with 
40 U.S.C. 3702 and 3704, as supplemented by Department of Labor regulations (29 
CFR Part 5). Under 40 U.S.C. 3702 of the Act, the Contractor will compute the wages 
of every mechanic and laborer on the basis of a standard work week of 40 hours. 
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Work in excess of the standard work week is permissible provided that the worker 
is compensated at a rate of not less than one and a half times the basic rate of pay 
for all hours worked in excess of 40 hours in the work week. The requirements of 40 
U.S.C. 3704 are applicable to construction work and provide that no laborer or 
mechanic will be required to work in surroundings or under working conditions 
which are unsanitary, hazardous, or dangerous. These requirements do not apply to 
the purchases of supplies or materials or articles ordinarily available on the open 
market, or contracts for transportation or transmission of intelligence.  

19.12 Debarment and Suspension (Executive Orders 12549 and 12689)  

A. A contract award (see 2 CFR 180.220) must not be made to parties listed on 
the government wide exclusions in the System for Award Management (SAM), in 
accordance with the OMB guidelines at 2 CFR 180 that implement Executive Orders 
12549 (3 CFR part 1986 Comp., p. 189) and 12689 (3 CFR part 1989 Comp., p. 235), 
“Debarment and Suspension.” SAM Exclusions contains the names of parties 
debarred, suspended, or otherwise excluded by agencies, as well as parties declared 
ineligible under statutory or regulatory authority other than Executive Order 12549.  

19.13 Procurement of Recovered Materials  

A.  The Contractor will comply with 2 CFR Part 200.322, Procurement of recovered 
materials.”  

19.14 American Iron and Steel  

A.  Section 746 of Title VII of the Consolidated Appropriations Act of 2017 (Division A - 
Agriculture, Rural Development, Food and Drug Administration, and Related 
Agencies Appropriations Act, 2017) and subsequent statutes mandating domestic 
preference applies an American Iron and Steel requirement to this project. All iron 
and steel products used in this project must be produced in the United States. The 
term “iron and steel products” means the following products made primarily of iron 
or steel: lined or unlined pipes and fittings, manhole covers and other municipal 
castings, hydrants, tanks, flanges, pipe clamps and restraints, valves, structural steel, 
reinforced precast concrete, and Construction Materials.  

B. The following waivers apply to this Contract:  
1. De Minimis,  
2. Minor Components,  
3. Pig iron and direct reduced iron. 
 

See RD Attachment 2 for AIS Projects, September 2022 for the following certifications: 

• Informational Checklist for Project Specific Waiver Requests 

• American Iron and Steel De Minimis List Format 

• General (Prime) Contractor’s Certification of Compliance 
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• Manufacturer’s Certification of Compliance 

• Engineer’s Construction Certifications 

• Certificate of Owner’s Attorney and Agency Concurrence 
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EXHIBIT A—FORESEEABLE BAD WEATHER DAYS 

Month 

Number of Foreseeable Bad 
Weather Days in Month 

Based on Precipitation as Rain 
Equivalent (inches) (1) 

Ambient Outdoor Air Temperature (degrees F) 

Number of Foreseeable Bad 
Weather Days in Month 

Based on Low Temperature 
(at 11:00 a.m.) 

Number of Foreseeable Bad 
Weather Days in Month 

Based on High Temperature 
(at 3:00 p.m.) 

January    

February    

March    

April    

May    

June    

July    

August    

September    

October    

November    

December    

Notes: 
1. Two inches of sleet equal one inch of rain. Five inches of wet, heavy snow equal one inch of rain. 
Fifteen inches of “dry” powder snow equals one inch of rain. 
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 d
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s c
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r m
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 c
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 d
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s c
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 re
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s l
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s c
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r f
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 p
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 b
id

di
ng

 o
r o

th
er

w
ise

 o
n 

th
e 

ba
sis

 o
f e

ffe
ct

iv
e 

pr
ic

e 
co

m
pe

tit
io

n)
, a

nd
 a

ll 
co

nt
ra

ct
 c
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f c
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l c
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f c
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 p
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 c
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r c
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 C
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 b
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re
ta

in
ed

 to
 so

lic
it 

or
 se

cu
re

 th
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r r
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r m
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 re
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 C
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s p
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e 

Co
nt

ra
ct

or
 is

 re
sp

on
sib

le
 fo

r t
he

 p
ro

fe
ss

io
na

l q
ua

lit
y,

 te
ch

ni
ca

l a
cc

ur
ac

y,
 ti

m
el

y 
co

m
pl

et
io

n,
 a

nd
 c

oo
rd

in
at

io
n 

of
 a

ll 
de

sig
ns

, d
ra

w
in

gs
, s

pe
ci

fic
at

io
ns

, r
ep

or
ts

, a
nd

 o
th

er
 se

rv
ic

es
 fu

rn
ish

ed
 b

y 
th

e 
Co

nt
ra

ct
or

 u
nd

er
 th

is 
Co

nt
ra

ct
. I

f t
he

 
Co

nt
ra

ct
 in

vo
lv

es
 e

nv
iro

nm
en

ta
l m

ea
su

re
m

en
ts

 o
r d

at
a 

ge
ne

ra
tio

n,
 th

e 
Co

nt
ra

ct
or

 sh
al

l d
ev

el
op

 a
nd

 im
pl

em
en

t q
ua

lit
y 

as
su

ra
nc

e 
pr

ac
tic

es
 c

on
sis

tin
g 

of
 p

ol
ic

ie
s,

 p
ro

ce
du

re
s,

 sp
ec

ifi
ca

tio
ns

, s
ta

nd
ar

ds
, a

nd
 d

oc
um

en
ta

tio
n 

su
ffi

ci
en

t t
o 

pr
od

uc
e 

da
ta

 o
f q

ua
lit

y 
ad

eq
ua

te
 to

 m
ee

t p
ro

je
ct

 o
bj

ec
tiv

es
 a

nd
 to

 m
in

im
ize

 lo
ss

 o
f d

at
a 

du
e 

to
 u

nf
or

es
ee

n 
co

nd
iti

on
s o

r 
m

al
fu

nc
tio

ns
. T

he
 C

on
tr

ac
to

r s
ha

ll,
 w

ith
ou

t a
dd

iti
on

al
 c

om
pe

ns
at

io
n,

 c
or

re
ct

 o
r r

ev
ise

 a
ny

 e
rr

or
s,

 o
m

iss
io

ns
 o

r o
th

er
 

de
fic

ie
nc

ie
s i

n 
th

at
 C

on
tr

ac
to

r's
 d
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. 

b.
 

Th
e 

Co
nt

ra
ct

or
 sh

al
l p
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Idaho Department of Environmental Quality  Grants and Loans Program 
 

 
ARPA Specification Insert Page 11 of 13 Rev. August 2022 
 

Owner receives from the Successful Bidder prior to issuing Notice to Proceed 

ATTACHMENT A 
CERTIFICATION OF COMPLIANCE WITH ANTI-LOBBYING ACT 

 
The undersigned certifies, to the best of his/her knowledge and belief that: 

1. No federally appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or employee 
of any agency, a Member of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with the awarding of any federal contract, the making of 
any federally funded grant, the making of any federally funded loan, the entering into of any 
cooperative agreement, and the extension, continuation, renewal, amendment, or 
modification of any federally funded contract, grant, loan or cooperative agreement. 

2. If any funds other than federally appropriated funds have been paid or will be paid to any 
person for influencing or attempting to influence an officer or employee of any agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with this federally funded contract, grant, loan or cooperative 
agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure Form 
to Report Lobbying", in accordance with its instructions. 

3. The undersigned shall require that the language of this certification be included in the award 
documents for all subawards at all tiers (including subcontracts, subgrants, and contracts 
under grants, loans and cooperative agreements) and that all subrecipients shall certify and 
disclose accordingly.  

This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by Section 1352, Title 31, U.S. Code. Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not more 
than $100,000 for each such failure. 

 

_______________________________________   __________________________ 
Signature        Date 



Idaho Department of Environmental Quality  Grants and Loans Program 
 

 
ARPA Specification Insert Page 12 of 13 Rev. August 2022 
 

Owner Receives from the Successful Bidder Prior to issuing Notice to Proceed 

ATTACHMENT B 
CONTRACTORS COMPLIANCE STATEMENT  

(EXECUTIVE ORDER #11246) 
 

Date: ______________________ 

This statement relates to a proposed contract with (name of grantee):  

who expects to finance the contract with assistance from the Environmental Protection Agency. I am 
the undersigned bidder or prospective Contractor.  I represent that: 

I have ☐ I have not ☐ participated in a previous contract or subcontract subject to Executive Order 
11246 of September 24, 1965 (regarding equal employment opportunity) or a preceding similar 
Executive Order. I agree to comply with all the provisions of this Executive Order and the rules, 
regulations and relevant orders of the Secretary of Labor. (60-1.4(b)(4)).  

 

Signature:   Date:     

Name and Title of Signer:  _________________________ 



Idaho Department of Environmental Quality  Grants and Loans Program 
 

 
ARPA Specification Insert Page 13 of 13 Rev. August 2022 
 

Owner Receives from the Successful Bidder Prior to issuing Notice to Proceed 

ATTACHMENT C 
CERTIFICATION OF NONSEGREGATED FACILITIES 

 

(Applicable to federally assisted construction contracts and related subcontracts exceeding $10,000 
which are not exempt from the Equal Opportunity clause.) 

The federally assisted construction contractor certifies that he does not maintain or provide for his 
employees any segregated facilities at any of his establishments, and that he does not permit his 
employees to perform their services at any location, under his control, where segregated facilities are 
maintained. The federally assisted construction contractor certified, further that he will not maintain 
or provide for his employees any segregated facilities at any of his establishments, and that he will 
not permit his employees to perform their services at any location, under his control, where 
segregated facilities are maintained. The federally assisted construction contractor agrees that a 
breach of this certification is a violation of the Equal Opportunity clause in this contract. 

As used in this certification, the term "segregated facilities" means any waiting rooms, work area, rest 
rooms and wash rooms, restaurants and other eating areas, time clocks, locker rooms and other 
storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, 
transportation, and housing facilities provided for employees which are segregated by explicit 
directive or area, in fact, segregated on the basis of race, creed, color, or national origin, because of 
habit, local custom, or otherwise. The federally assisted construction contractor agrees that (except 
where he has obtained identical certifications from proposed contractors for specific time periods) he 
will obtain identical certifications from proposed subcontractors prior to the award of subcontracts 
exceeding $10,000 which are not exempt from the provisions of the Equal Opportunity clause, and 
that he will retain such, certification in this file. 

 

Signature:   Date:   _  

Name and Title of Signer:  _________________________ 
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RD Idaho Attachment 2 
 

Idaho-Specific Amendments to  
Instructions to Bidders (EJCDC C-200, 2018 Edition), 

Bid Form (EJCDC C-410, 2018 Edition), and 
Supplementary Conditions of the Construction Contract (EJCDC C-800) 

 
 
These Supplementary Conditions amend or supplement the Instructions to Bidders (EJCDC C-200, 2018 
Edition), Bid Form (EJCDC C-410, 2018 Edition), and the Supplementary Conditions of the Construction 
Contract (EJCDC C-800, 2018 Edition) and other provisions of the Contract Documents as indicated below.  
All provisions that are not so amended or supplemented remain in full force and effect.  These amendments 
are intended to be used in conjunction with RUS Bulletin 1780-26 dated June 16, 2020.  Idaho Amendments 
take precedence over RUS Bulletin 1780-26. 
 

INSTRUCTIONS TO BIDDERS SUPPLEMENTS 
 
Development of the Instructions to Bidders must be based on EJCDC C-200, 2018, as modified below: 
 
 Delete paragraph 15.03 in its entirety and insert the following in its place: 
 

15.03 After the date and time Bids are opened, a bid may only be withdrawn in accordance with Idaho 
Code 54-1904.  This provision to withdraw a Bid without forfeiting the Bid security does not apply to 
Bidder’s errors in judgment in preparing the Bid. 

 
 Delete paragraph 21.01 in its entirety and insert the following in its place: 
 

21.01 Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 
Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable 
during the performance of the Work. 

 
 

BID FORM SUPPLEMENTS 
 
Development of the Bid Form must be based on EJCDC C-410, 2018, as modified below: 
 
 Amend paragraph 2.01 by adding the following to end of the paragraph 2.01.G: 
 

The RD 400-6 Form is included in the RD Modifications document below.  By signing the bid form, 
the bidder represents that (s)he is also signing the RD 400-6 Form, if applicable, depending on 
the bid amount. 

 
 Amend paragraph 2.01 by adding the following to end of the paragraph 2.01.H: 
 

The AD-1048 Form is included in the RD Modifications document below.  By signing the bid form, the 
bidder represents that (s)he is also signing the AD-1048 Form, if applicable, depending on the bid 
amount. 
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 Amend paragraph 2.01 by adding the following to end of the paragraph 2.01.I: 
 

The 1940-Q, Exhibit A-1 Form is included in the RD Modifications document below.  By signing the 
bid form, the bidder represents that (s)he is also signing the 1940-Q, Exhibit A-1 Form, if applicable, 
depending on the bid amount. 

 
 
 
 
 Amend paragraph 2.01 by adding the following to end of the paragraph 2.01.K: 

 
Naming of Subcontractors 
 
The sub-contractors to whom sub-contracts will be awarded if the bidder is awarded a contract are: 
(Insert “self” if properly licensed and so intended.  Insert “Not required” if such specialty work is not 
required) 
 
Plumbing Contractor 
 
Name:  

Address:  

Contractor License  
Number:  

 
Heating and Air Conditioning Contractor 
 
Name:  

Address:  

Contractor License  
Number:  

 
Electrical Contractor 
 
Name:  

Address:  

Contractor License  
Number:  

 
(Note: If the owner is a City, County or School District, failure to name the plumbing, HVAC and 
electrical subcontractors may render the bid “non-responsive” under State Law IC 67-2310) 
 

 Amend paragraph 8.02 by adding the following at the end of paragraph 8.02.A: 
 
DUNNS 
No: 

 

Employer’s Tax ID  
No.:  
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 Insert the following paragraph after paragraph 8.02.A: 
 
8.02. B. Federal Certifications 
  
 For convenience the “Compliance Statement & Certification of Non-Segregated Facilities”  (Form 

RD 400-6), “Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion 
- Lower Tier Covered Transactions” (Form AD-1048), and RD Instruction 1940-Q, Exhibit A-1, 
“Certification for Contracts, Grants, and Loans” are included as part of  this bid form (Note: Lower 
Tier, means lower tier to the owner).  By signing the bid form, the bidder represents that (s)he is also 
signing the below documents, as they apply, depending on the bid amount. 

 
 If the bid amount exceeds $10,000, then Compliance Statement (RD 400-6) applies (8.02.B.1 of this 

part); 
 
 If the bid amount exceeds $25,000, then Certification Regarding Debarment, Suspension, 

Ineligibility and Voluntary Exclusion - Lower Tier Covered Transactions (AD-1048) also applies 
(8.02.B.2 of this part); 

 
 If the bid amount exceeds $100,000, then RD Instruction 1940-Q, Exhibit A-1, Certification for 

Contracts, Grants, and Loans also applies (8.02.B.3 of this part). 
 

1. Compliance Statement 
  

USDA Form Approved, COMPLIANCE STATEMENT, Form RD 400-6 

 
  This statement relates to a proposed contract with {}, who expects to finance the contract 
with assistance from the Rural Utilities Service (RUS) or their successor agencies, United States 
Department of Agriculture (whether by a loan, grant, loan insurance, guarantee, or other form of 
financial assistance).  I am the undersigned bidder or prospective contractor, I represent that: 

 

i. I □have, □have not, participated in a previous contract or subcontract subject to Executive 
Order No. 11246 (regarding equal employment opportunity), as amended by Executive 
Order No. 13672, 79 Fed. Reg. 42971 (July 21, 2014) or a preceding similar Executive 
Order. 
 

ii. If I have participated in such a contract or subcontract, I □have, □have not, filed all 
compliance reports that have been required to file in connection with the contract or 
subcontract.   

 
iii. If the proposed contract is for $50,000 or more and I have 50 or more employees, I also 

represent that: I□ have, □ have not previously had contracts subject to the written 
affirmative action programs requirements of the Secretary of Labor. 

 

iv. If I have participated in such a contract or subcontract, I □have, □have not developed and 
placed on file at each establishment affirmative action programs as required by the rules 
and regulations of the Secretary of Labor. 

 
I understand that if I have failed to file any compliance reports that have been required of 
me, I am not eligible and will not be eligible to have my bid considered or to enter into the 
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proposed contract unless and until I make an arrangement regarding such reports that is 
satisfactory to either the RHS, RBS or RUS, or to the office where the reports are required 
to be filed. 
 
I also certify that I do not maintain or provide for my employees any segregated facilities at 
any of my establishments, and that I do not permit my employees to perform their services 
at any location, under my control, where segregated facilities are maintained. I certify 
further that I will not maintain or provide for my employees any segregated facilities at any 
of my establishments, and that I will not permit my employees to perform their services at 
any location, under my control, where segregated facilities are maintained. I agree that a 
breach of this certification is a violation of the Equal Opportunity clause in my contract. As 
used in this certification, the term “segregated facilities” means any waiting rooms, work 
areas, restrooms and wash rooms, restaurants and other eating areas time clocks, locker 
rooms and other storage or dressing areas, parking lots, drinking fountains, recreation or 
entertainment areas, transportation, and housing facilities provided for employees which are 
segregated by explicit directive or are in fact segregated on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin, because of habit, local custom, or 
otherwise. I further agree that (except where I have obtained identical certifications for 
proposed subcontractors for specific time periods) I will obtain identical certifications from 
proposed subcontractors prior to the award of subcontracts exceeding $10,000 which are not 
exempt from the provisions of the Equal Opportunity clause; that I will retain such 
certifications in my files; and that I will forward the following notice to such proposed 
subcontractors (except where the proposed subcontractors have submitted identical 
certifications for specific time periods).   

 
NOTICE TO PROSPECTIVE SUBCONTRACTORS OF REQUIREMENTS FOR CERTIFICATIONS OF 

NON-SEGREGATED FACILITIES 
 

A certification of Non-segregated Facilities, as required by the May 9, 1967, order (32F.R. 
7439, May 19, 1967) on Elimination of Segregated Facilities, by the Secretary of Labor, 
must be submitted prior to the award of a subcontract exceeding $10,000 which is not 
exempt from the provisions of the Equal Opportunity clause. The certification may be 
submitted either for each subcontract or for all subcontracts during a period (i.e. quarterly, 
semiannually, or annually). 
 
NOTE: The penalty for making false statements in offers is prescribed in 18 U.S.C. 1001. 
 

2. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – Lower 
Tier Covered Transactions 

 
 

U.S. DEPARTMENT OF AGRICULTURE 
 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY 
AND VOLUNTARY EXCLUSION - LOWER TIER COVERED TRANSACTIONS 

USDA Form AD-1048 

 
The following statement is made in accordance with the Privacy Act of 1974 (5 U.S.C. § 552(a), as 
amended). This certification is required by the regulations implementing Executive Order 12549, Debarment 
and Suspension, and 2 C.F.R. §§ 180.300, 180.355, Participants' responsibilities. The regulations were 
amended and published on August 31, 2005, in 70 Fed. Reg. 51865-51880. Copies of the regulations may be 
obtained by contacting the Department of Agriculture agency offering the proposed covered transaction. 
According to the Paperwork Reduction Act of 1995 an agency may not conduct or sponsor, and a person is 
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not required to respond to a collection of information unless it displays a valid OMB control number. The 
valid OMB control number for this information collection is 0505-0027. The time required to complete this 
information collection is estimated to average 15 minutes per response, including the time for reviewing 
instructions, searching existing data sources, gathering and maintaining the data needed, and completing and 
reviewing the collection of information. The provisions of appropriate criminal and civil fraud privacy, and 
other statutes may be applicable to the information provided. 
Before signing the bid form, read instructions for Form AD-1048, available for download at: 
https://www.ocio.usda.gov/sites/default/files/docs/2012/AD1048_LowerTierCoveredTransactions_final.pdf 

  
(1) The prospective lower tier participant certifies, by submission of this proposal, that neither it 
nor its principals are presently debarred, suspended, proposed for debarment, declared 
ineligible, or voluntarily excluded from participation in this transaction by any Federal 
department or agency. 
 
(2) Where the prospective lower tier participant is unable to certify to any of the statements in 
this certification, such prospective participant shall attach an explanation to this proposal. 
 

3. Certification for Contracts, Grants and Loans 
 

CERTIFICATION FOR CONTRACTS, GRANTS AND LOANS 
RD Instruction 1940-Q, Exhibit A-1 

 
The bidder certifies, to the best of his or her knowledge and belief, that: 
 

1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant or Federal loan, and the extension, 
continuation, renewal, amendment, or modification of any Federal contract, grant or 
loan. 

 
2) If any funds other than Federal appropriated funds have been paid or will be paid to any 

person for influencing or attempting to influence an officer or employee of any agency, 
a Member of Congress, an officer or employee of Congress, or an employee of a 
Member of Congress in connection with this Federal contract, grant or loan, the 
undersigned shall complete and submit Standard Form - LLL, "Disclosure of Lobbying 
Activities," in accordance with its instructions. 

 
3) The undersigned shall require that the language of this certification be included in the 

award documents for all sub awards at all tiers (including contracts, subcontracts, and 
sub grants under grants and loans) and that all sub recipients shall certify and disclose 
accordingly. 

 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into.  Submission of this certification is a prerequisite for 
making or entering into this transaction imposed by section 1352, title 31, U.S. Code. Any 
person who fails to file the required certification shall be subject to a civil penalty of not less 
than $10,000 and not more than $100,000 for each such failure. 
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SUPPLEMENTARY CONDITIONS OF THE CONSTRUCTION CONTRACT SUPPLEMENTS 
 
Development of the Supplementary Conditions must be based on EJCDC C-800, 2018, as modified below: 

 
 Delete paragraph SC-2.02 in its entirety and insert the following in its place: 

 
SC-2.02    Revise Paragraph 2.02.A. to read as follows: 
 
Owner shall furnish to the Contractor one copy of the Contract Documents (including one fully signed 
counterpart of the Agreement) in electronic portable document format (PDF).  Printed copies will be 
furnished upon request at the cost of reproduction. 
 

 Delete the first optional paragraph SC-6.04 A. that begins with, “Owner shall purchase and maintain 
builder’s risk insurance…” 

 
 Add the following paragraph: 
 

SC-6.05.A.1  Revise paragraph 6.05.A.1 to read as follows: 
 
Contractor waives all rights against the Owner and the respective officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them, for all losses and damages 
arising out of, or resulting from any of the perils, risks, or causes of loss covered by such policies and 
any other property insurance applicable to the Work; and, in addition, waives all such rights against 
Engineer, its consultants, all individuals or entities identified in the Supplementary Conditions as 
builder’s risk or installation floater insureds, and the other officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them, under such policies for 
losses and damages so caused. 
 

 Add the following paragraph: 
 

SC-6.05.B   Delete paragraph 6.05.B in its entirety. 
 
 Delete SC-7.10 in its entirety. 

 
 Amend the first sentence of paragraph SC-18.11 as follows: In the first sentence, delete the words, “the 

[insert name of Tribe]” and insert “any Federally recognized”. 
 

 Amend the Supplementary Conditions to add the following Certification page at the end of the 
document: 
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INFORMATIONAL CHECKLIST FOR PROJECT-SPECIFIC WAIVER REQUESTS 

Notes to User: This exhibit is a checklist that is to be completed by the Owner and/or Engineer to help 
ensure that all appropriate and necessary information is submitted with the request to USDA. All 
information presented in waiver requests are subject to evaluation. Waiver requests deliberately containing 
false information will be rejected. 
 
INFORMATIONAL CHECKLIST FOR PROJECT SPECIFIC WAIVER REQUEST 
 

Information □ 
General 
• Waiver request includes the following information: 

- Description of the foreign and domestic Construction Materials 
- Unit of measure 
- Quantity 
- Price 
- Date that product is needed (e.g. time of delivery or availability) 
- Location of the construction project 
- Name and address of the proposed Supplier 
- A detailed justification for the use of foreign Construction Materials 

• Waiver request was submitted according to the instructions in the memorandum 
• Assistance recipient made a good faith effort to solicit bids for domestic Iron and Steel products, as 

demonstrated by language in requests for proposals, contracts, and communications with the prime 

 

 
□ 
□ 
□ 
□ 
□ 
□ 
□ 
□ 
□ 
□ 

Public Interest Waiver Request 
• Applicants and their Engineers will submit a written justification demonstrating definitive impacts on the 

community if a specified product is not utilized. 

 
□ 

Cost Waiver Requests 
• Waiver request includes the following information: 

- Comparison of overall cost of project with domestic Iron and 
Steel products to overall cost of project with foreign Iron and Steel products 

- Relevant excerpts from the bid documents used by the Contractors to complete the comparison 
- Supporting documentation indicating that the Contractor made a reasonable survey of the market, 

such as a description of the process for identifying Suppliers and a list of contacted Suppliers 

 
□ 
 
□ 
□ 

Availability Waiver Requests 
• Waiver request includes the following supporting documentation necessary to demonstrate the 

availability, quantity, and /or quality of the materials for which the waiver is requested: 
- Supplier information or pricing information from a reasonable number of domestic Suppliers 

indicating availability/delivery date for Construction Materials 
- Documentation of the assistance recipient's efforts to find available domestic sources, such as a 

description of the process for identifying Suppliers and a list of contacted Suppliers. 
- Date that product is needed (e.g. time of delivery or availability) to provide justification 
- Relevant excerpts from project Drawings, Specifications, and permits indicating the required 

quantity and quality of Construction Materials 
• Waiver request includes a statement from the prime Contractor and/or Supplier confirming 

the non-availability of the domestic Construction Materials for which the waiver is sought 
• Has the State received other waiver requests for the materials described in this waiver request for comparable 

projects? 

 

□ 
 
□ 
□ 
□ 

 
□ 
□ 
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AMERICAN IRON AND STEEL DE MINIMIS LIST FORMAT 
 

Notes to User: This exhibit is an example format for Contractors to use in maintaining a list of items to document 
the use of the De Minimis waiver of the American Iron and Steel requirements. This list or similar is required to be 
filled out throughout the construction Contract as needed. The State Engineer may periodically ask to review this 
information. At the Contract completion, this list, along with all Manufacturers’ certifications, are to be given to 
the Engineer for delivery to the Owner. 
 
DE MINIMIS COSTING WORKSHEET 

 Project Name:                                                                                                                                                

 Contract Name/# (if more than one): 

Contractor (Company Name):  

Representative:  

Date: 

Total Cost of Materials (or Estimated Value at 50% of the Installed Bid Price):                                                           $         

Allowable Total De Minimis Costs (5% of all materials)                                                                                               $ 

Total Cost of all De Minimis Items:                                                                                                                                $ 

Remaining Amount Allowed for Future De Minimis Items:                                                                                                     $ 

 Note: No single De Minimis item can be more than 1% of the total material cost.  

 
  
 

 
 
 
 
 

No. Detailed Description and Manufacturer or Local Source of De Minimis 
Material 

Quantity Cost Per 
Item 

Total Item 
Cost 

1     

2     

3     

4     

5     

6     

7     

8     

9     

10     

11     

12     

13     

14     
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GENERAL (PRIME) CONTRACTOR’S CERTIFICATION 
OF COMPLIANCE 

 
Notes to User: This exhibit is the sample General (Prime) Contractor’s Certification of 
Compliance with the American Iron and Steel requirements to be provided by all General (Prime) 
Contractors to Engineer for delivery to the Owner at Substantial Completion. 

 
GENERAL (PRIME) CONTRACTOR’S CERTIFICATION OF COMPLIANCE WITH 
PROVISIONS OF THE AMERICAN IRON AND STEEL REQUIREMENTS OF SECTION 
746 OF TITLE VII OF THE CONSOLIDATED APPROPRIATIONS ACT OF 2017 
(DIVISION A - AGRICULTURE, RURAL DEVELOPMENT, FOOD AND DRUG 
ADMINISTRATION, AND RELATED AGENCIES APPROPRIATIONS ACT, 2017) AND 
SUBSEQUENT STATUTES MANDATING DOMESTIC PREFERENCE 

 
DATE: 

 
 

RE:         PROJECT NAME  
APPLICANT  
CONTRACT NUMBER 

 
I hereby certify that to the best of my knowledge and belief all Iron and Steel 
products installed for this project by my company and by any and all subcontractors 
and Manufacturers my company has contracted with for this project comply with 
Section 746 of Title VII of the Consolidated Appropriations Act of 2017 (Division 
A - Agriculture, Rural Development, Food and Drug Administration, and Related 
Agencies Appropriations Act, 2017) and subsequent statutes mandating domestic 
preference or are the subject of a waiver approved by the Secretary of Agriculture or 
designee. 

 
 
 
 
 

Name of Construction Company (PRINT) 
 
 
 
 

By Authorized Representative (SIGNATURE) 
 
 
 
 

Title 
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MANUFACTURER’S CERTIFICATION OF COMPLIANCE 
 
 
Notes to User: This exhibit is the sample Manufacturer’s Certification of Compliance with the 
American Iron and Steel requirements to be provided by all Manufacturers of American Iron 
and Steel covered items, to be submitted by Contractor to the Engineer with the corresponding 
Shop Drawing submittal for delivery to the Owner at Substantial Completion. 

 
EXAMPLE OF A MANUFACTURER’S CERTIFICATION OF COMPLIANCE WITH PROVISIONS OF 
THE AMERICAN IRON AND STEEL (AIS) REQUIREMENTS OF SECTION 746 OF TITLE VII OF 
THE CONSOLIDATED APPROPRIATIONS ACT OF 2017 (DIVISION A - AGRICULTURE, RURAL 
DEVELOPMENT, FOOD AND DRUG ADMINISTRATION, AND RELATED AGENCIES 
APPROPRIATIONS ACT, 2017) AND SUBSEQUENT STATUTES MANDATING DOMESTIC 
PREFERENCE 
 
Date: 

 
Company Name: 

 
Company Address: 

 
Subject: American Iron and Steel (AIS) Certification for Project (X), Owner’s Name, and 
Contract Number 

 
I, (company representative), certify that the (melting, bending, galvanizing, cutting, etc.) processes for 
(manufacturing or fabricating) the following products and/or material shipped or provided for the subject 
project is in full compliance with the AIS requirement as mandated by Section 746 of Title VII of the 
Consolidated Appropriations Act of 2017 (Division A - Agriculture, Rural Development, Food and Drug 
Administration, and Related Agencies Appropriations Act, 2017) and subsequent statutes mandating 
domestic preference. 
Item, Products and/or Materials, and location of delivery (City, State):  
 
1. 

2. 

Such processes for AIS took place at the following location: 
 
 

(City, State) 
 
 
 
 
Authorized Company Representative Signature 
 
Notes: Authorized signature will be Manufacturer’s representative, not the material distributor or Supplier. If 
any of the above compliance statements change while providing materials to this project, please immediately 
notify the person(s) who is requesting to use your product(s). 
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ENGINEER’S CONSTRUCTION CERTIFICATIONS 
 

Notes to User: This exhibit consists of four statements that will be certified by the Engineer, to be 
executed and then submitted to the Agency concurrently with the construction Contract Document 
package. This certification is to be submitted to the Agency prior to Authorization to bid but is not to be 
included in the bid package. 

 
PROJECT NAME AND CONTRACT NUMBER:   
ENGINEER’S NAME:   

ENGINEER’S CERTIFICATION 
 

The final Drawings and Specifications, construction Contract Documents, Bidding Documents (or 
requests for proposals or other construction procurement documents), and any other final design phase 
deliverables, comply with all applicable federal requirements, to the best of my knowledge and 
professional judgment. This includes the following: 

 

 
 

initial 
 
 
 
 
 

 
initial 

 
 

 
initial 

 
 
 
 
 

initial 

The Engineers Joint Contract Documents Committee (EJCDC) documents have been used, and 
all acceptable revisions identified in this Bulletin have been made in accordance with the terms of 
the license agreement, which states in part that the Engineer “will plainly show all changes to the 
standard EJCDC text, using ‘Track Changes’ (redline/strikeout), highlighting, or other means of 
clearly indicating additions and deletions.” Such other means may include attachments indicating 
changes (e.g. Supplementary Conditions modifying the General Conditions). 

 
Any building(s) designed for this Project will comply with the requirements of the Architectural 
Barriers Act (ABA), the Americans with Disabilities Act (ADA) of 1990, and the Rehabilitation 
Act. 

 
All Iron and Steel products referenced in the Drawings, Specifications, and Bidding Documents 
for this Project comply with Section 746 of Title VII of the Consolidated Appropriations Act of 
2017 (Division A - Agriculture, Rural Development, Food and Drug Administration, and Related 
Agencies Appropriations Act, 2017) and subsequent statutes mandating domestic preference or 
are the subject of a waiver approved by the Secretary of Agriculture or designee. 

 
All Iron and Steel products that will be referenced in the Addenda, executed Contracts, and 
Change Orders will comply with Section 746 of Title VII of the Consolidated Appropriations Act 
of 2017 (Division A - Agriculture, Rural Development, Food and Drug Administration, and 
Related Agencies Appropriations Act, 2017) and subsequent statutes mandating domestic 
preference, or will be the subject of a waiver approved by the Secretary of Agriculture or 
designee. 

 
Note:  This certification is not intended to be a warranty in any way, but rather the designer’s 
professional opinion that to the best of their knowledge the documents comply. 
 
 
 
Engineer signature Date 
 
 

Printed name and title
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CERTIFICATE OF OWNER’S ATTORNEY AND AGENCY 
CONCURRENCE 

 
Notes to User: This exhibit consists of two certificates, on a single page, to be attached to the Contract 
and signed upon execution. The first is a certificate to be signed by the Owner’s attorney and the second 
is the concurrence to be signed by the State Engineer. This page is to be inserted after the Agreement 
between Owner and Contractor for Construction Contract (Stipulated Price) (EJCDC C-520, 2018) in 
the Construction Contract Documents. 

 
 

CERTIFICATE OF OWNER’S ATTORNEY 
PROJECT NAME: 

CONTRACTOR NAME AND CONTRACT NUMBER: 
 

 
 

I, the undersigned,  , the duly authorized and acting legal 
representative of   , do hereby certify as 
follows: I have examined the attached Contract(s) and performance and payment bond(s) and the 
manner of execution thereof, and I am of the opinion that each of the aforesaid agreements is adequate 
and has been duly executed by the proper parties thereto acting through their duly authorized 
representatives; that said representatives have full power and authority to execute said agreements on 
behalf of the respective parties named thereon; and that the foregoing agreements constitute valid and 
legally binding obligations upon the parties executing the same in accordance with the terms, conditions, 
and provisions thereof. 

 

 
 

Name Date 
 
 
 

AGENCY CONCURRENCE 
 

As lender or insurer of funds to defray the costs of this Contract, and without liability for any payments 
thereunder, the Agency hereby concurs in the form, content, and execution of this Agreement. 

 
 

Agency Representative Date 
 
 

Name 
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